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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   295,313.03                                                  ROUTE : US 231
     CALL ORDER   : 400                     CONTRACT ID : B -23521-A                   COUNTIES : WHITE
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT
                                          CONTRACT TIME : 10/31/00  COMPLETION DATE
     CONTRACT DESCRIPTION :                RURAL                                     PROJECT(S) : 3391005

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-1386990     ISOM, JACK CONSTRUCTION CO                                             $    259,602.32     100.0000%
   2   35-1523985     WIRTZ & YATES, INC.                              CONDITIONAL           $    276,572.60     106.5370%
   3   35-1912582     EDSAM CONSTRUCTION, INC.                                               $    298,417.69     114.9518%
====================================================================================================================================
                                          |(1) 35-1386990              |(2) 35-1523985              |(3) 35-1912582
                                          |ISOM, JACK CONSTRUCTION CO  |WIRTZ & YATES, INC.         |EDSAM CONSTRUCTION, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REHABILITATION
                                          |                            |                            |
0001 105-06790                 8.000  MOS |    1500.00000      12000.00|    2200.00000      17600.00|    1320.00000       10560.00
  FIELD OFFICE, 300 SFT                   |                            |                            |
0002 105-06845                        LUMP|    7500.00000       7500.00|    9000.00000       9000.00|   10700.00000       10700.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   18000.00000      18000.00|   20000.00000      20000.00|   20500.00000       20500.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 202-02240               127.000  SYS |      30.00000       3810.00|      15.00000       1905.00|      19.80000        2514.60
  PAVEMENT, REMOVE                        |                            |                            |
0005 202-51328                        LUMP|   40000.00000      40000.00|   50000.00000      50000.00|   20300.00000       20300.00
  PRESENT STRUCTURE, REMOVE PORTIONS      |                            |                            |
0006 203-02000               217.000  CYS |      10.00000       2170.00|       9.00000       1953.00|      17.60000        3819.20
  EXCAVATION, COMMON                      |                            |                            |
0007 203-02070               886.000  CYS |      12.00000      10632.00|      12.00000      10632.00|      16.50000       14619.00
  BORROW                                  |                            |                            |
0008 205-02224              1000.000  LFT |       3.50000       3500.00|       2.40000       2400.00|       3.30000        3300.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
0009 211-02060               134.000  CYS |      18.00000       2412.00|      17.00000       2278.00|      24.20000        3242.80
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0010 303-60900               106.000  TON |      18.00000       1908.00|      17.00000       1802.00|      19.80000        2098.80
  COMPACTED AGGREGATE FOR BASE, 0         |                            |                            |
0011 402-05468                19.000  TON |     150.00000       2850.00|      92.00000       1748.00|      88.00000        1672.00
  HMA BASE 25.0 mm, MAINLINE              |                            |                            |
0012 402-05473                39.000  TON |      90.00000       3510.00|      63.00000       2457.00|      60.50000        2359.50
  HMA INTERMEDIATE 12.5 mm, MAINLINE      |                            |                            |
0013 402-05477                81.000  TON |      88.00000       7128.00|      75.00000       6075.00|      72.60000        5880.60
  HMA SURFACE 9.5 mm, MAINLINE            |                            |                            |
0014 402-05481               252.000  TON |      55.00000      13860.00|      58.50000      14742.00|      55.00000       13860.00
  HMA BASE 25.0 mm, SHOULDER              |                            |                            |



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 01/27/00
                                                                                                                   PAGE : 400 -2
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   295,313.03                                                  ROUTE : US 231
     CALL ORDER   : 400                     CONTRACT ID : B -23521-A                   COUNTIES : WHITE
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1386990              |(2) 35-1523985              |(3) 35-1912582
                                          |ISOM, JACK CONSTRUCTION CO  |WIRTZ & YATES, INC.         |EDSAM CONSTRUCTION, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0015 404-05511               917.000  SYS |       5.00000       4585.00|       4.50000       4126.50|       5.50000        5043.50
  SEAL COAT, 2                            |                            |                            |
0016 405-05518                55.000  SYS |       4.10000        225.50|       4.00000        220.00|       3.30000         181.50
  ASPHALT FOR PRIME COAT                  |                            |                            |
0017 406-05521              1470.000  SYS |       0.60000        882.00|       0.13000        191.10|       0.22000         323.40
  ASPHALT FOR TACK COAT                   |                            |                            |
0018 601-01522                 4.000  EACH|    1500.00000       6000.00|    1400.00000       5600.00|    1375.00000        5500.00
  GUARDRAIL TRANSITION TYPE TGB           |                            |                            |
0019 601-01846                 1.000  EACH|    2100.00000       2100.00|    1900.00000       1900.00|    1870.00000        1870.00
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                            |                            |
  CURVED, 3                               |                            |                            |
0020 601-06037                 3.000  EACH|     800.00000       2400.00|     683.20000       2049.60|     671.00000        2013.00
  GUARDRAIL END TREATMENT, I              |                            |                            |
0021 601-99105               475.000  LFT |      14.20000       6745.00|      11.75000       5581.25|      12.10000        5747.50
  GUARDRAIL, W BEAM, 6 FT. 3 IN. SPACING  |                            |                            |
0022 602-06729                 4.000  EACH|      12.00000         48.00|      12.00000         48.00|      11.00000          44.00
  BARRIER DELINEATOR                      |                            |                            |
0023 610-06259               188.000  SYS |      50.00000       9400.00|      46.00000       8648.00|      80.00000       15040.00
  REINFORCED CONCRETE BRIDGE APROACH, 12  |                            |                            |
  IN.                                     |                            |                            |
0024 621-01004                 2.000  EACH|     600.00000       1200.00|     400.00000        800.00|     330.00000         660.00
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0025 621-06559              2350.000  SYS |       1.15000       2702.50|       1.00000       2350.00|       1.10000        2585.00
  MULCHED SEEDING, R                      |                            |                            |
0026 702-51005                82.600  CYS |     375.00000      30975.00|     450.00000      37170.00|     440.00000       36344.00
  CONCRETE, A, SUBSTRUCTURE               |                            |                            |
0027 702-51863               276.000  EACH|       8.00000       2208.00|       6.00000       1656.00|       6.60000        1821.60
  FIELD DRILLED HOLE IN CONCRETE          |                            |                            |
0028 703-51032             25711.000  LBS |       0.62000      15940.82|       0.65000      16712.15|       0.99000       25453.89
  REINFORCING STEEL, EPOXY COATED         |                            |                            |
0029 703-97703               110.000  EACH|      16.00000       1760.00|      17.00000       1870.00|      26.40000        2904.00
  THREADED BAR SPLICE, EPOXY COATED       |                            |                            |
0030 704-51002                64.500  CYS |     375.00000      24187.50|     400.00000      25800.00|     880.00000       56760.00
  CONCRETE, C, SUPERSTRUCTURE             |                            |                            |
0031 706-05732                 4.000  EACH|    1000.00000       4000.00|    1000.00000       4000.00|    1870.00000        7480.00
  CONCRETE BRIDGE RAILING TRANSITION, TBC |                            |                            |
0032 706-51020                 5.400  CYS |     450.00000       2430.00|     450.00000       2430.00|     550.00000        2970.00
  CONCRETE, C, RAILING                    |                            |                            |
0033 709-51821                        LUMP|    2200.00000       2200.00|    2000.00000       2000.00|    1870.00000        1870.00
  SURFACE SEAL                            |                            |                            |



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 01/27/00
                                                                                                                   PAGE : 400 -3
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   295,313.03                                                  ROUTE : US 231
     CALL ORDER   : 400                     CONTRACT ID : B -23521-A                   COUNTIES : WHITE
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1386990              |(2) 35-1523985              |(3) 35-1912582
                                          |ISOM, JACK CONSTRUCTION CO  |WIRTZ & YATES, INC.         |EDSAM CONSTRUCTION, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0034 722-60824               400.000  SYS |       7.50000       3000.00|       5.00000       2000.00|       7.70000        3080.00
  SURFACE MILLING                         |                            |                            |
0035 801-04308                 5.000  EACH|     450.00000       2250.00|     700.00000       3500.00|     385.00000        1925.00
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
0036 801-06605                 8.000  EACH|     100.00000        800.00|     100.00000        800.00|      55.00000         440.00
  BARRICADE, IIIA                         |                            |                            |
0037 801-06606                 4.000  EACH|     125.00000        500.00|     150.00000        600.00|      82.50000         330.00
  BARRICADE, IIIB                         |                            |                            |
0038 801-06625                16.000  EACH|      95.00000       1520.00|     110.00000       1760.00|      64.90000        1038.40
  DETOUR ROUTE MARKER ASSEMBLY            |                            |                            |
0039 801-06640                11.000  EACH|      95.00000       1045.00|     120.00000       1320.00|      64.90000         713.90
  CONSTRUCTION SIGN, A                    |                            |                            |
0040 801-06645                 4.000  EACH|      75.00000        300.00|      50.00000        200.00|      27.50000         110.00
  CONSTRUCTION SIGN, B                    |                            |                            |
0042 808-06713              1200.000  LFT |       0.68000        816.00|       0.48000        576.00|       0.55000         660.00
  LINE, PAINT, SOLID, WHITE, 4 IN.        |                            |                            |
0043 808-06712               150.000  LFT |       0.68000        102.00|       0.48000         72.00|       0.55000          82.50
  LINE, PAINT, BROKEN, YELLOW, 4 IN.      |                            |                            |
     SECTION TOTALS                       |             $    259,602.32|             $    276,572.60|                $    298,417.69
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $    259,602.32|             $    276,572.60|                $    298,417.69
====================================================================================================================================



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 01/27/00
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,087,568.03                                                  ROUTE : SR 38
     CALL ORDER   : 410                     CONTRACT ID : B -24128-A                   COUNTIES : HAMILTON
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT
                                          CONTRACT TIME : 09/30/00  COMPLETION DATE
     CONTRACT DESCRIPTION :                URBAN                                     PROJECT(S) : 5229006

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-1310611     ROBERTSON, DUNCAN, INC.                                                $    914,029.15     100.0000%
   2   35-1364963     ERBER & MILLIGAN CONSTR. CO.                                           $    922,049.00     100.8774%
   3   35-1381845     HARVEY, GEORGE R. & SON, INC.                                          $    993,784.04     108.7256%
   4   35-1609544     SCHUTT-LOOKABILL CO                                                    $  1,067,664.08     116.8085%
   5   35-1057871     SMOCK FANSLER CORPORATION                                              $  1,087,920.40     119.0246%
====================================================================================================================================
                                          |(1) 35-1310611              |(2) 35-1364963              |(3) 35-1381845
                                          |ROBERTSON, DUNCAN, INC.     |ERBER & MILLIGAN CONSTR. CO.|HARVEY, GEORGE R. & SON, INC
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REPLACEMENT
                                          |                            |                            |
0001 105-01925                12.000  MOS |    1200.00000      14400.00|    1000.00000      12000.00|    1500.00000       18000.00
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|   10000.00000      10000.00|   15000.00000      15000.00|   17000.00000       17000.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   45000.00000      45000.00|   45000.00000      45000.00|   50000.00000       50000.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|   20000.00000      20000.00|   20000.00000      20000.00|   46000.00000       46000.00
  CLEARING RIGHT OF WAY                   |                            |                            |
0005 202-51330                        LUMP|   30000.00000      30000.00|   20000.00000      20000.00|   45000.00000       45000.00
  PRESENT STRUCTURE, REMOVE               |                            |                            |
0006 202-60820               216.000  m2  |      10.00000       2160.00|       7.50000       1620.00|      10.00000        2160.00
  SURFACE MILLING, ASPHALT                |                            |                            |
0007 203-02000              6230.000  m3  |       8.00000      49840.00|      17.50000     109025.00|      10.00000       62300.00
  EXCAVATION, COMMON                      |                            |                            |
0008 203-51223               375.000  m3  |       8.00000       3000.00|      20.00000       7500.00|      10.00000        3750.00
  EXCAVATION, WATERWAY                    |                            |                            |
0009 205-02224               100.000  m   |       4.00000        400.00|       7.00000        700.00|       7.50000         750.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
0010 205-02229               858.000  m   |       3.00000       2574.00|       8.00000       6864.00|      10.00000        8580.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0011 205-02770              5000.000  m2  |       1.76000       8800.00|       1.80000       9000.00|       1.85000        9250.00
  EROSION CONTROL BLANKET                 |                            |                            |
0012 211-02060                 2.000  m3  |     200.00000        400.00|      25.00000         50.00|     100.00000         200.00
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 01/27/00
                                                                                                                   PAGE : 410 -2
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,087,568.03                                                  ROUTE : SR 38
     CALL ORDER   : 410                     CONTRACT ID : B -24128-A                   COUNTIES : HAMILTON
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1310611              |(2) 35-1364963              |(3) 35-1381845
                                          |ROBERTSON, DUNCAN, INC.     |ERBER & MILLIGAN CONSTR. CO.|HARVEY, GEORGE R. & SON, INC
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0013 213-52830                11.600  m3  |     150.00000       1740.00|     150.00000       1740.00|     200.00000        2320.00
  FLOWABLE MORTAR                         |                            |                            |
0014 215-06458               378.000  m3  |      10.00000       3780.00|       7.50000       2835.00|      25.00000        9450.00
  SUBGRADE, MODIFIED                      |                            |                            |
0015 303-52308              2779.000  Mg  |      15.29000      42490.91|      17.75000      49327.25|      16.00000       44464.00
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0016 402-05468              1845.000  Mg  |      31.90000      58855.50|      32.50000      59962.50|      34.50000       63652.50
  HMA BASE 25.0 mm, MAINLINE              |                            |                            |
0017 402-05474              3324.000  Mg  |      34.21000     113714.04|      31.00000     103044.00|      32.50000      108030.00
  HMA INTERMEDIATE 19.0 mm, MAINLINE      |                            |                            |
0018 402-05477               686.000  Mg  |      49.50000      33957.00|      45.00000      30870.00|      46.40000       31830.40
  HMA SURFACE 9.5 mm, MAINLINE            |                            |                            |
0019 402-05481               400.000  Mg  |      40.29000      16116.00|      37.50000      15000.00|      37.60000       15040.00
  HMA BASE 25.0 mm, SHOULDER              |                            |                            |
0020 404-05511              2604.000  m2  |       2.44000       6353.76|       3.00000       7812.00|       2.75000        7161.00
  SEAL COAT, 2                            |                            |                            |
0021 405-05518              2604.000  m2  |       0.54000       1406.16|       0.50000       1302.00|       0.50000        1302.00
  ASPHALT FOR PRIME COAT                  |                            |                            |
0022 406-05521             12030.000  m2  |       0.10000       1203.00|       0.02000        240.60|       0.03000         360.90
  ASPHALT FOR TACK COAT                   |                            |                            |
0023 601-01522                 4.000  EACH|    1281.50000       5126.00|    1250.00000       5000.00|    1340.00000        5360.00
  GUARDRAIL TRANSITION TYPE TGB           |                            |                            |
0024 601-94689                 4.000  EACH|    3630.00000      14520.00|    3500.00000      14000.00|    4000.00000       16000.00
  GUARDRAIL END TREATMENT, OS             |                            |                            |
0025 601-95203                 4.000  EACH|     638.00000       2552.00|     600.00000       2400.00|     667.00000        2668.00
  GUARDRAIL END TREATMENT, I, FOR         |                            |                            |
  TEMPORARY BRIDGE APPROACHES             |                            |                            |
0026 601-97774                 1.000  EACH|    2420.00000       2420.00|    2250.00000       2250.00|    2530.00000        2530.00
  GUARDRAIL END TREATMENT, OS, SPARE      |                            |                            |
  PARTS PACKAGE                           |                            |                            |
0027 601-99105               171.450  m   |      34.87000       5978.46|      35.00000       6000.75|      36.50000        6257.92
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                            |                            |
0028 601-99365               266.000  m   |      24.20000       6437.20|      25.00000       6650.00|      25.30000        6729.80
  GUARDRAIL, W BEAM, 1.905 m SPACING, FOR |                            |                            |
  TEMPORARY BRIDGE APPROACHES             |                            |                            |
0029 602-06729                 8.000  EACH|      10.00000         80.00|      10.00000         80.00|      10.00000          80.00
  BARRIER DELINEATOR                      |                            |                            |
0030 607-06175               110.000  m   |      60.00000       6600.00|      38.00000       4180.00|      56.00000        6160.00
  GUTTER, CONCRETE                        |                            |                            |
0031 610-05527                18.000  Mg  |     110.00000       1980.00|     150.00000       2700.00|     143.00000        2574.00
  HMA FOR APPROACHES                      |                            |                            |



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 01/27/00
                                                                                                                   PAGE : 410 -3
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,087,568.03                                                  ROUTE : SR 38
     CALL ORDER   : 410                     CONTRACT ID : B -24128-A                   COUNTIES : HAMILTON
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1310611              |(2) 35-1364963              |(3) 35-1381845
                                          |ROBERTSON, DUNCAN, INC.     |ERBER & MILLIGAN CONSTR. CO.|HARVEY, GEORGE R. & SON, INC
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0032 611-04923               177.800  m2  |      70.00000      12446.00|      57.00000      10134.60|      60.00000       10668.00
  CEMENT CONCRETE PAVEMENT FOR APPROACHES,|                            |                            |
   250 mm                                 |                            |                            |
0033 615-06490                17.000  EACH|     116.60000       1982.20|     110.00000       1870.00|     122.00000        2074.00
  RIGHT OF WAY MARKER                     |                            |                            |
0034 615-06505                 2.000  EACH|     400.00000        800.00|     400.00000        800.00|     432.00000         864.00
  MONUMENT, B                             |                            |                            |
0035 616-02320              1037.000  m2  |       3.50000       3629.50|       3.00000       3111.00|       3.60000        3733.20
  GEOTEXTILES                             |                            |                            |
0036 616-06405              1868.000  Mg  |      18.00000      33624.00|      20.00000      37360.00|      22.00000       41096.00
  RIPRAP, REVETMENT                       |                            |                            |
0037 621-01004                 2.000  EACH|     660.00000       1320.00|     650.00000       1300.00|     690.00000        1380.00
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0038 621-06545                 1.000  Mg  |     600.00000        600.00|     600.00000        600.00|     625.00000         625.00
  FERTILIZER                              |                            |                            |
0039 621-06548                11.000  kg  |      44.82000        493.02|      45.00000        495.00|      47.00000         517.00
  SEED MIXTURE, CV                        |                            |                            |
0040 621-06553               190.000  kg  |      10.00000       1900.00|       9.50000       1805.00|      10.40000        1976.00
  SEED MIXTURE, R                         |                            |                            |
0041 621-06557                10.000  kg  |      28.54000        285.40|      27.50000        275.00|      29.85000         298.50
  SEED MIXTURE, T                         |                            |                            |
0042 621-06565                 5.000  Mg  |     660.00000       3300.00|     650.00000       3250.00|     690.00000        3450.00
  MULCHING MATERIAL                       |                            |                            |
0043 621-06567                15.100  kL  |       0.66000          9.96|       1.00000         15.10|       1.00000          15.10
  WATER                                   |                            |                            |
0044 621-06574               838.000  m2  |       4.18000       3502.84|       4.50000       3771.00|       4.50000        3771.00
  SODDING                                 |                            |                            |
0045 622-52436                 6.000  EACH|      27.50000        165.00|      27.00000        162.00|      28.75000         172.50
  SIGN, DO NOT MOW OR SPRAY               |                            |                            |
0046 622-91786               194.000  EACH|      11.00000       2134.00|      12.00000       2328.00|      11.50000        2231.00
  SEEDLING                                |                            |                            |
0047 701-03753               356.800  m   |      75.00000      26760.00|     120.00000      42816.00|      90.00000       32112.00
  PILE, CONCRETE, STEEL SHELL ENCASED,    |                            |                            |
  5.31 mm, 356 mm                         |                            |                            |
0048 701-51157                68.200  m   |     150.00000      10230.00|     160.00000      10912.00|     130.00000        8866.00
  PILE, STEEL SHELL, EPOXY COATED, 356 mm |                            |                            |
  5.31 mm                                 |                            |                            |
0049 703-51030             12315.000  kg  |       1.25000      15393.75|       1.50000      18472.50|       1.20000       14778.00
  REINFORCING STEEL                       |                            |                            |
0050 703-51032             13749.000  kg  |       1.35000      18561.15|       1.60000      21998.40|       1.32000       18148.68
  REINFORCING STEEL, EPOXY COATED         |                            |                            |



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 01/27/00
                                                                                                                   PAGE : 410 -4
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,087,568.03                                                  ROUTE : SR 38
     CALL ORDER   : 410                     CONTRACT ID : B -24128-A                   COUNTIES : HAMILTON
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1310611              |(2) 35-1364963              |(3) 35-1381845
                                          |ROBERTSON, DUNCAN, INC.     |ERBER & MILLIGAN CONSTR. CO.|HARVEY, GEORGE R. & SON, INC
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0051 704-51002               170.600  m3  |     500.00000      85300.00|     435.00000      74211.00|     490.00000       83594.00
  CONCRETE, C, SUPERSTRUCTURE             |                            |                            |
0052 706-05732                 4.000  EACH|    1000.00000       4000.00|    1200.00000       4800.00|    1265.00000        5060.00
  CONCRETE BRIDGE RAILING TRANSITION, TBC |                            |                            |
0053 706-51020                11.800  m3  |     700.00000       8260.00|     450.00000       5310.00|     568.00000        6702.40
  CONCRETE, C, RAILING                    |                            |                            |
0054 709-51821                        LUMP|    3600.00000       3600.00|    3000.00000       3000.00|    3560.00000        3560.00
  SURFACE SEAL                            |                            |                            |
0055 713-51335                        LUMP|  125000.00000     125000.00|   70000.00000      70000.00|  100000.00000      100000.00
  TEMPORARY BRIDGE AND APPROACHES         |                            |                            |
0056 715-05169                29.000  m   |      60.00000       1740.00|      70.00000       2030.00|      60.00000        1740.00
  PIPE, TYPE 3, CIRCULAR, 375 mm          |                            |                            |
0057 715-46005                 4.000  EACH|     225.00000        900.00|     300.00000       1200.00|     250.00000        1000.00
  PIPE END SECTION, 375 mm                |                            |                            |
0060 801-04308                 2.000  EACH|     379.50000        759.00|     300.00000        600.00|     570.00000        1140.00
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
0061 801-06605                 3.000  EACH|     170.50000        511.50|     110.00000        330.00|      91.00000         273.00
  BARRICADE, IIIA                         |                            |                            |
0062 801-06640                21.000  EACH|     115.50000       2425.50|     120.00000       2520.00|     102.00000        2142.00
  CONSTRUCTION SIGN, A                    |                            |                            |
0065 801-06645                14.000  EACH|      55.00000        770.00|      35.00000        490.00|      42.00000         588.00
  CONSTRUCTION SIGN, B                    |                            |                            |
0066 801-06775                        LUMP|   15000.00000      15000.00|   15000.00000      15000.00|   30000.00000       30000.00
  MAINTAINING TRAFFIC                     |                            |                            |
0067 808-06713              1156.000  m   |       0.50000        578.00|       1.00000       1156.00|       0.52000         601.12
  LINE, PAINT, SOLID, WHITE, 100 mm       |                            |                            |
0068 808-06714              1080.800  m   |       0.50000        540.40|       1.00000       1080.80|       0.52000         562.02
  LINE, PAINT, SOLID, YELLOW, 100 mm      |                            |                            |
0069 808-06716               660.000  m   |       1.65000       1089.00|       2.00000       1320.00|       1.25000         825.00
  LINE, REMOVE                            |                            |                            |
0070 808-75996                21.000  EACH|      15.00000        315.00|      15.00000        315.00|      20.00000         420.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                            |                            |
  REMOVE                                  |                            |                            |
0071 808-75998                45.000  EACH|      52.80000       2376.00|      60.00000       2700.00|      46.00000        2070.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                            |                            |
0072 801-06203              2120.000  m   |       0.52000       1102.40|       1.00000       2120.00|       0.50000        1060.00
  TEMPORARY PAVEMENT MARKING, 100 mm      |                            |                            |
0073 801-06207              3150.000  m   |       3.41000      10741.50|       3.25000      10237.50|       3.40000       10710.00
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
     SECTION TOTALS                       |             $    914,029.15|             $    922,049.00|                $    993,784.04
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $    914,029.15|             $    922,049.00|                $    993,784.04
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,087,568.03                                                  ROUTE : SR 38
     CALL ORDER   : 410                     CONTRACT ID : B -24128-A                   COUNTIES : HAMILTON
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1609544              |(5) 35-1057871              |
                                          |SCHUTT-LOOKABILL CO         |SMOCK FANSLER CORPORATION   |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REPLACEMENT
                                          |                            |                            |
0001 105-01925                12.000  MOS |    1344.71000      16136.52|    1560.00000      18720.00|
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|   17544.56000      17544.56|   15000.00000      15000.00|
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   53900.00000      53900.00|   51800.00000      51800.00|
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|   55118.36000      55118.36|    8800.00000       8800.00|
  CLEARING RIGHT OF WAY                   |                            |                            |
0005 202-51330                        LUMP|   46176.00000      46176.00|   18000.00000      18000.00|
  PRESENT STRUCTURE, REMOVE               |                            |                            |
0006 202-60820               216.000  m2  |      16.05000       3466.80|      18.00000       3888.00|
  SURFACE MILLING, ASPHALT                |                            |                            |
0007 203-02000              6230.000  m3  |      15.48000      96440.40|      19.00000     118370.00|
  EXCAVATION, COMMON                      |                            |                            |
0008 203-51223               375.000  m3  |       8.96000       3360.00|      22.00000       8250.00|
  EXCAVATION, WATERWAY                    |                            |                            |
0009 205-02224               100.000  m   |       7.42000        742.00|       5.00000        500.00|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
0010 205-02229               858.000  m   |       8.73000       7490.34|       8.00000       6864.00|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0011 205-02770              5000.000  m2  |       1.82000       9100.00|       1.75000       8750.00|
  EROSION CONTROL BLANKET                 |                            |                            |
0012 211-02060                 2.000  m3  |      68.80000        137.60|     100.00000        200.00|
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0013 213-52830                11.600  m3  |      87.44000       1014.30|     150.00000       1740.00|
  FLOWABLE MORTAR                         |                            |                            |
0014 215-06458               378.000  m3  |      12.74000       4815.72|      10.00000       3780.00|
  SUBGRADE, MODIFIED                      |                            |                            |
0015 303-52308              2779.000  Mg  |      18.02000      50077.58|      15.50000      43074.50|
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0016 402-05468              1845.000  Mg  |      31.72000      58523.40|      32.00000      59040.00|
  HMA BASE 25.0 mm, MAINLINE              |                            |                            |
0017 402-05474              3324.000  Mg  |      34.10000     113348.40|      34.00000     113016.00|
  HMA INTERMEDIATE 19.0 mm, MAINLINE      |                            |                            |
0018 402-05477               686.000  Mg  |      49.85000      34197.10|      49.00000      33614.00|
  HMA SURFACE 9.5 mm, MAINLINE            |                            |                            |
0019 402-05481               400.000  Mg  |      40.36000      16144.00|      40.00000      16000.00|
  HMA BASE 25.0 mm, SHOULDER              |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,087,568.03                                                  ROUTE : SR 38
     CALL ORDER   : 410                     CONTRACT ID : B -24128-A                   COUNTIES : HAMILTON
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1609544              |(5) 35-1057871              |
                                          |SCHUTT-LOOKABILL CO         |SMOCK FANSLER CORPORATION   |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0020 404-05511              2604.000  m2  |       1.39000       3619.56|       2.50000       6510.00|
  SEAL COAT, 2                            |                            |                            |
0021 405-05518              2604.000  m2  |       0.56000       1458.24|       0.54000       1406.16|
  ASPHALT FOR PRIME COAT                  |                            |                            |
0022 406-05521             12030.000  m2  |       0.09000       1082.70|       0.10000       1203.00|
  ASPHALT FOR TACK COAT                   |                            |                            |
0023 601-01522                 4.000  EACH|    1161.28000       4645.12|    1230.00000       4920.00|
  GUARDRAIL TRANSITION TYPE TGB           |                            |                            |
0024 601-94689                 4.000  EACH|    3396.58000      13586.32|    3370.00000      13480.00|
  GUARDRAIL END TREATMENT, OS             |                            |                            |
0025 601-95203                 4.000  EACH|     623.12000       2492.48|     750.00000       3000.00|
  GUARDRAIL END TREATMENT, I, FOR         |                            |                            |
  TEMPORARY BRIDGE APPROACHES             |                            |                            |
0026 601-97774                 1.000  EACH|    2180.93000       2180.93|    2300.00000       2300.00|
  GUARDRAIL END TREATMENT, OS, SPARE      |                            |                            |
  PARTS PACKAGE                           |                            |                            |
0027 601-99105               171.450  m   |      36.26000       6216.78|      35.00000       6000.75|
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                            |                            |
0028 601-99365               266.000  m   |      28.33000       7535.78|      23.00000       6118.00|
  GUARDRAIL, W BEAM, 1.905 m SPACING, FOR |                            |                            |
  TEMPORARY BRIDGE APPROACHES             |                            |                            |
0029 602-06729                 8.000  EACH|       7.93000         63.44|       9.00000         72.00|
  BARRIER DELINEATOR                      |                            |                            |
0030 607-06175               110.000  m   |      51.62000       5678.20|      54.00000       5940.00|
  GUTTER, CONCRETE                        |                            |                            |
0031 610-05527                18.000  Mg  |      84.98000       1529.64|     110.00000       1980.00|
  HMA FOR APPROACHES                      |                            |                            |
0032 611-04923               177.800  m2  |      52.88000       9402.06|      62.00000      11023.60|
  CEMENT CONCRETE PAVEMENT FOR APPROACHES,|                            |                            |
   250 mm                                 |                            |                            |
0033 615-06490                17.000  EACH|     164.56000       2797.52|     139.00000       2363.00|
  RIGHT OF WAY MARKER                     |                            |                            |
0034 615-06505                 2.000  EACH|     431.60000        863.20|     471.00000        942.00|
  MONUMENT, B                             |                            |                            |
0035 616-02320              1037.000  m2  |       3.17000       3287.29|       3.00000       3111.00|
  GEOTEXTILES                             |                            |                            |
0036 616-06405              1868.000  Mg  |      23.45000      43804.60|      28.00000      52304.00|
  RIPRAP, REVETMENT                       |                            |                            |
0037 621-01004                 2.000  EACH|     679.77000       1359.54|     650.00000       1300.00|
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,087,568.03                                                  ROUTE : SR 38
     CALL ORDER   : 410                     CONTRACT ID : B -24128-A                   COUNTIES : HAMILTON
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1609544              |(5) 35-1057871              |
                                          |SCHUTT-LOOKABILL CO         |SMOCK FANSLER CORPORATION   |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0038 621-06545                 1.000  Mg  |     617.46000        617.46|     600.00000        600.00|
  FERTILIZER                              |                            |                            |
0039 621-06548                11.000  kg  |      46.17000        507.87|      45.00000        495.00|
  SEED MIXTURE, CV                        |                            |                            |
0040 621-06553               190.000  kg  |      10.25000       1947.50|      11.00000       2090.00|
  SEED MIXTURE, R                         |                            |                            |
0041 621-06557                10.000  kg  |      29.40000        294.00|      29.00000        290.00|
  SEED MIXTURE, T                         |                            |                            |
0042 621-06565                 5.000  Mg  |     679.77000       3398.85|     650.00000       3250.00|
  MULCHING MATERIAL                       |                            |                            |
0043 621-06567                15.100  kL  |       0.68000         10.27|       0.70000         10.57|
  WATER                                   |                            |                            |
0044 621-06574               838.000  m2  |       4.31000       3611.78|       4.50000       3771.00|
  SODDING                                 |                            |                            |
0045 622-52436                 6.000  EACH|      28.33000        169.98|      27.00000        162.00|
  SIGN, DO NOT MOW OR SPRAY               |                            |                            |
0046 622-91786               194.000  EACH|      11.33000       2198.02|      11.00000       2134.00|
  SEEDLING                                |                            |                            |
0047 701-03753               356.800  m   |      99.00000      35323.20|     135.00000      48168.00|
  PILE, CONCRETE, STEEL SHELL ENCASED,    |                            |                            |
  5.31 mm, 356 mm                         |                            |                            |
0048 701-51157                68.200  m   |     195.89000      13359.70|     180.00000      12276.00|
  PILE, STEEL SHELL, EPOXY COATED, 356 mm |                            |                            |
  5.31 mm                                 |                            |                            |
0049 703-51030             12315.000  kg  |       1.10000      13546.50|       1.20000      14778.00|
  REINFORCING STEEL                       |                            |                            |
0050 703-51032             13749.000  kg  |       1.34000      18423.66|       1.30000      17873.70|
  REINFORCING STEEL, EPOXY COATED         |                            |                            |
0051 704-51002               170.600  m3  |     463.00000      78987.80|     520.00000      88712.00|
  CONCRETE, C, SUPERSTRUCTURE             |                            |                            |
0052 706-05732                 4.000  EACH|    1276.00000       5104.00|    3500.00000      14000.00|
  CONCRETE BRIDGE RAILING TRANSITION, TBC |                            |                            |
0053 706-51020                11.800  m3  |     573.00000       6761.40|     520.00000       6136.00|
  CONCRETE, C, RAILING                    |                            |                            |
0054 709-51821                        LUMP|    3285.00000       3285.00|    3800.00000       3800.00|
  SURFACE SEAL                            |                            |                            |
0055 713-51335                        LUMP|  118266.50000     118266.50|  178000.00000     178000.00|
  TEMPORARY BRIDGE AND APPROACHES         |                            |                            |
0056 715-05169                29.000  m   |      79.11000       2294.19|      75.00000       2175.00|
  PIPE, TYPE 3, CIRCULAR, 375 mm          |                            |                            |
0057 715-46005                 4.000  EACH|     340.76000       1363.04|     250.00000       1000.00|
  PIPE END SECTION, 375 mm                |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,087,568.03                                                  ROUTE : SR 38
     CALL ORDER   : 410                     CONTRACT ID : B -24128-A                   COUNTIES : HAMILTON
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1609544              |(5) 35-1057871              |
                                          |SCHUTT-LOOKABILL CO         |SMOCK FANSLER CORPORATION   |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0060 801-04308                 2.000  EACH|     283.24000        566.48|     275.00000        550.00|
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
0061 801-06605                 3.000  EACH|     101.97000        305.91|     100.00000        300.00|
  BARRICADE, IIIA                         |                            |                            |
0062 801-06640                21.000  EACH|      79.31000       1665.51|      90.00000       1890.00|
  CONSTRUCTION SIGN, A                    |                            |                            |
0065 801-06645                14.000  EACH|      39.66000        555.24|      39.00000        546.00|
  CONSTRUCTION SIGN, B                    |                            |                            |
0066 801-06775                        LUMP|   36909.08000      36909.08|   12000.00000      12000.00|
  MAINTAINING TRAFFIC                     |                            |                            |
0067 808-06713              1156.000  m   |       0.92000       1063.52|       0.90000       1040.40|
  LINE, PAINT, SOLID, WHITE, 100 mm       |                            |                            |
0068 808-06714              1080.800  m   |       0.92000        994.34|       0.90000        972.72|
  LINE, PAINT, SOLID, YELLOW, 100 mm      |                            |                            |
0069 808-06716               660.000  m   |       1.70000       1122.00|       1.65000       1089.00|
  LINE, REMOVE                            |                            |                            |
0070 808-75996                21.000  EACH|      10.00000        210.00|      68.00000       1428.00|
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                            |                            |
  REMOVE                                  |                            |                            |
0071 808-75998                45.000  EACH|      62.32000       2804.40|      60.00000       2700.00|
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                            |                            |
0072 801-06203              2120.000  m   |       0.92000       1950.40|       0.90000       1908.00|
  TEMPORARY PAVEMENT MARKING, 100 mm      |                            |                            |
0073 801-06207              3150.000  m   |       3.40000      10710.00|       3.30000      10395.00|
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
     SECTION TOTALS                       |             $  1,067,664.08|             $  1,087,920.40|
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  1,067,664.08|             $  1,087,920.40|
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   446,606.21                                                  ROUTE : SR 68
     CALL ORDER   : 420                     CONTRACT ID : B -24444-A                   COUNTIES : WARRICK
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT
                                          CONTRACT TIME :   65  WORK DAYS
     CONTRACT DESCRIPTION :                RURAL                                     PROJECT(S) : 9087007

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-1271480     T-D & O, LLC.                                                          $    274,695.87     100.0000%
   2   35-2040801     GOHMANN ASPHALT & CONSTRUCTION, INC.                                   $    362,431.82     131.9393%
   3   35-1878024     RAGLE, INC.                                                            $    380,133.69     138.3834%
====================================================================================================================================
                                          |(1) 35-1271480              |(2) 35-2040801              |(3) 35-1878024
                                          |T-D & O, LLC.               |GOHMANN ASPHALT & CONSTR., I|RAGLE, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REHABILIATION
                                          |                            |                            |
0001 105-06790                 6.000  MOS |    1000.00000       6000.00|    1400.00000       8400.00|    1000.00000        6000.00
  FIELD OFFICE, 27.9 m2                   |                            |                            |
0002 105-06845                        LUMP|    2000.00000       2000.00|    4500.00000       4500.00|    1250.00000        1250.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   10000.00000      10000.00|   18000.00000      18000.00|   19000.00000       19000.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|    1000.00000       1000.00|    1800.00000       1800.00|    1900.00000        1900.00
  CLEARING RIGHT OF WAY                   |                            |                            |
0005 202-02240               202.300  m2  |      10.00000       2023.00|      26.00000       5259.80|      22.00000        4450.60
  PAVEMENT, REMOVE                        |                            |                            |
0006 202-02241               108.500  m   |      23.00000       2495.50|      23.00000       2495.50|       1.00000         108.50
  GUARDRAIL, REMOVE                       |                            |                            |
0007 202-51133               131.200  m   |       5.00000        656.00|      23.00000       3017.60|       5.00000         656.00
  RAILING, REMOVE                         |                            |                            |
0008 202-51328                        LUMP|    5000.00000       5000.00|   25700.00000      25700.00|   29000.00000       29000.00
  PRESENT STRUCTURE, REMOVE PORTIONS      |                            |                            |
0009 202-60820              1024.200  m2  |       3.50000       3584.70|       3.50000       3584.70|       4.50000        4608.90
  SURFACE MILLING, ASPHALT                |                            |                            |
0010 202-94749                20.000  m   |       5.00000        100.00|      14.00000        280.00|      12.00000         240.00
  CURB, ASPHALT, REMOVE                   |                            |                            |
0011 203-02070                36.000  m3  |      25.00000        900.00|      75.00000       2700.00|      20.00000         720.00
  BORROW                                  |                            |                            |
0012 213-52830                27.000  m3  |     125.00000       3375.00|     200.00000       5400.00|     230.00000        6210.00
  FLOWABLE MORTAR                         |                            |                            |
0013 303-52308                68.000  Mg  |      25.00000       1700.00|      31.50000       2142.00|      20.00000        1360.00
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0014 303-60900                73.000  Mg  |      25.00000       1825.00|      31.50000       2299.50|      20.00000        1460.00
  COMPACTED AGGREGATE FOR BASE, 0         |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   446,606.21                                                  ROUTE : SR 68
     CALL ORDER   : 420                     CONTRACT ID : B -24444-A                   COUNTIES : WARRICK
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1271480              |(2) 35-2040801              |(3) 35-1878024
                                          |T-D & O, LLC.               |GOHMANN ASPHALT & CONSTR., I|RAGLE, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0015 305-05206               155.500  Mg  |      60.00000       9330.00|      87.50000      13606.25|      85.00000       13217.50
  WIDENING WITH HMA                       |                            |                            |
0016 402-05481                53.200  Mg  |      70.00000       3724.00|      60.00000       3192.00|      65.00000        3458.00
  HMA BASE 25.0 mm, SHOULDER              |                            |                            |
0017 402-05495                73.800  Mg  |      90.00000       6642.00|      75.00000       5535.00|      65.00000        4797.00
  HMA WEDGE AND LEVEL                     |                            |                            |
0018 405-05518               487.700  m2  |       2.50000       1219.25|       3.00000       1463.10|       4.00000        1950.80
  ASPHALT FOR PRIME COAT                  |                            |                            |
0019 406-05521               632.500  m2  |       1.00000        632.50|       0.75000        474.38|       2.00000        1265.00
  ASPHALT FOR TACK COAT                   |                            |                            |
0020 501-04842               211.500  m2  |      50.00000      10575.00|      70.00000      14805.00|      65.00000       13747.50
  CEMENT CONCRETE PAVEMENT, REINFORCED,   |                            |                            |
  260 mm                                  |                            |                            |
0021 601-01522                 4.000  EACH|    1400.00000       5600.00|    1400.00000       5600.00|    1400.00000        5600.00
  GUARDRAIL TRANSITION TYPE TGB           |                            |                            |
0022 601-06037                 4.000  EACH|     700.00000       2800.00|     680.00000       2720.00|     680.00000        2720.00
  GUARDRAIL END TREATMENT, I              |                            |                            |
0023 601-99105               133.400  m   |      40.00000       5336.00|      39.00000       5202.60|      39.00000        5202.60
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                            |                            |
0024 602-06639               239.400  m   |      45.00000      10773.00|      90.00000      21546.00|     120.00000       28728.00
  TEMPORARY CONCRETE BARRIER, ANCHORED    |                            |                            |
0025 602-06646                56.700  m   |      40.00000       2268.00|      85.00000       4819.50|     110.00000        6237.00
  TEMPORARY CONCRETE BARRIER              |                            |                            |
0026 602-06729                10.000  EACH|       8.00000         80.00|       8.00000         80.00|       6.00000          60.00
  BARRIER DELINEATOR                      |                            |                            |
0027 616-02320               725.800  m2  |       2.00000       1451.60|       3.00000       2177.40|       2.00000        1451.60
  GEOTEXTILES                             |                            |                            |
0028 616-06405               529.300  Mg  |      20.00000      10586.00|      24.00000      12703.20|      20.00000       10586.00
  RIPRAP, REVETMENT                       |                            |                            |
0029 621-01004                 1.000  EACH|     100.00000        100.00|     550.00000        550.00|     250.00000         250.00
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0030 621-06559                23.000  m2  |      10.00000        230.00|      10.00000        230.00|       4.50000         103.50
  MULCHED SEEDING, R                      |                            |                            |
0031 702-51005                15.000  m3  |     400.00000       6000.00|     650.00000       9750.00|     800.00000       12000.00
  CONCRETE, A, SUBSTRUCTURE               |                            |                            |
0032 702-51863               640.000  EACH|       5.50000       3520.00|       8.00000       5120.00|       5.00000        3200.00
  FIELD DRILLED HOLE IN CONCRETE          |                            |                            |
0033 702-90522                 4.000  EACH|     150.00000        600.00|     400.00000       1600.00|     300.00000        1200.00
  ROADWAY DRAINS, RESET                   |                            |                            |
0034 703-01540                28.000  EACH|      10.00000        280.00|      11.00000        308.00|      12.00000         336.00
  THREADED TIE BAR ASSEMBLY               |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   446,606.21                                                  ROUTE : SR 68
     CALL ORDER   : 420                     CONTRACT ID : B -24444-A                   COUNTIES : WARRICK
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1271480              |(2) 35-2040801              |(3) 35-1878024
                                          |T-D & O, LLC.               |GOHMANN ASPHALT & CONSTR., I|RAGLE, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0035 703-51030              3115.000  kg  |       1.00000       3115.00|       1.35000       4205.25|       1.75000        5451.25
  REINFORCING STEEL                       |                            |                            |
0036 703-51032              8351.000  kg  |       1.35000      11273.85|       1.50000      12526.50|       2.00000       16702.00
  REINFORCING STEEL, EPOXY COATED         |                            |                            |
0037 703-97936                76.000  EACH|      10.00000        760.00|      15.00000       1140.00|      14.00000        1064.00
  THREADED TIE BAR ASSEMBLY, EPOXY COATED |                            |                            |
0038 704-51002                18.400  m3  |     600.00000      11040.00|     500.00000       9200.00|     700.00000       12880.00
  CONCRETE, C, SUPERSTRUCTURE             |                            |                            |
0039 706-05732                 4.000  EACH|    1200.00000       4800.00|    1100.00000       4400.00|    1000.00000        4000.00
  CONCRETE BRIDGE RAILING TRANSITION, TBC |                            |                            |
0040 706-51020                27.300  m3  |     400.00000      10920.00|     450.00000      12285.00|     350.00000        9555.00
  CONCRETE, C, RAILING                    |                            |                            |
0041 709-51821                        LUMP|    2000.00000       2000.00|    2300.00000       2300.00|    3000.00000        3000.00
  SURFACE SEAL                            |                            |                            |
0042 711-51878                        LUMP|    6000.00000       6000.00|    4500.00000       4500.00|    2000.00000        2000.00
  JACKING AND SUPPORTING GIRDERS          |                            |                            |
0043 722-51401                10.000  m2  |     200.00000       2000.00|     350.00000       3500.00|     300.00000        3000.00
  BRIDGE DECK PATCHING, FULL DEPTH        |                            |                            |
0044 722-51842               840.100  m2  |      45.00000      37804.50|      50.00000      42005.00|      50.00000       42005.00
  BRIDGE DECK OVERLAY                     |                            |                            |
0045 722-51846                18.020  m3  |     395.00000       7117.90|     395.00000       7117.90|     395.00000        7117.90
  BRIDGE DECK OVERLAY, ADDITIONAL         |                            |                            |
0046 722-51852               126.000  m2  |      55.00000       6930.00|      65.00000       8190.00|      60.00000        7560.00
  BRIDGE DECK PATCHING, PARTIAL DEPTH     |                            |                            |
0047 722-60824               814.500  m2  |       5.50000       4479.75|       3.50000       2850.75|       5.00000        4072.50
  SURFACE MILLING                         |                            |                            |
0048 724-03276                28.200  m   |     125.00000       3525.00|     195.00000       5499.00|     250.00000        7050.00
  EXPANSION JOINT SEALING SYSTEM          |                            |                            |
0049 726-92406                12.000  EACH|    1280.50000      15366.00|    1900.00000      22800.00|    1725.00000       20700.00
  BEARING ASSEMBLY, ELASTOMERIC           |                            |                            |
0050 801-06203               344.300  m   |       1.50000        516.45|       1.50000        516.45|       1.10000         378.73
  TEMPORARY PAVEMENT MARKING, 100 mm      |                            |                            |
0051 801-06207               624.500  m   |       2.95000       1842.28|       3.60000       2248.20|       3.00000        1873.50
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0052 801-06606                 4.000  EACH|     100.00000        400.00|     100.00000        400.00|      95.00000         380.00
  BARRICADE, IIIB                         |                            |                            |
0053 801-06640                26.500  EACH|      62.00000       1643.00|      90.00000       2385.00|      62.00000        1643.00
  CONSTRUCTION SIGN, A                    |                            |                            |
0054 801-06645                 2.000  EACH|      25.00000         50.00|      50.00000        100.00|      25.00000          50.00
  CONSTRUCTION SIGN, B                    |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   446,606.21                                                  ROUTE : SR 68
     CALL ORDER   : 420                     CONTRACT ID : B -24444-A                   COUNTIES : WARRICK
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1271480              |(2) 35-2040801              |(3) 35-1878024
                                          |T-D & O, LLC.               |GOHMANN ASPHALT & CONSTR., I|RAGLE, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0055 801-06775                        LUMP|    3000.00000       3000.00|    4200.00000       4200.00|    4000.00000        4000.00
  MAINTAINING TRAFFIC                     |                            |                            |
0056 806-53072                        LUMP|   15000.00000      15000.00|    9800.00000       9800.00|   30000.00000       30000.00
  TEMPORARY TRAFFIC SIGNAL                |                            |                            |
0057 808-06713               404.300  m   |       1.00000        404.30|       1.40000        566.02|       0.92000         371.96
  LINE, PAINT, SOLID, WHITE, 100 mm       |                            |                            |
0058 808-06714               524.300  m   |       1.00000        524.30|       1.40000        734.02|       0.92000         482.36
  LINE, PAINT, SOLID, YELLOW, 100 mm      |                            |                            |
0059 808-06716               362.100  m   |       1.90000        687.99|       2.00000        724.20|       1.90000         687.99
  LINE, REMOVE                            |                            |                            |
0060 808-75996                11.000  EACH|       9.00000         99.00|      12.00000        132.00|       5.00000          55.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                            |                            |
  REMOVE                                  |                            |                            |
0061 808-75998                11.000  EACH|      90.00000        990.00|      95.00000       1045.00|      89.00000         979.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                            |                            |
     SECTION TOTALS                       |             $    274,695.87|             $    362,431.82|                $    380,133.69
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $    274,695.87|             $    362,431.82|                $    380,133.69
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   556,843.19                                                  ROUTE : COLFAX STREET
     CALL ORDER   : 426                     CONTRACT ID : B -24453-B                   COUNTIES : LAKE
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : LAPORTE DISTRICT
                                          CONTRACT TIME : 11/03/00  COMPLETION DATE
     CONTRACT DESCRIPTION :                URBAN                                     PROJECT(S) : N745005

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-1106884     ELLAS CONSTRUCTION CO                                                  $    569,904.25     100.0000%
   2   35-1035114     SUPERIOR CONSTRUCTION CO                                               $    592,632.73     103.9881%
   3   35-0918397     RIETH RILEY CONSTRUCTION                                               $    617,758.44     108.3968%
====================================================================================================================================
                                          |(1) 35-1106884              |(2) 35-1035114              |(3) 35-0918397
                                          |ELLAS CONSTRUCTION CO       |SUPERIOR CONSTRUCTION CO    |RIETH RILEY CONSTRUCTION
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REPLACEMENT
                                          |                            |                            |
0001 105-06790                 9.000  MOS |    1300.00000      11700.00|    1200.00000      10800.00|    1500.00000       13500.00
  FIELD OFFICE, 27.9 m2                   |                            |                            |
0002 105-06845                        LUMP|    5250.00000       5250.00|    5180.00000       5180.00|    5000.00000        5000.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   28250.00000      28250.00|   30000.00000      30000.00|   30000.00000       30000.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|    5500.00000       5500.00|    5950.00000       5950.00|    6000.00000        6000.00
  CLEARING RIGHT OF WAY                   |                            |                            |
0005 202-02241                32.000  m   |      26.00000        832.00|      26.00000        832.00|       8.00000         256.00
  GUARDRAIL, REMOVE                       |                            |                            |
0006 202-51330                        LUMP|  124892.25000     124892.25|  110000.00000     110000.00|   58759.39000       58759.39
  PRESENT STRUCTURE, REMOVE               |                            |                            |
0007 202-60820               106.000  m2  |      21.00000       2226.00|      14.25000       1510.50|      11.25000        1192.50
  SURFACE MILLING, ASPHALT                |                            |                            |
0008 203-02000              3465.000  m3  |      14.00000      48510.00|      10.00000      34650.00|      11.00000       38115.00
  EXCAVATION, COMMON                      |                            |                            |
0009 203-02045               396.000  m3  |       5.60000       2217.60|       7.25000       2871.00|       5.00000        1980.00
  EXCAVATION FOR SUBGRADE TREATMENT       |                            |                            |
0010 203-03089               189.000  m3  |      20.00000       3780.00|      25.00000       4725.00|      30.00000        5670.00
  CLAY LINER                              |                            |                            |
0011 203-51223               295.000  m3  |      18.00000       5310.00|       8.00000       2360.00|      10.00000        2950.00
  EXCAVATION, WATERWAY                    |                            |                            |
0012 205-02224                99.000  m   |      10.00000        990.00|       9.80000        970.20|       9.80000         970.20
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
0013 205-02229                12.000  m   |      18.50000        222.00|      18.50000        222.00|      18.50000         222.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   556,843.19                                                  ROUTE : COLFAX STREET
     CALL ORDER   : 426                     CONTRACT ID : B -24453-B                   COUNTIES : LAKE
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : LAPORTE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1106884              |(2) 35-1035114              |(3) 35-0918397
                                          |ELLAS CONSTRUCTION CO       |SUPERIOR CONSTRUCTION CO    |RIETH RILEY CONSTRUCTION
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0014 206-51220                40.000  m3  |      55.00000       2200.00|      15.00000        600.00|     150.00000        6000.00
  EXCAVATION, WET                         |                            |                            |
0015 206-51225               349.000  m3  |      18.00000       6282.00|      10.00000       3490.00|      15.00000        5235.00
  EXCAVATION, DRY                         |                            |                            |
0016 211-02060                26.000  m3  |      35.00000        910.00|      35.00000        910.00|      30.00000         780.00
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0017 303-52308               357.000  Mg  |      20.50000       7318.50|      15.00000       5355.00|      20.00000        7140.00
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0018 402-05468               274.000  Mg  |      38.00000      10412.00|      33.85000       9274.90|      37.90000       10384.60
  HMA BASE 25.0 mm, MAINLINE              |                            |                            |
0019 402-05470                98.000  Mg  |      41.00000       4018.00|      36.45000       3572.10|      40.80000        3998.40
  HMA BASE C25.0 mm, MAINLINE             |                            |                            |
0020 402-05474               111.000  Mg  |      40.00000       4440.00|      36.40000       4040.40|      39.55000        4390.05
  HMA INTERMEDIATE 19.0 mm, MAINLINE      |                            |                            |
0021 402-05477                49.000  Mg  |      52.25000       2560.25|      49.65000       2432.85|      52.25000        2560.25
  HMA SURFACE 9.5 mm, MAINLINE            |                            |                            |
0022 402-05481                98.000  Mg  |      51.00000       4998.00|      33.85000       3317.30|      50.80000        4978.40
  HMA BASE 25.0 mm, SHOULDER              |                            |                            |
0023 402-05483                64.000  Mg  |      54.00000       3456.00|      36.45000       2332.80|      54.25000        3472.00
  HMA BASE C25.0 mm, SHOULDER             |                            |                            |
0024 402-05487                48.000  Mg  |      52.25000       2508.00|      36.40000       1747.20|      52.25000        2508.00
  HMA INTERMEDIATE 19.0 mm, SHOULDER      |                            |                            |
0025 402-05490                22.000  Mg  |      84.00000       1848.00|      49.85000       1096.70|      83.70000        1841.40
  HMA SURFACE 9.5 mm, SHOULDER            |                            |                            |
0026 406-05521               106.000  m2  |       3.00000        318.00|       1.50000        159.00|       3.10000         328.60
  ASPHALT FOR TACK COAT                   |                            |                            |
0027 501-05090               257.000  m2  |      45.00000      11565.00|      50.00000      12850.00|      45.00000       11565.00
  CEMENT CONCRETE PAVEMENT, REINFORCED,   |                            |                            |
  250 mm                                  |                            |                            |
0028 601-01522                 4.000  EACH|    1100.00000       4400.00|    1100.00000       4400.00|    1325.00000        5300.00
  GUARDRAIL TRANSITION TYPE TGB           |                            |                            |
0029 601-01839                 1.000  EACH|    1600.00000       1600.00|    1598.00000       1598.00|    1700.00000        1700.00
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                            |                            |
  CURVED, 6                               |                            |                            |
0030 601-06037                 3.000  EACH|     620.00000       1860.00|     620.00000       1860.00|     670.00000        2010.00
  GUARDRAIL END TREATMENT, I              |                            |                            |
0031 601-99105                68.600  m   |      35.00000       2401.00|      35.00000       2401.00|      36.30000        2490.18
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                            |                            |
0032 602-06729                 6.000  EACH|       5.00000         30.00|       5.00000         30.00|      15.00000          90.00
  BARRIER DELINEATOR                      |                            |                            |
0033 610-05527                14.000  Mg  |     105.00000       1470.00|      70.00000        980.00|     105.00000        1470.00
  HMA FOR APPROACHES                      |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   556,843.19                                                  ROUTE : COLFAX STREET
     CALL ORDER   : 426                     CONTRACT ID : B -24453-B                   COUNTIES : LAKE
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : LAPORTE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1106884              |(2) 35-1035114              |(3) 35-0918397
                                          |ELLAS CONSTRUCTION CO       |SUPERIOR CONSTRUCTION CO    |RIETH RILEY CONSTRUCTION
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0034 616-02320               236.000  m2  |       2.50000        590.00|       3.00000        708.00|       4.00000         944.00
  GEOTEXTILES                             |                            |                            |
0035 616-06405               268.000  Mg  |      22.00000       5896.00|      30.00000       8040.00|      28.00000        7504.00
  RIPRAP, REVETMENT                       |                            |                            |
0036 621-01004                 1.000  EACH|     900.00000        900.00|     900.00000        900.00|     900.00000         900.00
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0037 621-01597               230.000  m2  |       4.55000       1046.50|       4.55000       1046.50|       4.55000        1046.50
  EROSION CONTROL, MAT                    |                            |                            |
0038 621-02356                13.000  kg  |     165.00000       2145.00|     164.00000       2132.00|     164.00000        2132.00
  SEEDING, WETLAND                        |                            |                            |
0039 621-03787                 3.500  kg  |     270.00000        945.00|     267.00000        934.50|     267.00000         934.50
  SEED MIXTURE, D                         |                            |                            |
0040 621-06548                 3.500  kg  |      44.00000        154.00|      44.00000        154.00|      44.00000         154.00
  SEED MIXTURE, CV                        |                            |                            |
0041 621-06560              2970.000  m2  |       0.66000       1960.20|       0.66000       1960.20|       0.66000        1960.20
  MULCHED SEEDING, U                      |                            |                            |
0042 621-06565                 0.500  Mg  |    1100.00000        550.00|    1100.00000        550.00|    1100.00000         550.00
  MULCHING MATERIAL                       |                            |                            |
0043 621-06567                24.000  kL  |       4.75000        114.00|       4.75000        114.00|       4.75000         114.00
  WATER                                   |                            |                            |
0044 621-06574              1307.000  m2  |       4.30000       5620.10|       4.30000       5620.10|       4.30000        5620.10
  SODDING                                 |                            |                            |
0045 622-52436                 6.000  EACH|      22.00000        132.00|      20.00000        120.00|      22.00000         132.00
  SIGN, DO NOT MOW OR SPRAY               |                            |                            |
0046 622-91786               500.000  EACH|       4.75000       2375.00|       4.75000       2375.00|       4.75000        2375.00
  SEEDLING                                |                            |                            |
0047 701-04576               156.000  m   |     190.00000      29640.00|     118.00000      18408.00|     135.00000       21060.00
  PILE, CONCRETE, STEEL SHELL ENCASED,    |                            |                            |
  7.9 mm, 356 mm,                         |                            |                            |
0048 702-51005                58.800  m3  |     700.00000      41160.00|     665.00000      39102.00|     700.00000       41160.00
  CONCRETE, A, SUBSTRUCTURE               |                            |                            |
0049 702-51015                 7.000  m3  |     700.00000       4900.00|     975.00000       6825.00|     700.00000        4900.00
  CONCRETE, B, FOOTINGS                   |                            |                            |
0050 702-51110               292.000  kg  |       4.75000       1387.00|       4.00000       1168.00|       6.00000        1752.00
  GRATES, BASINS, AND FITTINGS, CAST IRON |                            |                            |
0051 703-51030              4768.000  kg  |       1.26000       6007.68|       1.42000       6770.56|       1.45000        6913.60
  REINFORCING STEEL                       |                            |                            |
0052 703-51032             21143.000  kg  |       1.49000      31503.07|       1.57000      33194.51|       1.50000       31714.50
  REINFORCING STEEL, EPOXY COATED         |                            |                            |
0053 703-97936               102.000  EACH|      17.00000       1734.00|      26.86000       2739.72|      15.00000        1530.00
  THREADED TIE BAR ASSEMBLY, EPOXY COATED |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   556,843.19                                                  ROUTE : COLFAX STREET
     CALL ORDER   : 426                     CONTRACT ID : B -24453-B                   COUNTIES : LAKE
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : LAPORTE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1106884              |(2) 35-1035114              |(3) 35-0918397
                                          |ELLAS CONSTRUCTION CO       |SUPERIOR CONSTRUCTION CO    |RIETH RILEY CONSTRUCTION
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0054 704-51002               117.400  m3  |     450.00000      52830.00|     735.00000      86289.00|     600.00000       70440.00
  CONCRETE, C, SUPERSTRUCTURE             |                            |                            |
0055 706-05732                 4.000  EACH|     900.00000       3600.00|    1675.00000       6700.00|    1200.00000        4800.00
  CONCRETE BRIDGE RAILING TRANSITION, TBC |                            |                            |
0056 706-51020                15.300  m3  |     450.00000       6885.00|     873.50000      13364.55|     650.00000        9945.00
  CONCRETE, C, RAILING                    |                            |                            |
0057 707-05965               151.200  m2  |     275.00000      41580.00|     450.00000      68040.00|     960.27000      145192.82
  STRUCTURAL MEMBERS, CONCRETE BOX BEAM,  |                            |                            |
  WS, 432 mm X 1219 mm                    |                            |                            |
0058 709-51821                        LUMP|    2800.00000       2800.00|    2700.00000       2700.00|    2700.00000        2700.00
  SURFACE SEAL                            |                            |                            |
0059 715-05048               136.000  m   |      13.15000       1788.40|      12.00000       1632.00|      12.00000        1632.00
  PIPE, TYPE 4, CIRCULAR, 150 mm          |                            |                            |
0060 715-05053                12.000  m   |      26.00000        312.00|      30.00000        360.00|      36.00000         432.00
  PIPE, UNDERDRAIN OUTLET, 150 mm         |                            |                            |
0061 715-05407                43.000  m   |      19.00000        817.00|      40.00000       1720.00|       8.00000         344.00
  PIPE, END BENT DRAIN, 150 mm            |                            |                            |
0062 718-04881                 2.000  EACH|     240.00000        480.00|     150.00000        300.00|     200.00000         400.00
  OUTLET PROTECTOR, B                     |                            |                            |
0063 718-94889                38.000  m3  |      27.50000       1045.00|      30.00000       1140.00|      20.00000         760.00
  AGGREGATE FOR UNDERDRAINS, 8            |                            |                            |
0064 718-99153               312.000  m2  |       2.10000        655.20|       3.00000        936.00|       2.50000         780.00
  GEOTEXTILES FOR UNDERDRAIN              |                            |                            |
0065 801-06605                 4.000  EACH|     100.00000        400.00|     100.00000        400.00|      65.00000         260.00
  BARRICADE, IIIA                         |                            |                            |
0066 801-06625                28.000  EACH|      77.00000       2156.00|      77.00000       2156.00|      69.00000        1932.00
  DETOUR ROUTE MARKER ASSEMBLY            |                            |                            |
0067 801-06640                 8.000  EACH|     110.00000        880.00|     110.00000        880.00|      59.00000         472.00
  CONSTRUCTION SIGN, A                    |                            |                            |
0068 804-06770                 2.000  EACH|      18.00000         36.00|      15.00000         30.00|      20.00000          40.00
  DELINEATOR POST                         |                            |                            |
0069 808-04298                 1.000  EACH|     250.00000        250.00|     250.00000        250.00|     500.00000         500.00
  PAVEMENT MESSAGE MARKINGS,              |                            |                            |
  THERMOPLASTIC, WORD (R X R)             |                            |                            |
0070 808-06713               165.000  m   |       0.66000        108.90|       0.66000        108.90|       1.55000         255.75
  LINE, PAINT, SOLID, WHITE, 100 mm       |                            |                            |
0071 808-06714               330.000  m   |       0.66000        217.80|       0.66000        217.80|       1.55000         511.50
  LINE, PAINT, SOLID, YELLOW, 100 mm      |                            |                            |
0072 808-06726                 7.200  m   |       4.00000         28.80|       3.95000         28.44|      15.00000         108.00
  TRANSVERSE MARKINGS, PAINT, STOP LINE,  |                            |                            |
  600 mm                                  |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   556,843.19                                                  ROUTE : COLFAX STREET
     CALL ORDER   : 426                     CONTRACT ID : B -24453-B                   COUNTIES : LAKE
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : LAPORTE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1106884              |(2) 35-1035114              |(3) 35-0918397
                                          |ELLAS CONSTRUCTION CO       |SUPERIOR CONSTRUCTION CO    |RIETH RILEY CONSTRUCTION
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
     SECTION TOTALS                       |             $    569,904.25|             $    592,632.73|                $    617,758.44
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $    569,904.25|             $    592,632.73|                $    617,758.44
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,365,444.78                                                  ROUTE : SR 213 AND SR 19
     CALL ORDER   : 430                     CONTRACT ID : B -24456-A                   COUNTIES : TIPTON
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT
                                          CONTRACT TIME : 10/14/00  COMPLETION DATE
     CONTRACT DESCRIPTION :                RURAL                                     PROJECT(S) : 4680003
                                                                                                  5280004
                                                                                                  5280004
                                                                                                  OTHERS

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-1364963     ERBER & MILLIGAN CONSTR. CO.                                           $    911,906.86     100.0000%
   2   35-1447641     STRUCTURE CONTRACTORS                                                  $    973,774.94     106.7844%
   3   35-1609544     SCHUTT-LOOKABILL CO                                                    $  1,007,455.01     110.4778%
   4   35-1523985     WIRTZ & YATES, INC.                               CONDITIONAL          $  1,030,211.68     112.9733%
   5   35-1212938     ATLAS EXCAVATING, INC.                                                 $  1,060,776.17     116.3250%
====================================================================================================================================
                                          |(1) 35-1364963              |(2) 35-1447641              |(3) 35-1609544
                                          |ERBER & MILLIGAN CONSTR. CO.|STRUCTURE CONTRACTORS       |SCHUTT-LOOKABILL CO
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REHABILITATION
                                          |                            |                            |
0001 105-06790                 7.000  MOS |    1000.00000       7000.00|    1950.00000      13650.00|    1400.00000        9800.00
  FIELD OFFICE, 27.9 m2                   |                            |                            |
0002 105-06845                        LUMP|    2750.00000       2750.00|    1500.00000       1500.00|     200.00000         200.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   45000.00000      45000.00|   40000.00000      40000.00|   50300.00000       50300.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 202-02240               560.200  m2  |      13.80000       7730.76|      40.00000      22408.00|      20.00000       11204.00
  PAVEMENT, REMOVE                        |                            |                            |
0005 202-02241               927.000  m   |       7.65000       7091.55|       3.00000       2781.00|       2.50000        2317.50
  GUARDRAIL, REMOVE                       |                            |                            |
0006 202-02271                 2.000  EACH|     125.00000        250.00|     300.00000        600.00|     175.00000         350.00
  HEADWALL, REMOVE                        |                            |                            |
0007 202-02272                18.000  m   |      10.00000        180.00|     150.00000       2700.00|      20.00000         360.00
  PAVED SIDE DITCH, REMOVE                |                            |                            |
0008 202-03729                16.500  m   |      25.00000        412.50|      90.91000       1500.02|      10.00000         165.00
  REGULATED ASBESTOS CONTAINING MATERIALS,|                            |                            |
   REMOVE                                 |                            |                            |
0009 202-51328                        LUMP|   28000.00000      28000.00|   20000.00000      20000.00|   31761.00000       31761.00
  PRESENT STRUCTURE, REMOVE PORTIONS ,    |                            |                            |
  STR NO 1                                |                            |                            |
0010 202-51328                        LUMP|   26000.00000      26000.00|   15000.00000      15000.00|   22245.00000       22245.00
  PRESENT STRUCTURE, REMOVE PORTIONS ,    |                            |                            |
  STR NO 2                                |                            |                            |
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                                                                                                                   PAGE : 430 -2
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,365,444.78                                                  ROUTE : SR 213 AND SR 19
     CALL ORDER   : 430                     CONTRACT ID : B -24456-A                   COUNTIES : TIPTON
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1364963              |(2) 35-1447641              |(3) 35-1609544
                                          |ERBER & MILLIGAN CONSTR. CO.|STRUCTURE CONTRACTORS       |SCHUTT-LOOKABILL CO
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0011 202-51328                        LUMP|   29500.00000      29500.00|   23000.00000      23000.00|   22985.00000       22985.00
  PRESENT STRUCTURE, REMOVE PORTIONS ,    |                            |                            |
  STR NO 3                                |                            |                            |
0012 202-51328                        LUMP|   32000.00000      32000.00|   23000.00000      23000.00|   25819.00000       25819.00
  PRESENT STRUCTURE, REMOVE PORTIONS ,    |                            |                            |
  STR NO 4                                |                            |                            |
0013 202-51328                        LUMP|   15000.00000      15000.00|    6000.00000       6000.00|    4287.00000        4287.00
  PRESENT STRUCTURE, REMOVE PORTIONS ,    |                            |                            |
  STR NO 5                                |                            |                            |
0014 202-51822              1184.000  m2  |       5.50000       6512.00|      10.00000      11840.00|       6.20000        7340.80
  BRIDGE DECK OVERLAY, REMOVE             |                            |                            |
0015 202-60820              1490.000  m2  |       4.00000       5960.00|       5.00000       7450.00|       1.85000        2756.50
  SURFACE MILLING, ASPHALT                |                            |                            |
0016 202-96133                 6.000  m   |      15.00000         90.00|      90.00000        540.00|      20.00000         120.00
  PIPE, REMOVE                            |                            |                            |
0017 202-96151                        LUMP|     500.00000        500.00|     550.00000        550.00|     100.00000         100.00
  TRANSPORTATION OF SALVAGEABLE ITEMS ,   |                            |                            |
  STR NO 5                                |                            |                            |
0018 203-02070               156.000  m3  |      10.00000       1560.00|      30.00000       4680.00|      20.00000        3120.00
  BORROW                                  |                            |                            |
0019 203-02080                 1.057  km  |   20000.00000      21140.00|    6500.00000       6870.50|    8000.00000        8456.00
  LINEAR GRADING                          |                            |                            |
0020 213-52830                35.000  m3  |     125.00000       4375.00|     110.00000       3850.00|     100.00000        3500.00
  FLOWABLE MORTAR                         |                            |                            |
0021 303-52308               350.000  Mg  |      18.50000       6475.00|      28.00000       9800.00|      35.00000       12250.00
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0022 406-05521              1492.000  m2  |       0.90000       1342.80|       0.80000       1193.60|       0.90000        1342.80
  ASPHALT FOR TACK COAT                   |                            |                            |
0023 601-01128                 8.000  EACH|    1100.00000       8800.00|     755.00000       6040.00|     853.00000        6824.00
  GUARDRAIL TRANSITION TYPE WGB           |                            |                            |
0024 601-01522                12.000  EACH|    1350.00000      16200.00|    1030.00000      12360.00|    1164.00000       13968.00
  GUARDRAIL TRANSITION TYPE TGB           |                            |                            |
0025 601-01701                 2.000  EACH|    1700.00000       3400.00|    1472.00000       2944.00|    1664.00000        3328.00
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                            |                            |
  CURVED, 2                               |                            |                            |
0026 601-01846                 2.000  EACH|    1700.00000       3400.00|    1472.00000       2944.00|    1664.00000        3328.00
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                            |                            |
  CURVED, 3                               |                            |                            |
0027 601-04746                11.000  EACH|    1000.00000      11000.00|    4900.00000      53900.00|    5540.00000       60940.00
  ENERGY ABSORBING TERMINAL, CZ           |                            |                            |
0028 601-06037                 9.000  EACH|     600.00000       5400.00|     520.00000       4680.00|     590.00000        5310.00
  GUARDRAIL END TREATMENT, I              |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,365,444.78                                                  ROUTE : SR 213 AND SR 19
     CALL ORDER   : 430                     CONTRACT ID : B -24456-A                   COUNTIES : TIPTON
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1364963              |(2) 35-1447641              |(3) 35-1609544
                                          |ERBER & MILLIGAN CONSTR. CO.|STRUCTURE CONTRACTORS       |SCHUTT-LOOKABILL CO
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0029 601-94689                 4.000  EACH|    3500.00000      14000.00|    2970.00000      11880.00|    3356.00000       13424.00
  GUARDRAIL END TREATMENT, OS             |                            |                            |
0030 601-99105               979.170  m   |      35.00000      34270.95|      33.00000      32312.61|      37.29000       36513.25
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                            |                            |
0031 601-99133                 5.000  EACH|      60.00000        300.00|      80.00000        400.00|      90.00000         450.00
  GUARDRAIL TRANSITION VH, 3.810 m SPACING|                            |                            |
0032 602-06639               736.000  m   |      10.00000       7360.00|      60.00000      44160.00|      98.95000       72827.20
  TEMPORARY CONCRETE BARRIER, ANCHORED    |                            |                            |
0033 602-06646               349.000  m   |      10.00000       3490.00|      55.00000      19195.00|      92.39000       32244.11
  TEMPORARY CONCRETE BARRIER              |                            |                            |
0034 602-06729                66.000  EACH|       8.00000        528.00|      10.00000        660.00|       8.00000         528.00
  BARRIER DELINEATOR                      |                            |                            |
0035 610-05527               962.000  Mg  |      70.00000      67340.00|      60.00000      57720.00|      79.67000       76642.54
  HMA FOR APPROACHES                      |                            |                            |
0036 610-06257               890.000  m2  |      52.50000      46725.00|      65.00000      57850.00|      64.00000       56960.00
  REINFORCED CONCRETE BRIDGE APPROACH,    |                            |                            |
  250 mm                                  |                            |                            |
0037 616-02320               579.000  m2  |       2.80000       1621.20|       3.00000       1737.00|       2.00000        1158.00
  GEOTEXTILES                             |                            |                            |
0038 616-06405               511.000  Mg  |      30.00000      15330.00|      45.00000      22995.00|      47.69000       24369.59
  RIPRAP, REVETMENT                       |                            |                            |
0039 621-01004                 2.000  EACH|     400.00000        800.00|     550.00000       1100.00|     622.00000        1244.00
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0040 621-06559              2250.000  m2  |       0.75000       1687.50|       0.63000       1417.50|       0.71000        1597.50
  MULCHED SEEDING, R                      |                            |                            |
0041 702-51863              2062.000  EACH|       6.25000      12887.50|      10.00000      20620.00|       5.00000       10310.00
  FIELD DRILLED HOLE IN CONCRETE          |                            |                            |
0042 702-90915                 9.000  m3  |     500.00000       4500.00|     800.00000       7200.00|     517.00000        4653.00
  CONCRETE, A IN PILE ENCASEMENT          |                            |                            |
0043 703-51030             12680.000  kg  |       1.70000      21556.00|       1.25000      15850.00|       1.65000       20922.00
  REINFORCING STEEL                       |                            |                            |
0044 703-51032             15835.000  kg  |       1.70000      26919.50|       1.50000      23752.50|       1.86000       29453.10
  REINFORCING STEEL, EPOXY COATED         |                            |                            |
0045 703-97936               328.000  EACH|      11.00000       3608.00|      10.00000       3280.00|       8.51000        2791.28
  THREADED TIE BAR ASSEMBLY, EPOXY COATED |                            |                            |
0046 704-51001                22.200  m3  |     750.00000      16650.00|     850.00000      18870.00|     910.00000       20202.00
  CONCRETE, A, IN SUPERSTRUCTURE          |                            |                            |
0047 704-51106                 4.000  EACH|     200.00000        800.00|     400.00000       1600.00|     434.00000        1736.00
  DECK DRAIN                              |                            |                            |
0048 706-05732                12.000  EACH|    1000.00000      12000.00|     900.00000      10800.00|    1400.00000       16800.00
  CONCRETE BRIDGE RAILING TRANSITION, TBC |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,365,444.78                                                  ROUTE : SR 213 AND SR 19
     CALL ORDER   : 430                     CONTRACT ID : B -24456-A                   COUNTIES : TIPTON
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1364963              |(2) 35-1447641              |(3) 35-1609544
                                          |ERBER & MILLIGAN CONSTR. CO.|STRUCTURE CONTRACTORS       |SCHUTT-LOOKABILL CO
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0049 706-05733                 4.000  EACH|    1000.00000       4000.00|     910.00000       3640.00|    1400.00000        5600.00
  CONCRETE BRIDGE RAILING TRANSITION, WBC |                            |                            |
0050 706-51025               310.000  m   |     130.00000      40300.00|     130.00000      40300.00|     100.00000       31000.00
  CONCRETE, C, RAILING                    |                            |                            |
0051 708-51806                22.000  m2  |     300.00000       6600.00|      68.00000       1496.00|     430.00000        9460.00
  REPOINTING MASONRY                      |                            |                            |
0052 709-51821                        LUMP|    1250.00000       1250.00|    1200.00000       1200.00|    1670.00000        1670.00
  SURFACE SEAL , STR NO 1                 |                            |                            |
0053 709-51821                        LUMP|    1250.00000       1250.00|    1200.00000       1200.00|    1630.00000        1630.00
  SURFACE SEAL , STR NO 2                 |                            |                            |
0054 709-51821                        LUMP|    1700.00000       1700.00|    1600.00000       1600.00|    1820.00000        1820.00
  SURFACE SEAL , STR NO 3                 |                            |                            |
0055 709-51821                        LUMP|    1375.00000       1375.00|    1450.00000       1450.00|    1700.00000        1700.00
  SURFACE SEAL , STR NO 4                 |                            |                            |
0056 709-51821                        LUMP|     900.00000        900.00|     900.00000        900.00|    1356.00000        1356.00
  SURFACE SEAL , STR NO 5                 |                            |                            |
0057 710-51870                10.000  m2  |     500.00000       5000.00|      75.00000        750.00|     430.00000        4300.00
  REPOINTING MASONRY IN STRUCTURES        |                            |                            |
0058 715-03149                39.000  m   |      82.50000       3217.50|      62.00000       2418.00|      55.00000        2145.00
  PIPE, GROUP D, 375 mm                   |                            |                            |
0059 715-05597                 3.600  m   |     150.00000        540.00|     135.00000        486.00|     103.00000         370.80
  PIPE EXTENSION, CIRCULAR, 600 mm        |                            |                            |
0060 715-46005                 4.000  EACH|     225.00000        900.00|     220.00000        880.00|     182.00000         728.00
  PIPE END SECTION, 375 mm                |                            |                            |
0061 722-51401                37.000  m2  |     100.00000       3700.00|     162.00000       5994.00|     161.00000        5957.00
  BRIDGE DECK PATCHING, FULL DEPTH        |                            |                            |
0062 722-51842              1368.200  m2  |      43.00000      58832.60|      50.00000      68410.00|      32.15000       43987.63
  BRIDGE DECK OVERLAY                     |                            |                            |
0063 722-51846                24.800  m3  |     395.00000       9796.00|     395.00000       9796.00|     395.00000        9796.00
  BRIDGE DECK OVERLAY, ADDITIONAL         |                            |                            |
0064 722-51852               165.000  m2  |      70.00000      11550.00|      64.65000      10667.25|      64.56000       10652.40
  BRIDGE DECK PATCHING, PARTIAL DEPTH     |                            |                            |
0065 722-60824              1184.000  m2  |       4.00000       4736.00|       8.00000       9472.00|       1.29000        1527.36
  SURFACE MILLING                         |                            |                            |
0066 801-06203               765.000  m   |       1.50000       1147.50|       1.08000        826.20|       1.22000         933.30
  TEMPORARY PAVEMENT MARKING, 100 mm      |                            |                            |
0067 801-06207              7186.000  m   |       3.00000      21558.00|       3.11000      22348.46|       3.39000       24360.54
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0068 801-06605                 6.000  EACH|     100.00000        600.00|      90.00000        540.00|     102.00000         612.00
  BARRICADE, IIIA                         |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,365,444.78                                                  ROUTE : SR 213 AND SR 19
     CALL ORDER   : 430                     CONTRACT ID : B -24456-A                   COUNTIES : TIPTON
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1364963              |(2) 35-1447641              |(3) 35-1609544
                                          |ERBER & MILLIGAN CONSTR. CO.|STRUCTURE CONTRACTORS       |SCHUTT-LOOKABILL CO
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0069 801-06606                 1.000  EACH|     120.00000        120.00|     100.00000        100.00|     113.00000         113.00
  BARRICADE, IIIB                         |                            |                            |
0070 801-06640               114.500  EACH|      80.00000       9160.00|      75.00000       8587.50|      84.75000        9703.88
  CONSTRUCTION SIGN, A                    |                            |                            |
0071 801-06645                32.000  EACH|      35.00000       1120.00|      35.00000       1120.00|      39.55000        1265.60
  CONSTRUCTION SIGN, B                    |                            |                            |
0072 801-06775                        LUMP|   74400.00000      74400.00|   65000.00000      65000.00|   14400.00000       14400.00
  MAINTAINING TRAFFIC                     |                            |                            |
0073 806-01851                        LUMP|   11700.00000      11700.00|   12000.00000      12000.00|   15700.00000       15700.00
  TEMPORARY TRAFFIC SIGNAL WITH LOOP      |                            |                            |
  DETECTORS, , STR NO 5                   |                            |                            |
0074 806-53072                        LUMP|   10300.00000      10300.00|   10000.00000      10000.00|   14350.00000       14350.00
  TEMPORARY TRAFFIC SIGNAL , STR NO 1     |                            |                            |
0075 806-53072                        LUMP|   10300.00000      10300.00|   11000.00000      11000.00|   16160.00000       16160.00
  TEMPORARY TRAFFIC SIGNAL , STR NO 2     |                            |                            |
0076 806-53072                        LUMP|   10700.00000      10700.00|   12000.00000      12000.00|   19325.00000       19325.00
  TEMPORARY TRAFFIC SIGNAL , STR NO 3     |                            |                            |
0077 806-53072                        LUMP|   10300.00000      10300.00|   10000.00000      10000.00|   12550.00000       12550.00
  TEMPORARY TRAFFIC SIGNAL , STR NO 4     |                            |                            |
0078 808-06712               265.000  m   |       0.50000        132.50|       0.43000        113.95|       0.49000         129.85
  LINE, PAINT, BROKEN, YELLOW, 100 mm     |                            |                            |
0079 808-06713              2352.000  m   |       0.50000       1176.00|       0.33000        776.16|       0.37000         870.24
  LINE, PAINT, SOLID, WHITE, 100 mm       |                            |                            |
0080 808-06714               564.000  m   |       0.50000        282.00|       0.33000        186.12|       0.37000         208.68
  LINE, PAINT, SOLID, YELLOW, 100 mm      |                            |                            |
0081 808-06716              2547.000  m   |       1.50000       3820.50|       1.31000       3336.57|       1.48000        3769.56
  LINE, REMOVE                            |                            |                            |
     SECTION TOTALS                       |             $    911,906.86|             $    973,774.94|                $  1,007,455.01
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $    911,906.86|             $    973,774.94|                $  1,007,455.01
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,365,444.78                                                  ROUTE : SR 213 AND SR 19
     CALL ORDER   : 430                     CONTRACT ID : B -24456-A                   COUNTIES : TIPTON
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1523985              |(5) 35-1212938              |
                                          |WIRTZ & YATES, INC.         |ATLAS EXCAVATING, INC.      |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REHABILITATION
                                          |                            |                            |
0001 105-06790                 7.000  MOS |    2000.00000      14000.00|     750.00000       5250.00|
  FIELD OFFICE, 27.9 m2                   |                            |                            |
0002 105-06845                        LUMP|    6000.00000       6000.00|    4700.00000       4700.00|
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   45000.00000      45000.00|   55000.00000      55000.00|
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 202-02240               560.200  m2  |       9.57000       5361.12|      28.00000      15685.60|
  PAVEMENT, REMOVE                        |                            |                            |
0005 202-02241               927.000  m   |       2.45000       2271.15|       5.00000       4635.00|
  GUARDRAIL, REMOVE                       |                            |                            |
0006 202-02271                 2.000  EACH|     600.00000       1200.00|     150.00000        300.00|
  HEADWALL, REMOVE                        |                            |                            |
0007 202-02272                18.000  m   |      32.78000        590.04|      48.00000        864.00|
  PAVED SIDE DITCH, REMOVE                |                            |                            |
0008 202-03729                16.500  m   |     229.00000       3778.50|     140.00000       2310.00|
  REGULATED ASBESTOS CONTAINING MATERIALS,|                            |                            |
   REMOVE                                 |                            |                            |
0009 202-51328                        LUMP|   35000.00000      35000.00|   44000.00000      44000.00|
  PRESENT STRUCTURE, REMOVE PORTIONS ,    |                            |                            |
  STR NO 1                                |                            |                            |
0010 202-51328                        LUMP|   37000.00000      37000.00|   39000.00000      39000.00|
  PRESENT STRUCTURE, REMOVE PORTIONS ,    |                            |                            |
  STR NO 2                                |                            |                            |
0011 202-51328                        LUMP|   42000.00000      42000.00|   64000.00000      64000.00|
  PRESENT STRUCTURE, REMOVE PORTIONS ,    |                            |                            |
  STR NO 3                                |                            |                            |
0012 202-51328                        LUMP|   42000.00000      42000.00|   74000.00000      74000.00|
  PRESENT STRUCTURE, REMOVE PORTIONS ,    |                            |                            |
  STR NO 4                                |                            |                            |
0013 202-51328                        LUMP|   18000.00000      18000.00|   17700.00000      17700.00|
  PRESENT STRUCTURE, REMOVE PORTIONS ,    |                            |                            |
  STR NO 5                                |                            |                            |
0014 202-51822              1184.000  m2  |       4.00000       4736.00|       5.50000       6512.00|
  BRIDGE DECK OVERLAY, REMOVE             |                            |                            |
0015 202-60820              1490.000  m2  |       4.00000       5960.00|       4.30000       6407.00|
  SURFACE MILLING, ASPHALT                |                            |                            |
0016 202-96133                 6.000  m   |      33.33000        199.98|      28.00000        168.00|
  PIPE, REMOVE                            |                            |                            |
0017 202-96151                        LUMP|    4000.00000       4000.00|     800.00000        800.00|
  TRANSPORTATION OF SALVAGEABLE ITEMS ,   |                            |                            |
  STR NO 5                                |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,365,444.78                                                  ROUTE : SR 213 AND SR 19
     CALL ORDER   : 430                     CONTRACT ID : B -24456-A                   COUNTIES : TIPTON
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1523985              |(5) 35-1212938              |
                                          |WIRTZ & YATES, INC.         |ATLAS EXCAVATING, INC.      |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0018 203-02070               156.000  m3  |      17.00000       2652.00|      21.00000       3276.00|
  BORROW                                  |                            |                            |
0019 203-02080                 1.057  km  |   25000.00000      26425.00|   15000.00000      15855.00|
  LINEAR GRADING                          |                            |                            |
0020 213-52830                35.000  m3  |     260.00000       9100.00|     160.00000       5600.00|
  FLOWABLE MORTAR                         |                            |                            |
0021 303-52308               350.000  Mg  |      20.95000       7332.50|      21.00000       7350.00|
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0022 406-05521              1492.000  m2  |       1.00000       1492.00|       0.85000       1268.20|
  ASPHALT FOR TACK COAT                   |                            |                            |
0023 601-01128                 8.000  EACH|     838.05000       6704.40|     800.00000       6400.00|
  GUARDRAIL TRANSITION TYPE WGB           |                            |                            |
0024 601-01522                12.000  EACH|    1143.30000      13719.60|    1150.00000      13800.00|
  GUARDRAIL TRANSITION TYPE TGB           |                            |                            |
0025 601-01701                 2.000  EACH|    1633.92000       3267.84|    1550.00000       3100.00|
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                            |                            |
  CURVED, 2                               |                            |                            |
0026 601-01846                 2.000  EACH|    1633.92000       3267.84|    1550.00000       3100.00|
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                            |                            |
  CURVED, 3                               |                            |                            |
0027 601-04746                11.000  EACH|    5439.00000      59829.00|    5200.00000      57200.00|
  ENERGY ABSORBING TERMINAL, CZ           |                            |                            |
0028 601-06037                 9.000  EACH|     577.20000       5194.80|     550.00000       4950.00|
  GUARDRAIL END TREATMENT, I              |                            |                            |
0029 601-94689                 4.000  EACH|    3296.70000      13186.80|    3100.00000      12400.00|
  GUARDRAIL END TREATMENT, OS             |                            |                            |
0030 601-99105               979.170  m   |      36.63000      35867.00|      34.50000      33781.37|
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                            |                            |
0031 601-99133                 5.000  EACH|      88.80000        444.00|      83.00000        415.00|
  GUARDRAIL TRANSITION VH, 3.810 m SPACING|                            |                            |
0032 602-06639               736.000  m   |      59.00000      43424.00|      10.00000       7360.00|
  TEMPORARY CONCRETE BARRIER, ANCHORED    |                            |                            |
0033 602-06646               349.000  m   |      65.75000      22946.75|      10.00000       3490.00|
  TEMPORARY CONCRETE BARRIER              |                            |                            |
0034 602-06729                66.000  EACH|       7.77000        512.82|       7.00000        462.00|
  BARRIER DELINEATOR                      |                            |                            |
0035 610-05527               962.000  Mg  |      72.50000      69745.00|      66.00000      63492.00|
  HMA FOR APPROACHES                      |                            |                            |
0036 610-06257               890.000  m2  |      52.60000      46814.00|      53.00000      47170.00|
  REINFORCED CONCRETE BRIDGE APPROACH,    |                            |                            |
  250 mm                                  |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,365,444.78                                                  ROUTE : SR 213 AND SR 19
     CALL ORDER   : 430                     CONTRACT ID : B -24456-A                   COUNTIES : TIPTON
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1523985              |(5) 35-1212938              |
                                          |WIRTZ & YATES, INC.         |ATLAS EXCAVATING, INC.      |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0037 616-02320               579.000  m2  |       4.18000       2420.22|       5.50000       3184.50|
  GEOTEXTILES                             |                            |                            |
0038 616-06405               511.000  Mg  |      25.00000      12775.00|      22.00000      11242.00|
  RIPRAP, REVETMENT                       |                            |                            |
0039 621-01004                 2.000  EACH|     800.00000       1600.00|     575.00000       1150.00|
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0040 621-06559              2250.000  m2  |       0.90000       2025.00|       0.70000       1575.00|
  MULCHED SEEDING, R                      |                            |                            |
0041 702-51863              2062.000  EACH|       6.00000      12372.00|       8.00000      16496.00|
  FIELD DRILLED HOLE IN CONCRETE          |                            |                            |
0042 702-90915                 9.000  m3  |     917.00000       8253.00|     650.00000       5850.00|
  CONCRETE, A IN PILE ENCASEMENT          |                            |                            |
0043 703-51030             12680.000  kg  |       1.50000      19020.00|       1.40000      17752.00|
  REINFORCING STEEL                       |                            |                            |
0044 703-51032             15835.000  kg  |       1.54000      24385.90|       1.55000      24544.25|
  REINFORCING STEEL, EPOXY COATED         |                            |                            |
0045 703-97936               328.000  EACH|      12.00000       3936.00|      14.00000       4592.00|
  THREADED TIE BAR ASSEMBLY, EPOXY COATED |                            |                            |
0046 704-51001                22.200  m3  |     540.54000      11999.99|     720.00000      15984.00|
  CONCRETE, A, IN SUPERSTRUCTURE          |                            |                            |
0047 704-51106                 4.000  EACH|     600.00000       2400.00|     370.00000       1480.00|
  DECK DRAIN                              |                            |                            |
0048 706-05732                12.000  EACH|    1000.00000      12000.00|    1050.00000      12600.00|
  CONCRETE BRIDGE RAILING TRANSITION, TBC |                            |                            |
0049 706-05733                 4.000  EACH|    1200.00000       4800.00|    1095.00000       4380.00|
  CONCRETE BRIDGE RAILING TRANSITION, WBC |                            |                            |
0050 706-51025               310.000  m   |     131.23000      40681.30|     150.00000      46500.00|
  CONCRETE, C, RAILING                    |                            |                            |
0051 708-51806                22.000  m2  |     215.00000       4730.00|     360.00000       7920.00|
  REPOINTING MASONRY                      |                            |                            |
0052 709-51821                        LUMP|    1250.00000       1250.00|    1700.00000       1700.00|
  SURFACE SEAL , STR NO 1                 |                            |                            |
0053 709-51821                        LUMP|    1250.00000       1250.00|    1700.00000       1700.00|
  SURFACE SEAL , STR NO 2                 |                            |                            |
0054 709-51821                        LUMP|    1600.00000       1600.00|    2100.00000       2100.00|
  SURFACE SEAL , STR NO 3                 |                            |                            |
0055 709-51821                        LUMP|    1600.00000       1600.00|    2050.00000       2050.00|
  SURFACE SEAL , STR NO 4                 |                            |                            |
0056 709-51821                        LUMP|    1200.00000       1200.00|    1500.00000       1500.00|
  SURFACE SEAL , STR NO 5                 |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,365,444.78                                                  ROUTE : SR 213 AND SR 19
     CALL ORDER   : 430                     CONTRACT ID : B -24456-A                   COUNTIES : TIPTON
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1523985              |(5) 35-1212938              |
                                          |WIRTZ & YATES, INC.         |ATLAS EXCAVATING, INC.      |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0057 710-51870                10.000  m2  |     324.00000       3240.00|     360.00000       3600.00|
  REPOINTING MASONRY IN STRUCTURES        |                            |                            |
0058 715-03149                39.000  m   |      60.00000       2340.00|      95.00000       3705.00|
  PIPE, GROUP D, 375 mm                   |                            |                            |
0059 715-05597                 3.600  m   |      80.00000        288.00|     200.00000        720.00|
  PIPE EXTENSION, CIRCULAR, 600 mm        |                            |                            |
0060 715-46005                 4.000  EACH|     180.00000        720.00|     190.00000        760.00|
  PIPE END SECTION, 375 mm                |                            |                            |
0061 722-51401                37.000  m2  |     107.57000       3980.09|     270.00000       9990.00|
  BRIDGE DECK PATCHING, FULL DEPTH        |                            |                            |
0062 722-51842              1368.200  m2  |      43.00000      58832.60|      46.00000      62937.20|
  BRIDGE DECK OVERLAY                     |                            |                            |
0063 722-51846                24.800  m3  |     395.00000       9796.00|     395.00000       9796.00|
  BRIDGE DECK OVERLAY, ADDITIONAL         |                            |                            |
0064 722-51852               165.000  m2  |      64.50000      10642.50|     110.00000      18150.00|
  BRIDGE DECK PATCHING, PARTIAL DEPTH     |                            |                            |
0065 722-60824              1184.000  m2  |       4.00000       4736.00|       5.00000       5920.00|
  SURFACE MILLING                         |                            |                            |
0066 801-06203               765.000  m   |       1.29000        986.85|       1.15000        879.75|
  TEMPORARY PAVEMENT MARKING, 100 mm      |                            |                            |
0067 801-06207              7186.000  m   |       3.25000      23354.50|       3.10000      22276.60|
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0068 801-06605                 6.000  EACH|     160.00000        960.00|     115.00000        690.00|
  BARRICADE, IIIA                         |                            |                            |
0069 801-06606                 1.000  EACH|     300.00000        300.00|     120.00000        120.00|
  BARRICADE, IIIB                         |                            |                            |
0070 801-06640               114.500  EACH|     120.00000      13740.00|     100.00000      11450.00|
  CONSTRUCTION SIGN, A                    |                            |                            |
0071 801-06645                32.000  EACH|      60.00000       1920.00|      38.00000       1216.00|
  CONSTRUCTION SIGN, B                    |                            |                            |
0072 801-06775                        LUMP|   20000.00000      20000.00|   29700.00000      29700.00|
  MAINTAINING TRAFFIC                     |                            |                            |
0073 806-01851                        LUMP|   12320.00000      12320.00|   12200.00000      12200.00|
  TEMPORARY TRAFFIC SIGNAL WITH LOOP      |                            |                            |
  DETECTORS, , STR NO 5                   |                            |                            |
0074 806-53072                        LUMP|   10976.00000      10976.00|   11300.00000      11300.00|
  TEMPORARY TRAFFIC SIGNAL , STR NO 1     |                            |                            |
0075 806-53072                        LUMP|   10976.00000      10976.00|   11300.00000      11300.00|
  TEMPORARY TRAFFIC SIGNAL , STR NO 2     |                            |                            |
0076 806-53072                        LUMP|   11500.00000      11500.00|   11800.00000      11800.00|
  TEMPORARY TRAFFIC SIGNAL , STR NO 3     |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,365,444.78                                                  ROUTE : SR 213 AND SR 19
     CALL ORDER   : 430                     CONTRACT ID : B -24456-A                   COUNTIES : TIPTON
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : GREENFIELD DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1523985              |(5) 35-1212938              |
                                          |WIRTZ & YATES, INC.         |ATLAS EXCAVATING, INC.      |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0077 806-53072                        LUMP|   10976.00000      10976.00|   11300.00000      11300.00|
  TEMPORARY TRAFFIC SIGNAL , STR NO 4     |                            |                            |
0078 808-06712               265.000  m   |       1.09000        288.85|       0.50000        132.50|
  LINE, PAINT, BROKEN, YELLOW, 100 mm     |                            |                            |
0079 808-06713              2352.000  m   |       1.09000       2563.68|       0.40000        940.80|
  LINE, PAINT, SOLID, WHITE, 100 mm       |                            |                            |
0080 808-06714               564.000  m   |       1.09000        614.76|       0.40000        225.60|
  LINE, PAINT, SOLID, YELLOW, 100 mm      |                            |                            |
0081 808-06716              2547.000  m   |       1.90000       4839.30|       1.40000       3565.80|
  LINE, REMOVE                            |                            |                            |
     SECTION TOTALS                       |             $  1,030,211.68|             $  1,060,776.17|
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  1,030,211.68|             $  1,060,776.17|
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   510,978.98                                                  ROUTE : US 24
     CALL ORDER   : 440                     CONTRACT ID : B -24457-A                   COUNTIES : WHITE
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : LAPORTE DISTRICT
                                          CONTRACT TIME : 10/26/00  COMPLETION DATE
     CONTRACT DESCRIPTION :                URBAN                                     PROJECT(S) : 1441019

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-1212938     ATLAS EXCAVATING, INC.                                                 $    403,356.36     100.0000%
   2   35-1447641     STRUCTURE CONTRACTORS                             CONDITIONAL          $    406,480.86     100.7746%
   3   35-1386990     ISOM, JACK CONSTRUCTION CO                                             $    498,896.22     123.6862%
   4   35-1523985     WIRTZ & YATES, INC.                               CONDITIONAL          $    506,355.80     125.5355%
====================================================================================================================================
                                          |(1) 35-1212938              |(2) 35-1447641              |(3) 35-1386990
                                          |ATLAS EXCAVATING, INC.      |STRUCTURE CONTRACTORS       |ISOM, JACK CONSTRUCTION CO
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REHABILITATION
                                          |                            |                            |
0001 105-01925                 9.000  MOS |     750.00000       6750.00|     900.00000       8100.00|    1500.00000       13500.00
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|    2500.00000       2500.00|    1500.00000       1500.00|    5800.00000        5800.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   20000.00000      20000.00|   20000.00000      20000.00|   30000.00000       30000.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|    2500.00000       2500.00|    2500.00000       2500.00|    2500.00000        2500.00
  CLEARING RIGHT OF WAY                   |                            |                            |
0005 202-02240                 6.000  m2  |      55.00000        330.00|     125.00000        750.00|     300.00000        1800.00
  PAVEMENT, REMOVE                        |                            |                            |
0006 202-02241               300.000  m   |       4.50000       1350.00|       5.00000       1500.00|       6.00000        1800.00
  GUARDRAIL, REMOVE                       |                            |                            |
0007 202-02272                 2.000  m   |     125.00000        250.00|     100.00000        200.00|     300.00000         600.00
  PAVED SIDE DITCH, REMOVE                |                            |                            |
0008 202-51328                        LUMP|   58500.00000      58500.00|   35000.00000      35000.00|   25000.00000       25000.00
  PRESENT STRUCTURE, REMOVE PORTIONS      |                            |                            |
0009 202-51822              1260.000  m2  |       4.00000       5040.00|       8.00000      10080.00|       9.00000       11340.00
  BRIDGE DECK OVERLAY, REMOVE             |                            |                            |
0010 202-52710                75.000  m2  |      30.00000       2250.00|      15.00000       1125.00|      30.00000        2250.00
  SIDEWALK, CONCRETE, REMOVE              |                            |                            |
0011 202-60822              1260.000  m2  |       3.00000       3780.00|       6.00000       7560.00|       5.00000        6300.00
  SURFACE MILLING, PORTLAND CEMENT        |                            |                            |
  CONCRETE                                |                            |                            |
0012 203-02080                 0.150  km  |   25000.00000       3750.00|   15000.00000       2250.00|   30000.00000        4500.00
  LINEAR GRADING                          |                            |                            |
0013 205-02224               300.000  m   |       6.00000       1800.00|       5.00000       1500.00|       9.00000        2700.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   510,978.98                                                  ROUTE : US 24
     CALL ORDER   : 440                     CONTRACT ID : B -24457-A                   COUNTIES : WHITE
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : LAPORTE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1212938              |(2) 35-1447641              |(3) 35-1386990
                                          |ATLAS EXCAVATING, INC.      |STRUCTURE CONTRACTORS       |ISOM, JACK CONSTRUCTION CO
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0014 211-02060                 2.500  m3  |     150.00000        375.00|     200.00000        500.00|     150.00000         375.00
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0015 303-04056                 3.000  Mg  |      42.00000        126.00|     400.00000       1200.00|     200.00000         600.00
  COMPACTED AGGREGATE FOR BASE, 0, 73     |                            |                            |
0016 501-05182                 8.000  m2  |     100.00000        800.00|     150.00000       1200.00|     600.00000        4800.00
  CEMENT CONCRETE PAVEMENT, PLAIN, 300 mm |                            |                            |
0017 601-01522                 4.000  EACH|    1080.00000       4320.00|    1200.00000       4800.00|    1750.00000        7000.00
  GUARDRAIL TRANSITION TYPE TGB           |                            |                            |
0018 601-02103                 3.810  m   |      39.00000        148.59|      40.00000        152.40|      65.00000         247.65
  GUARDRAIL, SHOP CURVED, W BEAM, 1.905 m |                            |                            |
  SPACING                                 |                            |                            |
0019 601-03929                11.430  m   |      55.00000        628.65|      55.00000        628.65|     105.00000        1200.15
  GUARDRAIL, W BEAM, SHOP CURVED, .952 m  |                            |                            |
  SPACING                                 |                            |                            |
0020 601-04746                 2.000  EACH|    4150.00000       8300.00|    4500.00000       9000.00|   10000.00000       20000.00
  ENERGY ABSORBING TERMINAL, CZ           |                            |                            |
0021 601-05999                 2.000  EACH|      32.00000         64.00|      30.00000         60.00|      75.00000         150.00
  CURVED TERMINAL END                     |                            |                            |
0022 601-06037                 4.000  EACH|     600.00000       2400.00|     600.00000       2400.00|     950.00000        3800.00
  GUARDRAIL END TREATMENT, I              |                            |                            |
0023 601-99105               179.070  m   |      36.00000       6446.52|      40.00000       7162.80|      41.00000        7341.87
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                            |                            |
0024 601-99106                28.575  m   |      52.00000       1485.90|      55.00000       1571.63|      84.00000        2400.30
  GUARDRAIL, W BEAM, 0.952 m SPACING      |                            |                            |
0025 602-06639               210.300  m   |      96.00000      20188.80|      70.00000      14721.00|      82.00000       17244.60
  TEMPORARY CONCRETE BARRIER, ANCHORED    |                            |                            |
0026 604-91531               100.000  m2  |      40.00000       4000.00|      28.00000       2800.00|      40.00000        4000.00
  SIDEWALK, CONCRETE, 100 mm              |                            |                            |
0027 616-02320               275.000  m2  |       6.00000       1650.00|       5.00000       1375.00|       5.00000        1375.00
  GEOTEXTILES                             |                            |                            |
0028 616-06451               135.000  Mg  |      28.00000       3780.00|      40.00000       5400.00|      38.00000        5130.00
  RIPRAP, UNIFORM                         |                            |                            |
0029 702-51863               668.000  EACH|       9.00000       6012.00|      10.00000       6680.00|       9.00000        6012.00
  FIELD DRILLED HOLE IN CONCRETE          |                            |                            |
0030 703-51032              4537.000  kg  |       1.65000       7486.05|       1.50000       6805.50|       2.00000        9074.00
  REINFORCING STEEL, EPOXY COATED         |                            |                            |
0031 706-03278                 4.000  EACH|    1800.00000       7200.00|    1200.00000       4800.00|    3500.00000       14000.00
  CONCRETE BRIDGE RAILING TRANSITION,     |                            |                            |
  MODIFIED                                |                            |                            |
0032 706-51025               274.400  m   |     210.00000      57624.00|     225.00000      61740.00|     275.00000       75460.00
  CONCRETE, C, RAILING                    |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   510,978.98                                                  ROUTE : US 24
     CALL ORDER   : 440                     CONTRACT ID : B -24457-A                   COUNTIES : WHITE
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : LAPORTE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1212938              |(2) 35-1447641              |(3) 35-1386990
                                          |ATLAS EXCAVATING, INC.      |STRUCTURE CONTRACTORS       |ISOM, JACK CONSTRUCTION CO
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0033 709-51821                        LUMP|    7500.00000       7500.00|    6000.00000       6000.00|    6300.00000        6300.00
  SURFACE SEAL                            |                            |                            |
0034 710-51870                20.000  m2  |     410.00000       8200.00|     262.00000       5240.00|     600.00000       12000.00
  REPOINTING MASONRY IN STRUCTURES        |                            |                            |
0035 715-05149                 4.000  m   |     130.00000        520.00|     325.00000       1300.00|     350.00000        1400.00
  PIPE, TYPE 2, CIRCULAR, 300 mm          |                            |                            |
0036 720-45110                 1.000  EACH|    1100.00000       1100.00|    1800.00000       1800.00|    1900.00000        1900.00
  INLET, A3, MODIFIED                     |                            |                            |
0037 722-51401                15.000  m2  |     375.00000       5625.00|     272.00000       4080.00|     175.00000        2625.00
  BRIDGE DECK PATCHING, FULL DEPTH        |                            |                            |
0038 722-51842              1260.000  m2  |      40.00000      50400.00|      50.00000      63000.00|      45.00000       56700.00
  BRIDGE DECK OVERLAY                     |                            |                            |
0039 722-51846                 5.000  m3  |     395.00000       1975.00|     395.00000       1975.00|     395.00000        1975.00
  BRIDGE DECK OVERLAY, ADDITIONAL         |                            |                            |
0040 722-51852                86.000  m2  |     135.00000      11610.00|      65.00000       5590.00|      90.00000        7740.00
  BRIDGE DECK PATCHING, PARTIAL DEPTH     |                            |                            |
0041 724-03276               254.000  m   |     110.00000      27940.00|     200.00000      50800.00|     225.00000       57150.00
  EXPANSION JOINT SEALING SYSTEM          |                            |                            |
0042 728-98377                        LUMP|    7500.00000       7500.00|    6580.00000       6580.00|   10000.00000       10000.00
  MASONRY COATING                         |                            |                            |
0043 801-06207               671.000  m   |       3.10000       2080.10|       2.95000       1979.45|       4.15000        2784.65
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0044 801-06218                 9.700  m   |      20.00000        194.00|      19.75000        191.58|      50.00000         485.00
  TEMPORARY TRANSVERSE PAVEMENT MARKING,  |                            |                            |
  REMOVABLE, 600 mm                       |                            |                            |
0045 801-06606                 4.000  EACH|      85.00000        340.00|      79.00000        316.00|     150.00000         600.00
  BARRICADE, IIIB                         |                            |                            |
0046 801-06640                22.000  EACH|     100.00000       2200.00|      89.00000       1958.00|     165.00000        3630.00
  CONSTRUCTION SIGN, A                    |                            |                            |
0047 801-06645                 6.000  EACH|      32.00000        192.00|      30.00000        180.00|      70.00000         420.00
  CONSTRUCTION SIGN, B                    |                            |                            |
0048 801-06775                        LUMP|    8000.00000       8000.00|    5000.00000       5000.00|   11500.00000       11500.00
  MAINTAINING TRAFFIC                     |                            |                            |
0049 801-09133                 1.000  EACH|    3200.00000       3200.00|    3035.00000       3035.00|    5000.00000        5000.00
  TEMPORARY CHANGEABLE MESSAGE SIGN       |                            |                            |
0050 806-01851                        LUMP|   20500.00000      20500.00|   20000.00000      20000.00|   25000.00000       25000.00
  TEMPORARY TRAFFIC SIGNAL WITH LOOP      |                            |                            |
  DETECTORS,                              |                            |                            |
0051 808-06713               305.000  m   |       0.75000        228.75|       0.67000        204.35|       1.20000         366.00
  LINE, PAINT, SOLID, WHITE, 100 mm       |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   510,978.98                                                  ROUTE : US 24
     CALL ORDER   : 440                     CONTRACT ID : B -24457-A                   COUNTIES : WHITE
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : LAPORTE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1212938              |(2) 35-1447641              |(3) 35-1386990
                                          |ATLAS EXCAVATING, INC.      |STRUCTURE CONTRACTORS       |ISOM, JACK CONSTRUCTION CO
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0052 808-06714               600.000  m   |       0.75000        450.00|       0.67000        402.00|       1.20000         720.00
  LINE, PAINT, SOLID, YELLOW, 100 mm      |                            |                            |
0053 808-06716               250.000  m   |       2.90000        725.00|       2.75000        687.50|       3.60000         900.00
  LINE, REMOVE                            |                            |                            |
0054 808-75996                 5.000  EACH|      21.00000        105.00|      40.00000        200.00|      40.00000         200.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                            |                            |
  REMOVE                                  |                            |                            |
0055 808-75998                12.000  EACH|      78.00000        936.00|      75.00000        900.00|     100.00000        1200.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                            |                            |
     SECTION TOTALS                       |             $    403,356.36|             $    406,480.86|                $    498,896.22
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $    403,356.36|             $    406,480.86|                $    498,896.22
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   510,978.98                                                  ROUTE : US 24
     CALL ORDER   : 440                     CONTRACT ID : B -24457-A                   COUNTIES : WHITE
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : LAPORTE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1523985              |                            |
                                          |WIRTZ & YATES, INC.         |                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REHABILITATION
                                          |                            |                            |
0001 105-01925                 9.000  MOS |    2200.00000      19800.00|                            |
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|    7000.00000       7000.00|                            |
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   20000.00000      20000.00|                            |
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|    5000.00000       5000.00|                            |
  CLEARING RIGHT OF WAY                   |                            |                            |
0005 202-02240                 6.000  m2  |      23.25000        139.50|                            |
  PAVEMENT, REMOVE                        |                            |                            |
0006 202-02241               300.000  m   |       5.00000       1500.00|                            |
  GUARDRAIL, REMOVE                       |                            |                            |
0007 202-02272                 2.000  m   |     100.00000        200.00|                            |
  PAVED SIDE DITCH, REMOVE                |                            |                            |
0008 202-51328                        LUMP|   36000.00000      36000.00|                            |
  PRESENT STRUCTURE, REMOVE PORTIONS      |                            |                            |
0009 202-51822              1260.000  m2  |       4.40000       5544.00|                            |
  BRIDGE DECK OVERLAY, REMOVE             |                            |                            |
0010 202-52710                75.000  m2  |      30.00000       2250.00|                            |
  SIDEWALK, CONCRETE, REMOVE              |                            |                            |
0011 202-60822              1260.000  m2  |       2.00000       2520.00|                            |
  SURFACE MILLING, PORTLAND CEMENT        |                            |                            |
  CONCRETE                                |                            |                            |
0012 203-02080                 0.150  km  |   66666.67000      10000.00|                            |
  LINEAR GRADING                          |                            |                            |
0013 205-02224               300.000  m   |      12.00000       3600.00|                            |
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
0014 211-02060                 2.500  m3  |     132.00000        330.00|                            |
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0015 303-04056                 3.000  Mg  |      82.50000        247.50|                            |
  COMPACTED AGGREGATE FOR BASE, 0, 73     |                            |                            |
0016 501-05182                 8.000  m2  |      57.60000        460.80|                            |
  CEMENT CONCRETE PAVEMENT, PLAIN, 300 mm |                            |                            |
0017 601-01522                 4.000  EACH|    1150.00000       4600.00|                            |
  GUARDRAIL TRANSITION TYPE TGB           |                            |                            |
0018 601-02103                 3.810  m   |      42.50000        161.93|                            |
  GUARDRAIL, SHOP CURVED, W BEAM, 1.905 m |                            |                            |
  SPACING                                 |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   510,978.98                                                  ROUTE : US 24
     CALL ORDER   : 440                     CONTRACT ID : B -24457-A                   COUNTIES : WHITE
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : LAPORTE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1523985              |                            |
                                          |WIRTZ & YATES, INC.         |                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0019 601-03929                11.430  m   |      60.00000        685.80|                            |
  GUARDRAIL, W BEAM, SHOP CURVED, .952 m  |                            |                            |
  SPACING                                 |                            |                            |
0020 601-04746                 2.000  EACH|    4400.00000       8800.00|                            |
  ENERGY ABSORBING TERMINAL, CZ           |                            |                            |
0021 601-05999                 2.000  EACH|      50.00000        100.00|                            |
  CURVED TERMINAL END                     |                            |                            |
0022 601-06037                 4.000  EACH|     638.00000       2552.00|                            |
  GUARDRAIL END TREATMENT, I              |                            |                            |
0023 601-99105               179.070  m   |      38.00000       6804.66|                            |
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                            |                            |
0024 601-99106                28.575  m   |      60.00000       1714.50|                            |
  GUARDRAIL, W BEAM, 0.952 m SPACING      |                            |                            |
0025 602-06639               210.300  m   |      59.00000      12407.70|                            |
  TEMPORARY CONCRETE BARRIER, ANCHORED    |                            |                            |
0026 604-91531               100.000  m2  |      24.00000       2400.00|                            |
  SIDEWALK, CONCRETE, 100 mm              |                            |                            |
0027 616-02320               275.000  m2  |       4.00000       1100.00|                            |
  GEOTEXTILES                             |                            |                            |
0028 616-06451               135.000  Mg  |      26.50000       3577.50|                            |
  RIPRAP, UNIFORM                         |                            |                            |
0029 702-51863               668.000  EACH|       6.00000       4008.00|                            |
  FIELD DRILLED HOLE IN CONCRETE          |                            |                            |
0030 703-51032              4537.000  kg  |       1.50000       6805.50|                            |
  REINFORCING STEEL, EPOXY COATED         |                            |                            |
0031 706-03278                 4.000  EACH|    1000.00000       4000.00|                            |
  CONCRETE BRIDGE RAILING TRANSITION,     |                            |                            |
  MODIFIED                                |                            |                            |
0032 706-51025               274.400  m   |     327.99000      90000.46|                            |
  CONCRETE, C, RAILING                    |                            |                            |
0033 709-51821                        LUMP|    5000.00000       5000.00|                            |
  SURFACE SEAL                            |                            |                            |
0034 710-51870                20.000  m2  |     322.50000       6450.00|                            |
  REPOINTING MASONRY IN STRUCTURES        |                            |                            |
0035 715-05149                 4.000  m   |      65.00000        260.00|                            |
  PIPE, TYPE 2, CIRCULAR, 300 mm          |                            |                            |
0036 720-45110                 1.000  EACH|    1500.00000       1500.00|                            |
  INLET, A3, MODIFIED                     |                            |                            |
0037 722-51401                15.000  m2  |     214.50000       3217.50|                            |
  BRIDGE DECK PATCHING, FULL DEPTH        |                            |                            |
0038 722-51842              1260.000  m2  |      46.00000      57960.00|                            |
  BRIDGE DECK OVERLAY                     |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   510,978.98                                                  ROUTE : US 24
     CALL ORDER   : 440                     CONTRACT ID : B -24457-A                   COUNTIES : WHITE
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : LAPORTE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1523985              |                            |
                                          |WIRTZ & YATES, INC.         |                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0039 722-51846                 5.000  m3  |     395.00000       1975.00|                            |
  BRIDGE DECK OVERLAY, ADDITIONAL         |                            |                            |
0040 722-51852                86.000  m2  |      64.50000       5547.00|                            |
  BRIDGE DECK PATCHING, PARTIAL DEPTH     |                            |                            |
0041 724-03276               254.000  m   |     430.00000     109220.00|                            |
  EXPANSION JOINT SEALING SYSTEM          |                            |                            |
0042 728-98377                        LUMP|    8000.00000       8000.00|                            |
  MASONRY COATING                         |                            |                            |
0043 801-06207               671.000  m   |       3.30000       2214.30|                            |
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0044 801-06218                 9.700  m   |      22.00000        213.40|                            |
  TEMPORARY TRANSVERSE PAVEMENT MARKING,  |                            |                            |
  REMOVABLE, 600 mm                       |                            |                            |
0045 801-06606                 4.000  EACH|     160.00000        640.00|                            |
  BARRICADE, IIIB                         |                            |                            |
0046 801-06640                22.000  EACH|     200.00000       4400.00|                            |
  CONSTRUCTION SIGN, A                    |                            |                            |
0047 801-06645                 6.000  EACH|      50.00000        300.00|                            |
  CONSTRUCTION SIGN, B                    |                            |                            |
0048 801-06775                        LUMP|    6000.00000       6000.00|                            |
  MAINTAINING TRAFFIC                     |                            |                            |
0049 801-09133                 1.000  EACH|    3400.00000       3400.00|                            |
  TEMPORARY CHANGEABLE MESSAGE SIGN       |                            |                            |
0050 806-01851                        LUMP|   23000.00000      23000.00|                            |
  TEMPORARY TRAFFIC SIGNAL WITH LOOP      |                            |                            |
  DETECTORS,                              |                            |                            |
0051 808-06713               305.000  m   |       0.75000        228.75|                            |
  LINE, PAINT, SOLID, WHITE, 100 mm       |                            |                            |
0052 808-06714               600.000  m   |       0.75000        450.00|                            |
  LINE, PAINT, SOLID, YELLOW, 100 mm      |                            |                            |
0053 808-06716               250.000  m   |       3.08000        770.00|                            |
  LINE, REMOVE                            |                            |                            |
0054 808-75996                 5.000  EACH|      20.00000        100.00|                            |
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                            |                            |
  REMOVE                                  |                            |                            |
0055 808-75998                12.000  EACH|     100.00000       1200.00|                            |
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                            |                            |
     SECTION TOTALS                       |             $    506,355.80|                            |
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $    506,355.80|                            |
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 5,655,388.21                                                  ROUTE : NHS US 31
     CALL ORDER   : 450                     CONTRACT ID : B -24458-A                   COUNTIES : MIAMI
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT
                                          CONTRACT TIME : 10/15/01  COMPLETION DATE
     CONTRACT DESCRIPTION :                RURAL                                     PROJECT(S) : 1448007
                                                                                                  1534010

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-1523985     WIRTZ & YATES, INC.                                                    $  4,551,761.15     100.0000%
   2   35-1057237     MCCOY, R.L., INC.                                                      $  4,668,565.37     102.5661%
   3   35-1035114     SUPERIOR CONSTRUCTION CO                                               $  4,692,101.32     103.0832%
   4   35-1374866     PRIMCO, INC.                                                           $  4,698,883.92     103.2322%
   5   35-1212938     ATLAS EXCAVATING, INC.                                                 $  4,971,744.11     109.2268%
   6   35-1386990     ISOM, JACK CONSTRUCTION CO                                             $  5,367,670.07     117.9251%
====================================================================================================================================
                                          |(1) 35-1523985              |(2) 35-1057237              |(3) 35-1035114
                                          |WIRTZ & YATES, INC.         |MCCOY, R.L., INC.           |SUPERIOR CONSTRUCTION CO
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REHABILITATION
                                          |                            |                            |
0001 105-01925                24.000  MOS |    2000.00000      48000.00|     800.00000      19200.00|    1000.00000       24000.00
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|   22000.00000      22000.00|   30000.00000      30000.00|   50000.00000       50000.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|  175000.00000     175000.00|  233000.00000     233000.00|  225000.00000      225000.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0005 202-02240               885.000  m2  |      17.00000      15045.00|      12.00000      10620.00|       7.20000        6372.00
  PAVEMENT, REMOVE                        |                            |                            |
0006 202-02241              1848.000  m   |       1.60000       2956.80|       1.90000       3511.20|       1.30000        2402.40
  GUARDRAIL, REMOVE                       |                            |                            |
0007 202-02272                70.000  m   |      49.00000       3430.00|      20.00000       1400.00|       8.50000         595.00
  PAVED SIDE DITCH, REMOVE                |                            |                            |
0008 202-51328                        LUMP|  100000.00000     100000.00|  517000.00000     517000.00|  325000.00000      325000.00
  PRESENT STRUCTURE, REMOVE PORTIONS ,    |                            |                            |
  STRUCTURE NO. 1                         |                            |                            |
0009 202-51328                        LUMP|  300000.00000     300000.00|  250000.00000     250000.00|  290000.00000      290000.00
  PRESENT STRUCTURE, REMOVE PORTIONS ,    |                            |                            |
  STRUCTURE NO. 2                         |                            |                            |
0010 202-51368                29.000  m2  |      24.14000        700.06|      30.00000        870.00|      30.00000         870.00
  SLOPEWALL, REMOVE                       |                            |                            |
0011 202-60820              1813.000  m2  |       4.00000       7252.00|       5.00000       9065.00|       4.50000        8158.50
  SURFACE MILLING, ASPHALT                |                            |                            |
0012 202-91385                 6.000  EACH|     300.00000       1800.00|     200.00000       1200.00|     400.00000        2400.00
  INLET, REMOVE                           |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 5,655,388.21                                                  ROUTE : NHS US 31
     CALL ORDER   : 450                     CONTRACT ID : B -24458-A                   COUNTIES : MIAMI
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1523985              |(2) 35-1057237              |(3) 35-1035114
                                          |WIRTZ & YATES, INC.         |MCCOY, R.L., INC.           |SUPERIOR CONSTRUCTION CO
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0013 202-96133                50.000  m   |      49.20000       2460.00|      20.00000       1000.00|      25.00000        1250.00
  PIPE, REMOVE                            |                            |                            |
0014 202-99187                95.000  m   |      49.26000       4679.70|      15.00000       1425.00|       5.00000         475.00
  FENCE, FARM FIELD, REMOVE               |                            |                            |
0015 203-02000              1375.000  m3  |      10.47000      14396.25|      18.00000      24750.00|       8.60000       11825.00
  EXCAVATION, COMMON                      |                            |                            |
0016 205-02224               725.000  m   |      19.69000      14275.25|       4.95000       3588.75|       6.95000        5038.75
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
0017 206-51215                 9.000  m3  |     133.33000       1199.97|     300.00000       2700.00|      69.00000         621.00
  EXCAVATION, X                           |                            |                            |
0018 206-51220                28.000  m3  |     120.00000       3360.00|     200.00000       5600.00|     172.00000        4816.00
  EXCAVATION, WET                         |                            |                            |
0019 206-51230                96.000  m3  |      40.00000       3840.00|      80.00000       7680.00|      26.00000        2496.00
  EXCAVATION, FOUNDATION, UNCLASSIFIED    |                            |                            |
0020 206-51235                        LUMP|   35000.00000      35000.00|   45000.00000      45000.00|   20000.00000       20000.00
  COFFERDAM , STRUCTURE NO. 1             |                            |                            |
0021 211-02050                 8.000  m3  |      34.38000        275.04|      28.00000        224.00|      42.00000         336.00
  B BORROW                                |                            |                            |
0022 211-02060                94.000  m3  |      23.55000       2213.70|      28.00000       2632.00|      38.00000        3572.00
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0023 303-04056                35.000  Mg  |      22.29000        780.15|      20.00000        700.00|      15.00000         525.00
  COMPACTED AGGREGATE FOR BASE, 0, 73     |                            |                            |
0024 303-52308              1969.000  Mg  |      16.50000      32488.50|      15.50000      30519.50|      11.75000       23135.75
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0025 402-05477               175.000  Mg  |     100.00000      17500.00|      90.00000      15750.00|      89.35000       15636.25
  HMA SURFACE 9.5 mm, MAINLINE            |                            |                            |
0026 402-05481              2665.000  Mg  |      34.12000      90929.80|      30.50000      81282.50|      30.45000       81149.25
  HMA BASE 25.0 mm, SHOULDER              |                            |                            |
0027 402-05490               285.000  Mg  |      53.42000      15224.70|      48.00000      13680.00|      47.70000       13594.50
  HMA SURFACE 9.5 mm, SHOULDER            |                            |                            |
0028 406-05520                 4.000  Mg  |     250.00000       1000.00|     225.00000        900.00|     225.00000         900.00
  ASPHALT FOR TACK COAT                   |                            |                            |
0029 501-03489                96.000  EACH|      25.00000       2400.00|      30.00000       2880.00|      40.00000        3840.00
  TIE BAR, RETROFIT                       |                            |                            |
0030 501-05090               100.000  m2  |      52.80000       5280.00|      62.00000       6200.00|      61.00000        6100.00
  CEMENT CONCRETE PAVEMENT, REINFORCED,   |                            |                            |
  250 mm                                  |                            |                            |
0031 501-05182               297.600  m2  |      62.00000      18451.20|      62.00000      18451.20|      61.00000       18153.60
  CEMENT CONCRETE PAVEMENT, PLAIN, 300 mm |                            |                            |
0032 501-05310                83.400  m   |     100.00000       8340.00|     350.00000      29190.00|     270.00000       22518.00
  TERMINAL JOINT                          |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 5,655,388.21                                                  ROUTE : NHS US 31
     CALL ORDER   : 450                     CONTRACT ID : B -24458-A                   COUNTIES : MIAMI
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1523985              |(2) 35-1057237              |(3) 35-1035114
                                          |WIRTZ & YATES, INC.         |MCCOY, R.L., INC.           |SUPERIOR CONSTRUCTION CO
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0033 601-01522                15.000  EACH|    1350.00000      20250.00|    1125.00000      16875.00|    1225.00000       18375.00
  GUARDRAIL TRANSITION TYPE TGB           |                            |                            |
0034 601-04746                 3.000  EACH|    8000.00000      24000.00|    5500.00000      16500.00|    2250.00000        6750.00
  ENERGY ABSORBING TERMINAL, CZ           |                            |                            |
0035 601-05999                 4.000  EACH|      80.00000        320.00|      35.00000        140.00|      40.00000         160.00
  CURVED TERMINAL END                     |                            |                            |
0036 601-06037                 4.000  EACH|     650.00000       2600.00|     500.00000       2000.00|     575.00000        2300.00
  GUARDRAIL END TREATMENT, I              |                            |                            |
0037 601-94689                 3.000  EACH|    3600.00000      10800.00|    3050.00000       9150.00|    3275.00000        9825.00
  GUARDRAIL END TREATMENT, OS             |                            |                            |
0038 601-94690                 4.000  EACH|    3600.00000      14400.00|    3050.00000      12200.00|    3275.00000       13100.00
  GUARDRAIL END TREATMENT, MS             |                            |                            |
0039 601-99105               834.500  m   |      36.62000      30559.39|      29.00000      24200.50|      32.70000       27288.15
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                            |                            |
0040 601-99106                24.752  m   |      62.00000       1534.62|      60.00000       1485.12|      56.00000        1386.11
  GUARDRAIL, W BEAM, 0.952 m SPACING      |                            |                            |
0041 601-99108               307.730  m   |      51.00000      15694.23|      46.00000      14155.58|      46.20000       14217.13
  GUARDRAIL, W BEAM, DOUBLE FACED, 1.905  |                            |                            |
  m SPACING                               |                            |                            |
0042 601-99123                 2.000  EACH|    2352.00000       4704.00|    1800.00000       3600.00|    2100.00000        4200.00
  GUARDRAIL TRANSITION, GP                |                            |                            |
0043 601-99132                 3.000  EACH|     100.00000        300.00|     125.00000        375.00|      50.00000         150.00
  GUARDRAIL TRANSITION, VH, 1.905 m       |                            |                            |
  SPACING                                 |                            |                            |
0044 601-99133                 2.000  EACH|     100.00000        200.00|     100.00000        200.00|      40.00000          80.00
  GUARDRAIL TRANSITION VH, 3.810 m SPACING|                            |                            |
0045 602-06639               471.000  m   |      60.00000      28260.00|      65.00000      30615.00|      75.00000       35325.00
  TEMPORARY CONCRETE BARRIER, ANCHORED    |                            |                            |
0046 602-06646              1055.000  m   |      60.00000      63300.00|      60.00000      63300.00|      58.00000       61190.00
  TEMPORARY CONCRETE BARRIER              |                            |                            |
0047 602-06729                88.000  EACH|       9.00000        792.00|       6.00000        528.00|       7.50000         660.00
  BARRIER DELINEATOR                      |                            |                            |
0048 603-06040                92.000  m   |      60.00000       5520.00|      44.00000       4048.00|      54.00000        4968.00
  FENCE, FARM FIELD, 1190 mm              |                            |                            |
0049 605-05523               165.000  m   |      49.00000       8085.00|      35.00000       5775.00|      34.10000        5626.50
  CURB, HMA                               |                            |                            |
0050 610-05527              3270.000  Mg  |      41.71000     136391.70|      33.00000     107910.00|      32.65000      106765.50
  HMA FOR APPROACHES                      |                            |                            |
0051 610-06257               346.400  m2  |      52.59000      18217.18|      65.00000      22516.00|      61.00000       21130.40
  REINFORCED CONCRETE BRIDGE APPROACH,    |                            |                            |
  250 mm                                  |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 5,655,388.21                                                  ROUTE : NHS US 31
     CALL ORDER   : 450                     CONTRACT ID : B -24458-A                   COUNTIES : MIAMI
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1523985              |(2) 35-1057237              |(3) 35-1035114
                                          |WIRTZ & YATES, INC.         |MCCOY, R.L., INC.           |SUPERIOR CONSTRUCTION CO
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0052 610-06259               324.800  m2  |      52.56000      17071.49|      72.00000      23385.60|      61.00000       19812.80
  REINFORCED CONCRETE BRIDGE APPROACH,    |                            |                            |
  300 mm                                  |                            |                            |
0053 611-52817                 2.000  EACH|   33000.00000      66000.00|   35000.00000      70000.00|   20000.00000       40000.00
  TEMPORARY CROSSOVER, B                  |                            |                            |
0054 616-02320               950.000  m2  |       4.19000       3980.50|       3.00000       2850.00|       2.80000        2660.00
  GEOTEXTILES                             |                            |                            |
0055 616-06451               640.000  Mg  |      29.75000      19040.00|      18.00000      11520.00|      16.75000       10720.00
  RIPRAP, UNIFORM                         |                            |                            |
0056 616-51366                25.000  m2  |     150.00000       3750.00|      48.00000       1200.00|      60.00000        1500.00
  SLOPEWALL, CONCRETE, 125 mm             |                            |                            |
0057 616-51367                 4.000  m2  |     150.00000        600.00|      48.00000        192.00|      76.00000         304.00
  SLOPEWALL, CONCRETE, 100 mm             |                            |                            |
0058 621-01004                 2.000  EACH|     500.00000       1000.00|     250.00000        500.00|     250.00000         500.00
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0059 621-06559              4900.000  m2  |       0.80000       3920.00|       0.60000       2940.00|       0.60000        2940.00
  MULCHED SEEDING, R                      |                            |                            |
0060 621-06570               615.000  m3  |      19.61000      12060.15|      10.00000       6150.00|      20.00000       12300.00
  TOP SOIL                                |                            |                            |
0061 621-06575              1235.000  m2  |       4.50000       5557.50|       3.60000       4446.00|       3.60000        4446.00
  SODDING, NURSERY                        |                            |                            |
0062 701-51190                52.000  m   |     115.10000       5985.20|      80.00000       4160.00|     214.00000       11128.00
  PILE, STEEL H, HP 250 X 62              |                            |                            |
0063 702-51005                87.300  m3  |     652.92000      56999.92|     650.00000      56745.00|     550.00000       48015.00
  CONCRETE, A, SUBSTRUCTURE               |                            |                            |
0064 702-51015                15.000  m3  |     466.67000       7000.05|     500.00000       7500.00|     260.00000        3900.00
  CONCRETE, B, FOOTINGS                   |                            |                            |
0065 702-51110              5576.000  kg  |       6.61000      36857.36|       6.00000      33456.00|       4.00000       22304.00
  GRATES, BASINS, AND FITTINGS, CAST IRON |                            |                            |
0066 702-51863              1716.000  EACH|       5.00000       8580.00|       8.00000      13728.00|      10.00000       17160.00
  FIELD DRILLED HOLE IN CONCRETE          |                            |                            |
0067 703-03622               232.000  EACH|      12.00000       2784.00|      15.00000       3480.00|      17.50000        4060.00
  TIE BAR ASSEMBLY, THREADED, EPOXY       |                            |                            |
  COATED, MODIFIED , MODIFIED             |                            |                            |
0068 703-51032            268336.000  kg  |       1.43000     383720.48|       1.20000     322003.20|       1.21000      324686.56
  REINFORCING STEEL, EPOXY COATED         |                            |                            |
0069 703-90976              6003.000  kg  |       1.28000       7683.84|       1.10000       6603.30|       1.00000        6003.00
  REINFORCING STEEL, GRADE 60             |                            |                            |
0070 703-96177             76430.000  kg  |       1.43000     109294.90|       1.20000      91716.00|       1.21000       92480.30
  REINFORCING STEEL, EPOXY COATED, GRADE  |                            |                            |
  60                                      |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 5,655,388.21                                                  ROUTE : NHS US 31
     CALL ORDER   : 450                     CONTRACT ID : B -24458-A                   COUNTIES : MIAMI
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1523985              |(2) 35-1057237              |(3) 35-1035114
                                          |WIRTZ & YATES, INC.         |MCCOY, R.L., INC.           |SUPERIOR CONSTRUCTION CO
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0071 704-05892              1697.400  m3  |     445.00000     755343.00|     450.00000     763830.00|     469.00000      796080.60
  CONCRETE, QC/QA, SUPERSTRUCTURE         |                            |                            |
0072 706-05734                16.000  EACH|    1000.00000      16000.00|    1200.00000      19200.00|    1100.00000       17600.00
  CONCRETE BRIDGE RAILING TRANSITION, TBT |                            |                            |
0073 706-51020               303.000  m3  |     457.00000     138471.00|     320.00000      96960.00|     314.00000       95142.00
  CONCRETE, C, RAILING                    |                            |                            |
0074 706-51025               300.400  m   |     121.44000      36480.58|     105.00000      31542.00|      98.00000       29439.20
  CONCRETE, C, RAILING                    |                            |                            |
0075 709-51821                        LUMP|   37000.00000      37000.00|   40000.00000      40000.00|   33560.00000       33560.00
  SURFACE SEAL , STRUCTURE NO 1           |                            |                            |
0076 709-51821                        LUMP|   13500.00000      13500.00|   14000.00000      14000.00|   11910.00000       11910.00
  SURFACE SEAL , STRUCTURE NO. 2          |                            |                            |
0077 710-51864              5390.000  EACH|      16.50000      88935.00|      15.00000      80850.00|      15.00000       80850.00
  FIELD DRILLED HOLE                      |                            |                            |
0078 710-51870                10.000  m2  |     324.00000       3240.00|     150.00000       1500.00|     400.00000        4000.00
  REPOINTING MASONRY IN STRUCTURES        |                            |                            |
0079 711-51038                        LUMP|  513925.00000     513925.00|  470000.00000     470000.00|  600000.00000      600000.00
  STRUCTURAL STEEL , STRUCTURE NO 1       |                            |                            |
0080 711-51038                        LUMP|  483000.00000     483000.00|  440000.00000     440000.00|  450000.00000      450000.00
  STRUCTURAL STEEL , STRUCTURE NO. 2      |                            |                            |
0081 711-51871               425.000  m   |      50.00000      21250.00|      45.45000      19316.25|      37.00000       15725.00
  FILLET WELD, 8 mm                       |                            |                            |
0082 711-96024             25028.000  EACH|       1.76000      44049.28|       1.00000      25028.00|       3.65000       91352.20
  FIELD WELDED STUD SHEAR CONNECTOR       |                            |                            |
0083 715-05149                 1.200  m   |     100.00000        120.00|     135.00000        162.00|      77.00000          92.40
  PIPE, TYPE 2, CIRCULAR, 300 mm          |                            |                            |
0084 715-05217                47.900  m   |      52.44000       2511.88|     125.00000       5987.50|      81.00000        3879.90
  PIPE, TYPE 5, CIRCULAR, 300 mm          |                            |                            |
0085 715-46000                 2.000  EACH|     180.00000        360.00|     200.00000        400.00|     500.00000        1000.00
  PIPE END SECTION, 300 mm                |                            |                            |
0086 715-91361                64.000  m   |      32.81000       2099.84|      30.00000       1920.00|      25.00000        1600.00
  PIPE, PVC, 150 mm                       |                            |                            |
0087 720-45030                 1.000  EACH|    1500.00000       1500.00|    1500.00000       1500.00|    1550.00000        1550.00
  INLET, E7                               |                            |                            |
0088 724-03276                48.000  m   |     250.00000      12000.00|     300.00000      14400.00|     241.00000       11568.00
  EXPANSION JOINT SEALING SYSTEM          |                            |                            |
0089 724-51925                26.200  m   |     261.00000       6838.20|     300.00000       7860.00|     342.00000        8960.40
  STRUCTURAL EXPANSION JOINT, SS          |                            |                            |
0090 724-51927                26.200  m   |     100.00000       2620.00|    2000.00000      52400.00|    1500.00000       39300.00
  EXPANSION JOINT, M                      |                            |                            |
0091 726-92406                70.000  EACH|     695.00000      48650.00|     500.00000      35000.00|     608.00000       42560.00
  BEARING ASSEMBLY, ELASTOMERIC           |                            |                            |



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 01/27/00
                                                                                                                   PAGE : 450 -6
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 5,655,388.21                                                  ROUTE : NHS US 31
     CALL ORDER   : 450                     CONTRACT ID : B -24458-A                   COUNTIES : MIAMI
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1523985              |(2) 35-1057237              |(3) 35-1035114
                                          |WIRTZ & YATES, INC.         |MCCOY, R.L., INC.           |SUPERIOR CONSTRUCTION CO
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0092 801-01093                 8.000  EACH|    1500.00000      12000.00|     995.00000       7960.00|     995.00000        7960.00
  TEMPORARY WORKSITE SPEED LIMIT SIGN     |                            |                            |
  ASSEMBLY                                |                            |                            |
0093 801-03290                 3.000  EACH|     600.00000       1800.00|     295.00000        885.00|     295.00000         885.00
  CONSTRUCTION SIGN, C                    |                            |                            |
0094 801-04308                 2.000  EACH|    1500.00000       3000.00|     995.00000       1990.00|     995.00000        1990.00
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
0095 801-06207             12800.000  m   |       3.20000      40960.00|       2.90000      37120.00|       2.90000       37120.00
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0096 801-06218                16.000  m   |      22.34000        357.44|      19.95000        319.20|      19.95000         319.20
  TEMPORARY TRANSVERSE PAVEMENT MARKING,  |                            |                            |
  REMOVABLE, 600 mm                       |                            |                            |
0097 801-06605                16.000  EACH|     400.00000       6400.00|     225.00000       3600.00|     225.00000        3600.00
  BARRICADE, IIIA                         |                            |                            |
0098 801-06606                24.000  EACH|     450.00000      10800.00|     325.00000       7800.00|     325.00000        7800.00
  BARRICADE, IIIB                         |                            |                            |
0099 801-06625                13.000  EACH|     300.00000       3900.00|     195.00000       2535.00|     195.00000        2535.00
  DETOUR ROUTE MARKER ASSEMBLY            |                            |                            |
0100 801-06640                45.000  EACH|     300.00000      13500.00|     225.00000      10125.00|     225.00000       10125.00
  CONSTRUCTION SIGN, A                    |                            |                            |
0101 801-06645                 7.000  EACH|      80.00000        560.00|      45.00000        315.00|      45.00000         315.00
  CONSTRUCTION SIGN, B                    |                            |                            |
0102 801-06710               720.000  DAY |      13.50000       9720.00|      12.00000       8640.00|      12.00000        8640.00
  FLASHING ARROW SIGN                     |                            |                            |
0103 801-06775                        LUMP|   25000.00000      25000.00|    3500.00000       3500.00|   50000.00000       50000.00
  MAINTAINING TRAFFIC                     |                            |                            |
0104 801-09133                 4.000  EACH|   15000.00000      60000.00|   13800.00000      55200.00|   13800.00000       55200.00
  TEMPORARY CHANGEABLE MESSAGE SIGN       |                            |                            |
0105 801-97643              1100.000  m   |      12.80000      14080.00|      11.50000      12650.00|      11.50000       12650.00
  TEMPORARY BUZZ STRIPS                   |                            |                            |
0106 804-06771                10.000  EACH|      30.00000        300.00|      25.00000        250.00|      25.00000         250.00
  DELINEATOR POST, FLEXIBLE               |                            |                            |
0107 805-02595                 3.000  EACH|     535.00000       1605.00|     200.00000        600.00|     465.00000        1395.00
  CONTROLLER, RESET TIMING                |                            |                            |
0108 805-94295                12.000  EACH|     400.00000       4800.00|       1.00000         12.00|     280.00000        3360.00
  SIGNAL HEAD, RELOCATE                   |                            |                            |
0109 806-06539                        LUMP|   11000.00000      11000.00|   12000.00000      12000.00|    7980.00000        7980.00
  TEMPORARY SIGNAL INSTALLATION, MAINTAIN |                            |                            |
  , STRUCTURE NO. 2                       |                            |                            |
0110 808-06711               870.000  m   |       0.25000        217.50|       0.22000        191.40|       0.22000         191.40
  LINE, PAINT, BROKEN, WHITE, 100 mm      |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 5,655,388.21                                                  ROUTE : NHS US 31
     CALL ORDER   : 450                     CONTRACT ID : B -24458-A                   COUNTIES : MIAMI
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1523985              |(2) 35-1057237              |(3) 35-1035114
                                          |WIRTZ & YATES, INC.         |MCCOY, R.L., INC.           |SUPERIOR CONSTRUCTION CO
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0111 808-06713              1185.000  m   |       0.25000        296.25|       0.22000        260.70|       0.22000         260.70
  LINE, PAINT, SOLID, WHITE, 100 mm       |                            |                            |
0112 808-06714              4185.000  m   |       0.25000       1046.25|       0.22000        920.70|       0.22000         920.70
  LINE, PAINT, SOLID, YELLOW, 100 mm      |                            |                            |
0113 808-06716              7100.000  m   |       0.92000       6532.00|       0.85000       6035.00|       0.85000        6035.00
  LINE, REMOVE                            |                            |                            |
0114 808-75001               171.000  m   |       0.30000         51.30|       0.27000         46.17|       0.27000          46.17
  LINE, PAINT, BROKEN, WHITE, 125 mm      |                            |                            |
0115 808-75996                14.000  EACH|      10.00000        140.00|      20.00000        280.00|      15.00000         210.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                            |                            |
  REMOVE                                  |                            |                            |
0116 808-75998                44.000  EACH|      60.00000       2640.00|      31.75000       1397.00|      31.75000        1397.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                            |                            |
0117 213-52830                10.000  m3  |     221.00000       2210.00|      80.00000        800.00|      85.00000         850.00
  FLOWABLE MORTAR                         |                            |                            |
0118 715-05119                50.000  m   |      50.00000       2500.00|      50.00000       2500.00|      75.00000        3750.00
  PIPE, TYPE 1, CIRCULAR, 375 mm          |                            |                            |
0119 715-46005                 2.000  EACH|     180.00000        360.00|     305.00000        610.00|     475.00000         950.00
  PIPE END SECTION, 375 mm                |                            |                            |
     SECTION TOTALS                       |             $  4,551,761.15|             $  4,668,565.37|                $  4,692,101.32
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  4,551,761.15|             $  4,668,565.37|                $  4,692,101.32
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 5,655,388.21                                                  ROUTE : NHS US 31
     CALL ORDER   : 450                     CONTRACT ID : B -24458-A                   COUNTIES : MIAMI
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1374866              |(5) 35-1212938              |(6) 35-1386990
                                          |PRIMCO, INC.                |ATLAS EXCAVATING, INC.      |ISOM, JACK CONSTRUCTION CO
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REHABILITATION
                                          |                            |                            |
0001 105-01925                24.000  MOS |    1334.34000      32024.16|     850.00000      20400.00|    1500.00000       36000.00
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|   11361.12000      11361.12|   15000.00000      15000.00|   22000.00000       22000.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|  234944.20000     234944.20|  250000.00000     250000.00|  265000.00000      265000.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0005 202-02240               885.000  m2  |      14.29000      12646.65|      15.00000      13275.00|      14.00000       12390.00
  PAVEMENT, REMOVE                        |                            |                            |
0006 202-02241              1848.000  m   |       1.30000       2402.40|       2.00000       3696.00|       2.15000        3973.20
  GUARDRAIL, REMOVE                       |                            |                            |
0007 202-02272                70.000  m   |      14.63000       1024.10|      28.00000       1960.00|      26.00000        1820.00
  PAVED SIDE DITCH, REMOVE                |                            |                            |
0008 202-51328                        LUMP|  595162.05000     595162.05|  465000.00000     465000.00|  400000.00000      400000.00
  PRESENT STRUCTURE, REMOVE PORTIONS ,    |                            |                            |
  STRUCTURE NO. 1                         |                            |                            |
0009 202-51328                        LUMP|   57652.55000      57652.55|  200000.00000     200000.00|  300000.00000      300000.00
  PRESENT STRUCTURE, REMOVE PORTIONS ,    |                            |                            |
  STRUCTURE NO. 2                         |                            |                            |
0010 202-51368                29.000  m2  |      22.88000        663.52|      40.00000       1160.00|      65.00000        1885.00
  SLOPEWALL, REMOVE                       |                            |                            |
0011 202-60820              1813.000  m2  |       7.57000      13724.41|       3.30000       5982.90|       3.00000        5439.00
  SURFACE MILLING, ASPHALT                |                            |                            |
0012 202-91385                 6.000  EACH|     255.75000       1534.50|     225.00000       1350.00|     800.00000        4800.00
  INLET, REMOVE                           |                            |                            |
0013 202-96133                50.000  m   |      20.46000       1023.00|      36.00000       1800.00|      10.00000         500.00
  PIPE, REMOVE                            |                            |                            |
0014 202-99187                95.000  m   |       6.05000        574.75|       4.25000        403.75|      16.00000        1520.00
  FENCE, FARM FIELD, REMOVE               |                            |                            |
0015 203-02000              1375.000  m3  |      12.37000      17008.75|      17.00000      23375.00|      14.00000       19250.00
  EXCAVATION, COMMON                      |                            |                            |
0016 205-02224               725.000  m   |       4.95000       3588.75|       5.30000       3842.50|       8.00000        5800.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
0017 206-51215                 9.000  m3  |     266.97000       2402.73|     180.00000       1620.00|    1500.00000       13500.00
  EXCAVATION, X                           |                            |                            |
0018 206-51220                28.000  m3  |     363.30000      10172.40|      85.00000       2380.00|      90.00000        2520.00
  EXCAVATION, WET                         |                            |                            |
0019 206-51230                96.000  m3  |      16.83000       1615.68|      35.00000       3360.00|      32.00000        3072.00
  EXCAVATION, FOUNDATION, UNCLASSIFIED    |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 5,655,388.21                                                  ROUTE : NHS US 31
     CALL ORDER   : 450                     CONTRACT ID : B -24458-A                   COUNTIES : MIAMI
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1374866              |(5) 35-1212938              |(6) 35-1386990
                                          |PRIMCO, INC.                |ATLAS EXCAVATING, INC.      |ISOM, JACK CONSTRUCTION CO
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0020 206-51235                        LUMP|    6652.00000       6652.00|   35000.00000      35000.00|   20000.00000       20000.00
  COFFERDAM , STRUCTURE NO. 1             |                            |                            |
0021 211-02050                 8.000  m3  |     159.45000       1275.60|      55.00000        440.00|      50.00000         400.00
  B BORROW                                |                            |                            |
0022 211-02060                94.000  m3  |      66.61000       6261.34|      45.00000       4230.00|      32.00000        3008.00
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0023 303-04056                35.000  Mg  |      59.19000       2071.65|      15.00000        525.00|      28.00000         980.00
  COMPACTED AGGREGATE FOR BASE, 0, 73     |                            |                            |
0024 303-52308              1969.000  Mg  |      13.17000      25931.73|      15.50000      30519.50|      25.00000       49225.00
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0025 402-05477               175.000  Mg  |      89.35000      15636.25|      57.00000       9975.00|     110.00000       19250.00
  HMA SURFACE 9.5 mm, MAINLINE            |                            |                            |
0026 402-05481              2665.000  Mg  |      30.45000      81149.25|      37.50000      99937.50|      39.00000      103935.00
  HMA BASE 25.0 mm, SHOULDER              |                            |                            |
0027 402-05490               285.000  Mg  |      47.70000      13594.50|      57.00000      16245.00|      55.00000       15675.00
  HMA SURFACE 9.5 mm, SHOULDER            |                            |                            |
0028 406-05520                 4.000  Mg  |     225.00000        900.00|     265.00000       1060.00|     300.00000        1200.00
  ASPHALT FOR TACK COAT                   |                            |                            |
0029 501-03489                96.000  EACH|      19.13000       1836.48|      19.00000       1824.00|      20.00000        1920.00
  TIE BAR, RETROFIT                       |                            |                            |
0030 501-05090               100.000  m2  |      85.00000       8500.00|      56.00000       5600.00|      54.00000        5400.00
  CEMENT CONCRETE PAVEMENT, REINFORCED,   |                            |                            |
  250 mm                                  |                            |                            |
0031 501-05182               297.600  m2  |      75.00000      22320.00|      56.00000      16665.60|      40.00000       11904.00
  CEMENT CONCRETE PAVEMENT, PLAIN, 300 mm |                            |                            |
0032 501-05310                83.400  m   |     250.00000      20850.00|     300.00000      25020.00|      90.00000        7506.00
  TERMINAL JOINT                          |                            |                            |
0033 601-01522                15.000  EACH|    1225.00000      18375.00|    1180.00000      17700.00|    1500.00000       22500.00
  GUARDRAIL TRANSITION TYPE TGB           |                            |                            |
0034 601-04746                 3.000  EACH|    7200.00000      21600.00|    5750.00000      17250.00|   10000.00000       30000.00
  ENERGY ABSORBING TERMINAL, CZ           |                            |                            |
0035 601-05999                 4.000  EACH|      40.00000        160.00|      36.50000        146.00|      75.00000         300.00
  CURVED TERMINAL END                     |                            |                            |
0036 601-06037                 4.000  EACH|     575.00000       2300.00|     550.00000       2200.00|     760.00000        3040.00
  GUARDRAIL END TREATMENT, I              |                            |                            |
0037 601-94689                 3.000  EACH|    3275.00000       9825.00|    3200.00000       9600.00|    3500.00000       10500.00
  GUARDRAIL END TREATMENT, OS             |                            |                            |
0038 601-94690                 4.000  EACH|    3275.00000      13100.00|    3200.00000      12800.00|    3500.00000       14000.00
  GUARDRAIL END TREATMENT, MS             |                            |                            |
0039 601-99105               834.500  m   |      32.70000      27288.15|      32.00000      26704.00|      38.00000       31711.00
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 5,655,388.21                                                  ROUTE : NHS US 31
     CALL ORDER   : 450                     CONTRACT ID : B -24458-A                   COUNTIES : MIAMI
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1374866              |(5) 35-1212938              |(6) 35-1386990
                                          |PRIMCO, INC.                |ATLAS EXCAVATING, INC.      |ISOM, JACK CONSTRUCTION CO
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0040 601-99106                24.752  m   |      56.00000       1386.11|      62.00000       1534.62|      67.00000        1658.38
  GUARDRAIL, W BEAM, 0.952 m SPACING      |                            |                            |
0041 601-99108               307.730  m   |      46.20000      14217.13|      48.00000      14771.04|      65.00000       20002.45
  GUARDRAIL, W BEAM, DOUBLE FACED, 1.905  |                            |                            |
  m SPACING                               |                            |                            |
0042 601-99123                 2.000  EACH|    2100.00000       4200.00|    1900.00000       3800.00|    2400.00000        4800.00
  GUARDRAIL TRANSITION, GP                |                            |                            |
0043 601-99132                 3.000  EACH|      50.00000        150.00|     135.00000        405.00|      90.00000         270.00
  GUARDRAIL TRANSITION, VH, 1.905 m       |                            |                            |
  SPACING                                 |                            |                            |
0044 601-99133                 2.000  EACH|      40.00000         80.00|     110.00000        220.00|      90.00000         180.00
  GUARDRAIL TRANSITION VH, 3.810 m SPACING|                            |                            |
0045 602-06639               471.000  m   |      92.14000      43397.94|     120.00000      56520.00|      98.00000       46158.00
  TEMPORARY CONCRETE BARRIER, ANCHORED    |                            |                            |
0046 602-06646              1055.000  m   |      82.05000      86562.75|     110.00000     116050.00|      90.00000       94950.00
  TEMPORARY CONCRETE BARRIER              |                            |                            |
0047 602-06729                88.000  EACH|       7.50000        660.00|       6.20000        545.60|      12.00000        1056.00
  BARRIER DELINEATOR                      |                            |                            |
0048 603-06040                92.000  m   |      54.00000       4968.00|      46.00000       4232.00|      70.00000        6440.00
  FENCE, FARM FIELD, 1190 mm              |                            |                            |
0049 605-05523               165.000  m   |      34.10000       5626.50|      34.00000       5610.00|      42.00000        6930.00
  CURB, HMA                               |                            |                            |
0050 610-05527              3270.000  Mg  |      32.65000     106765.50|      37.50000     122625.00|      39.00000      127530.00
  HMA FOR APPROACHES                      |                            |                            |
0051 610-06257               346.400  m2  |      61.22000      21206.61|      55.00000      19052.00|      50.00000       17320.00
  REINFORCED CONCRETE BRIDGE APPROACH,    |                            |                            |
  250 mm                                  |                            |                            |
0052 610-06259               324.800  m2  |      65.00000      21112.00|      58.00000      18838.40|      54.00000       17539.20
  REINFORCED CONCRETE BRIDGE APPROACH,    |                            |                            |
  300 mm                                  |                            |                            |
0053 611-52817                 2.000  EACH|   23206.87000      46413.74|   39000.00000      78000.00|   25000.00000       50000.00
  TEMPORARY CROSSOVER, B                  |                            |                            |
0054 616-02320               950.000  m2  |       2.46000       2337.00|       4.30000       4085.00|       4.00000        3800.00
  GEOTEXTILES                             |                            |                            |
0055 616-06451               640.000  Mg  |      15.77000      10092.80|      16.00000      10240.00|      24.00000       15360.00
  RIPRAP, UNIFORM                         |                            |                            |
0056 616-51366                25.000  m2  |      72.00000       1800.00|      64.00000       1600.00|      50.00000        1250.00
  SLOPEWALL, CONCRETE, 125 mm             |                            |                            |
0057 616-51367                 4.000  m2  |     230.00000        920.00|     300.00000       1200.00|      48.00000         192.00
  SLOPEWALL, CONCRETE, 100 mm             |                            |                            |
0058 621-01004                 2.000  EACH|     250.00000        500.00|     265.00000        530.00|     600.00000        1200.00
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
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------------------------------------------+----------------------------+----------------------------+-------------------------------
0059 621-06559              4900.000  m2  |       0.60000       2940.00|       0.65000       3185.00|       0.95000        4655.00
  MULCHED SEEDING, R                      |                            |                            |
0060 621-06570               615.000  m3  |      38.07000      23413.05|      26.00000      15990.00|      32.00000       19680.00
  TOP SOIL                                |                            |                            |
0061 621-06575              1235.000  m2  |       3.60000       4446.00|       3.80000       4693.00|       5.50000        6792.50
  SODDING, NURSERY                        |                            |                            |
0062 701-51190                52.000  m   |      98.17000       5104.84|     180.00000       9360.00|     115.00000        5980.00
  PILE, STEEL H, HP 250 X 62              |                            |                            |
0063 702-51005                87.300  m3  |     735.00000      64165.50|     530.00000      46269.00|     460.00000       40158.00
  CONCRETE, A, SUBSTRUCTURE               |                            |                            |
0064 702-51015                15.000  m3  |     330.00000       4950.00|     315.00000       4725.00|     500.00000        7500.00
  CONCRETE, B, FOOTINGS                   |                            |                            |
0065 702-51110              5576.000  kg  |       5.21000      29050.96|       3.70000      20631.20|       7.75000       43214.00
  GRATES, BASINS, AND FITTINGS, CAST IRON |                            |                            |
0066 702-51863              1716.000  EACH|       5.24000       8991.84|       8.70000      14929.20|       9.00000       15444.00
  FIELD DRILLED HOLE IN CONCRETE          |                            |                            |
0067 703-03622               232.000  EACH|      14.10000       3271.20|      14.00000       3248.00|      15.00000        3480.00
  TIE BAR ASSEMBLY, THREADED, EPOXY       |                            |                            |
  COATED, MODIFIED , MODIFIED             |                            |                            |
0068 703-51032            268336.000  kg  |       1.11000     297852.96|       1.35000     362253.60|       1.01000      271019.36
  REINFORCING STEEL, EPOXY COATED         |                            |                            |
0069 703-90976              6003.000  kg  |       1.08000       6483.24|       1.20000       7203.60|       0.93000        5582.79
  REINFORCING STEEL, GRADE 60             |                            |                            |
0070 703-96177             76430.000  kg  |       1.11000      84837.30|       1.35000     103180.50|       1.01000       77194.30
  REINFORCING STEEL, EPOXY COATED, GRADE  |                            |                            |
  60                                      |                            |                            |
0071 704-05892              1697.400  m3  |     530.00000     899622.00|     410.00000     695934.00|     495.00000      840213.00
  CONCRETE, QC/QA, SUPERSTRUCTURE         |                            |                            |
0072 706-05734                16.000  EACH|    1000.00000      16000.00|    1500.00000      24000.00|    1100.00000       17600.00
  CONCRETE BRIDGE RAILING TRANSITION, TBT |                            |                            |
0073 706-51020               303.000  m3  |     400.00000     121200.00|     265.00000      80295.00|     530.00000      160590.00
  CONCRETE, C, RAILING                    |                            |                            |
0074 706-51025               300.400  m   |     112.00000      33644.80|      85.00000      25534.00|     200.00000       60080.00
  CONCRETE, C, RAILING                    |                            |                            |
0075 709-51821                        LUMP|   35069.76000      35069.76|   40000.00000      40000.00|   45000.00000       45000.00
  SURFACE SEAL , STRUCTURE NO 1           |                            |                            |
0076 709-51821                        LUMP|   10486.08000      10486.08|   19000.00000      19000.00|   15000.00000       15000.00
  SURFACE SEAL , STRUCTURE NO. 2          |                            |                            |
0077 710-51864              5390.000  EACH|       8.35000      45006.50|      12.00000      64680.00|       9.00000       48510.00
  FIELD DRILLED HOLE                      |                            |                            |
0078 710-51870                10.000  m2  |     561.50000       5615.00|     400.00000       4000.00|     250.00000        2500.00
  REPOINTING MASONRY IN STRUCTURES        |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 5,655,388.21                                                  ROUTE : NHS US 31
     CALL ORDER   : 450                     CONTRACT ID : B -24458-A                   COUNTIES : MIAMI
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1374866              |(5) 35-1212938              |(6) 35-1386990
                                          |PRIMCO, INC.                |ATLAS EXCAVATING, INC.      |ISOM, JACK CONSTRUCTION CO
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0079 711-51038                        LUMP|  480415.71000     480415.71|  720000.00000     720000.00|  628000.00000      628000.00
  STRUCTURAL STEEL , STRUCTURE NO 1       |                            |                            |
0080 711-51038                        LUMP|  454463.00000     454463.00|  460000.00000     460000.00|  491000.00000      491000.00
  STRUCTURAL STEEL , STRUCTURE NO. 2      |                            |                            |
0081 711-51871               425.000  m   |      22.31000       9481.75|      47.00000      19975.00|     190.00000       80750.00
  FILLET WELD, 8 mm                       |                            |                            |
0082 711-96024             25028.000  EACH|       1.95000      48804.60|       1.70000      42547.60|       3.00000       75084.00
  FIELD WELDED STUD SHEAR CONNECTOR       |                            |                            |
0083 715-05149                 1.200  m   |     215.50000        258.60|     230.00000        276.00|      60.00000          72.00
  PIPE, TYPE 2, CIRCULAR, 300 mm          |                            |                            |
0084 715-05217                47.900  m   |      84.94000       4068.63|      95.00000       4550.50|      61.00000        2921.90
  PIPE, TYPE 5, CIRCULAR, 300 mm          |                            |                            |
0085 715-46000                 2.000  EACH|     165.57000        331.14|     225.00000        450.00|     250.00000         500.00
  PIPE END SECTION, 300 mm                |                            |                            |
0086 715-91361                64.000  m   |      27.70000       1772.80|      78.00000       4992.00|      19.00000        1216.00
  PIPE, PVC, 150 mm                       |                            |                            |
0087 720-45030                 1.000  EACH|    1305.42000       1305.42|     850.00000        850.00|    1900.00000        1900.00
  INLET, E7                               |                            |                            |
0088 724-03276                48.000  m   |     318.11000      15269.28|     180.00000       8640.00|     350.00000       16800.00
  EXPANSION JOINT SEALING SYSTEM          |                            |                            |
0089 724-51925                26.200  m   |     317.35000       8314.57|     250.00000       6550.00|     395.00000       10349.00
  STRUCTURAL EXPANSION JOINT, SS          |                            |                            |
0090 724-51927                26.200  m   |    1390.73000      36437.13|    1480.00000      38776.00|    2611.00000       68408.20
  EXPANSION JOINT, M                      |                            |                            |
0091 726-92406                70.000  EACH|     501.33000      35093.10|     690.00000      48300.00|     650.00000       45500.00
  BEARING ASSEMBLY, ELASTOMERIC           |                            |                            |
0092 801-01093                 8.000  EACH|     995.00000       7960.00|    1050.00000       8400.00|    1100.00000        8800.00
  TEMPORARY WORKSITE SPEED LIMIT SIGN     |                            |                            |
  ASSEMBLY                                |                            |                            |
0093 801-03290                 3.000  EACH|     295.00000        885.00|     310.00000        930.00|     425.00000        1275.00
  CONSTRUCTION SIGN, C                    |                            |                            |
0094 801-04308                 2.000  EACH|     995.00000       1990.00|    1050.00000       2100.00|    1100.00000        2200.00
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
0095 801-06207             12800.000  m   |       2.90000      37120.00|       3.00000      38400.00|       3.40000       43520.00
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0096 801-06218                16.000  m   |      19.95000        319.20|      21.00000        336.00|      30.00000         480.00
  TEMPORARY TRANSVERSE PAVEMENT MARKING,  |                            |                            |
  REMOVABLE, 600 mm                       |                            |                            |
0097 801-06605                16.000  EACH|     225.00000       3600.00|     240.00000       3840.00|     400.00000        6400.00
  BARRICADE, IIIA                         |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 5,655,388.21                                                  ROUTE : NHS US 31
     CALL ORDER   : 450                     CONTRACT ID : B -24458-A                   COUNTIES : MIAMI
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1374866              |(5) 35-1212938              |(6) 35-1386990
                                          |PRIMCO, INC.                |ATLAS EXCAVATING, INC.      |ISOM, JACK CONSTRUCTION CO
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0098 801-06606                24.000  EACH|     325.00000       7800.00|     340.00000       8160.00|     515.00000       12360.00
  BARRICADE, IIIB                         |                            |                            |
0099 801-06625                13.000  EACH|     195.00000       2535.00|     205.00000       2665.00|     275.00000        3575.00
  DETOUR ROUTE MARKER ASSEMBLY            |                            |                            |
0100 801-06640                45.000  EACH|     225.00000      10125.00|     235.00000      10575.00|     310.00000       13950.00
  CONSTRUCTION SIGN, A                    |                            |                            |
0101 801-06645                 7.000  EACH|      45.00000        315.00|      47.00000        329.00|      75.00000         525.00
  CONSTRUCTION SIGN, B                    |                            |                            |
0102 801-06710               720.000  DAY |      12.00000       8640.00|      13.00000       9360.00|      25.00000       18000.00
  FLASHING ARROW SIGN                     |                            |                            |
0103 801-06775                        LUMP|   50310.80000      50310.80|   72000.00000      72000.00|  150000.00000      150000.00
  MAINTAINING TRAFFIC                     |                            |                            |
0104 801-09133                 4.000  EACH|   13800.00000      55200.00|   14500.00000      58000.00|   18000.00000       72000.00
  TEMPORARY CHANGEABLE MESSAGE SIGN       |                            |                            |
0105 801-97643              1100.000  m   |      11.50000      12650.00|      12.50000      13750.00|      16.00000       17600.00
  TEMPORARY BUZZ STRIPS                   |                            |                            |
0106 804-06771                10.000  EACH|      24.00000        240.00|      21.00000        210.00|      70.00000         700.00
  DELINEATOR POST, FLEXIBLE               |                            |                            |
0107 805-02595                 3.000  EACH|     200.00000        600.00|     225.00000        675.00|     700.00000        2100.00
  CONTROLLER, RESET TIMING                |                            |                            |
0108 805-94295                12.000  EACH|       1.00000         12.00|       1.10000         13.20|     325.00000        3900.00
  SIGNAL HEAD, RELOCATE                   |                            |                            |
0109 806-06539                        LUMP|   12000.00000      12000.00|   13500.00000      13500.00|    9500.00000        9500.00
  TEMPORARY SIGNAL INSTALLATION, MAINTAIN |                            |                            |
  , STRUCTURE NO. 2                       |                            |                            |
0110 808-06711               870.000  m   |       0.22000        191.40|       0.25000        217.50|       0.45000         391.50
  LINE, PAINT, BROKEN, WHITE, 100 mm      |                            |                            |
0111 808-06713              1185.000  m   |       0.22000        260.70|       0.25000        296.25|       0.45000         533.25
  LINE, PAINT, SOLID, WHITE, 100 mm       |                            |                            |
0112 808-06714              4185.000  m   |       0.22000        920.70|       0.25000       1046.25|       0.45000        1883.25
  LINE, PAINT, SOLID, YELLOW, 100 mm      |                            |                            |
0113 808-06716              7100.000  m   |       0.85000       6035.00|       0.90000       6390.00|       1.00000        7100.00
  LINE, REMOVE                            |                            |                            |
0114 808-75001               171.000  m   |       0.27000         46.17|       0.30000         51.30|       0.49000          83.79
  LINE, PAINT, BROKEN, WHITE, 125 mm      |                            |                            |
0115 808-75996                14.000  EACH|      44.00000        616.00|      21.00000        294.00|      25.00000         350.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                            |                            |
  REMOVE                                  |                            |                            |
0116 808-75998                44.000  EACH|      31.75000       1397.00|      33.00000       1452.00|      60.00000        2640.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                            |                            |
0117 213-52830                10.000  m3  |     412.83000       4128.30|     220.00000       2200.00|     275.00000        2750.00
  FLOWABLE MORTAR                         |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 5,655,388.21                                                  ROUTE : NHS US 31
     CALL ORDER   : 450                     CONTRACT ID : B -24458-A                   COUNTIES : MIAMI
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1374866              |(5) 35-1212938              |(6) 35-1386990
                                          |PRIMCO, INC.                |ATLAS EXCAVATING, INC.      |ISOM, JACK CONSTRUCTION CO
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0118 715-05119                50.000  m   |      51.52000       2576.00|      63.00000       3150.00|      60.00000        3000.00
  PIPE, TYPE 1, CIRCULAR, 375 mm          |                            |                            |
0119 715-46005                 2.000  EACH|     347.57000        695.14|     240.00000        480.00|     400.00000         800.00
  PIPE END SECTION, 375 mm                |                            |                            |
     SECTION TOTALS                       |             $  4,698,883.92|             $  4,971,744.11|                $  5,367,670.07
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  4,698,883.92|             $  4,971,744.11|                $  5,367,670.07
====================================================================================================================================
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                                                                                                                   PAGE : 460 -1
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,239,638.20                                                  ROUTE : NHS SR 37
     CALL ORDER   : 460                     CONTRACT ID : B -24459-A                   COUNTIES : MONROE
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT
                                          CONTRACT TIME : 09/01/00  COMPLETION DATE
     CONTRACT DESCRIPTION :                RURAL                                     PROJECT(S) : 0970006
                                                                                                  0970006

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-1364963     ERBER & MILLIGAN CONSTR. CO.                                           $  1,128,003.54     100.0000%
   2   35-1618530     AMERICAN CONTRACTING & SERVICES, INC.                                  $  1,217,925.46     107.9717%
   3   35-1310611     ROBERTSON, DUNCAN, INC.                                                $  1,222,938.38     108.4161%
   4   35-2040801     GOHMANN ASPHALT & CONSTRUCTION, INC.                                   $  1,241,326.33     110.0463%
   5   35-0906416     WEDDLE BROTHERS CONSTRUCTION                                           $  1,259,340.66     111.6433%
====================================================================================================================================
                                          |(1) 35-1364963              |(2) 35-1618530              |(3) 35-1310611
                                          |ERBER & MILLIGAN CONSTR. CO.|AMERICAN CONTRACTING & SERVI|ROBERTSON, DUNCAN, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REPLACEMENT (1) AND
                           BRIDGE REHABILITATION (1)
                                          |                            |                            |
0001 105-01925                 8.000  MOS |    1000.00000       8000.00|    1350.00000      10800.00|    1250.00000       10000.00
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|   15000.00000      15000.00|   20000.00000      20000.00|    6000.00000        6000.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   50000.00000      50000.00|   60000.00000      60000.00|   65000.00000       65000.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|    5000.00000       5000.00|    6000.00000       6000.00|    6000.00000        6000.00
  CLEARING RIGHT OF WAY                   |                            |                            |
0005 202-02240               701.000  m2  |      15.00000      10515.00|      15.00000      10515.00|      25.00000       17525.00
  PAVEMENT, REMOVE                        |                            |                            |
0006 202-02241               463.000  m   |       5.00000       2315.00|       3.00000       1389.00|       5.00000        2315.00
  GUARDRAIL, REMOVE                       |                            |                            |
0007 202-02286                 1.000  EACH|   60000.00000      60000.00|   25000.00000      25000.00|   25000.00000       25000.00
  PRESENT STRUCTURE, REMOVE , STR NO 1    |                            |                            |
0008 202-02844                 1.000  EACH|     500.00000        500.00|     600.00000        600.00|    1000.00000        1000.00
  SIGN STRUCTURE, OVERHEAD, MONOTUBE,     |                            |                            |
  REMOVE PARCEL NO. 2                     |                            |                            |
0009 202-03135                 7.610  m2  |     125.00000        951.25|     350.00000       2663.50|     220.00000        1674.20
  REGULATED ASBESTOS CONTAINING MATERIALS,|                            |                            |
   REMOVE                                 |                            |                            |
0010 202-51328                        LUMP|   24000.00000      24000.00|   12000.00000      12000.00|   49500.00000       49500.00
  PRESENT STRUCTURE, REMOVE PORTIONS ,    |                            |                            |
  STR NO 2                                |                            |                            |
0011 202-60820               216.000  m2  |       5.50000       1188.00|       6.00000       1296.00|       8.80000        1900.80
  SURFACE MILLING, ASPHALT                |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,239,638.20                                                  ROUTE : NHS SR 37
     CALL ORDER   : 460                     CONTRACT ID : B -24459-A                   COUNTIES : MONROE
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1364963              |(2) 35-1618530              |(3) 35-1310611
                                          |ERBER & MILLIGAN CONSTR. CO.|AMERICAN CONTRACTING & SERVI|ROBERTSON, DUNCAN, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0012 202-60822               734.000  m2  |       5.50000       4037.00|       6.00000       4404.00|       8.80000        6459.20
  SURFACE MILLING, PORTLAND CEMENT        |                            |                            |
  CONCRETE                                |                            |                            |
0013 203-02000               595.000  m3  |      12.50000       7437.50|      25.00000      14875.00|      12.00000        7140.00
  EXCAVATION, COMMON                      |                            |                            |
0014 203-02070              2460.000  m3  |      16.00000      39360.00|      18.00000      44280.00|      12.50000       30750.00
  BORROW                                  |                            |                            |
0015 203-51223               360.000  m3  |      20.00000       7200.00|      13.00000       4680.00|      10.00000        3600.00
  EXCAVATION, WATERWAY                    |                            |                            |
0016 205-02224               130.000  m   |       7.50000        975.00|       5.00000        650.00|       3.00000         390.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
0017 205-02229                28.000  m   |      15.00000        420.00|      11.50000        322.00|      10.00000         280.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0018 206-51215                28.000  m3  |     200.00000       5600.00|     120.00000       3360.00|     300.00000        8400.00
  EXCAVATION, X                           |                            |                            |
0020 206-51230               356.000  m3  |      50.00000      17800.00|      20.00000       7120.00|      35.00000       12460.00
  EXCAVATION, FOUNDATION, UNCLASSIFIED    |                            |                            |
0021 211-06467                74.000  m3  |      24.00000       1776.00|      35.00000       2590.00|      25.00000        1850.00
  AGGREGATE FOR END BENT BACKFILL         |                            |                            |
0022 303-52308              1280.000  Mg  |      18.50000      23680.00|      20.00000      25600.00|      15.00000       19200.00
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0023 304-04403                60.000  m3  |      27.50000       1650.00|      50.00000       3000.00|      25.00000        1500.00
  SUBBASE FOR CEMENT CONCRETE PAVEMENT    |                            |                            |
0024 402-05468               735.000  Mg  |      50.00000      36750.00|      47.00000      34545.00|      49.50000       36382.50
  HMA BASE 25.0 mm, MAINLINE              |                            |                            |
0025 402-05481               225.200  Mg  |      57.50000      12949.00|      57.00000      12836.40|      61.05000       13748.46
  HMA BASE 25.0 mm, SHOULDER              |                            |                            |
0026 402-05495                71.000  Mg  |      75.00000       5325.00|      70.00000       4970.00|      75.35000        5349.85
  HMA WEDGE AND LEVEL                     |                            |                            |
0027 404-05511               722.000  m2  |       4.00000       2888.00|       3.50000       2527.00|       3.63000        2620.86
  SEAL COAT, 2                            |                            |                            |
0028 405-05518               722.000  m2  |       2.00000       1444.00|       2.00000       1444.00|       2.03000        1465.66
  ASPHALT FOR PRIME COAT                  |                            |                            |
0029 406-05521               648.000  m2  |       0.60000        388.80|       0.65000        421.20|       0.66000         427.68
  ASPHALT FOR TACK COAT                   |                            |                            |
0030 501-05180               307.000  m2  |      55.00000      16885.00|      80.00000      24560.00|      55.00000       16885.00
  CEMENT CONCRETE PAVEMENT, PLAIN, 250 mm |                            |                            |
0031 501-05310                14.400  m   |     300.00000       4320.00|     350.00000       5040.00|     308.00000        4435.20
  TERMINAL JOINT                          |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,239,638.20                                                  ROUTE : NHS SR 37
     CALL ORDER   : 460                     CONTRACT ID : B -24459-A                   COUNTIES : MONROE
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1364963              |(2) 35-1618530              |(3) 35-1310611
                                          |ERBER & MILLIGAN CONSTR. CO.|AMERICAN CONTRACTING & SERVI|ROBERTSON, DUNCAN, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0032 601-01522                 4.000  EACH|    1350.00000       5400.00|    1100.00000       4400.00|    1144.00000        4576.00
  GUARDRAIL TRANSITION TYPE TGB           |                            |                            |
0033 601-04746                 1.000  EACH|    9000.00000       9000.00|    6000.00000       6000.00|    5665.00000        5665.00
  ENERGY ABSORBING TERMINAL, CZ           |                            |                            |
0034 601-94689                 2.000  EACH|    3500.00000       7000.00|    3100.00000       6200.00|    3287.00000        6574.00
  GUARDRAIL END TREATMENT, OS             |                            |                            |
0035 601-94690                 2.000  EACH|    3500.00000       7000.00|    3100.00000       6200.00|    3287.00000        6574.00
  GUARDRAIL END TREATMENT, MS             |                            |                            |
0036 601-99105               100.965  m   |      37.00000       3735.71|      35.00000       3533.78|      36.30000        3665.02
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                            |                            |
0037 601-99108               129.540  m   |      50.00000       6477.00|      52.00000       6736.08|      53.90000        6982.20
  GUARDRAIL, W BEAM, DOUBLE FACED, 1.905  |                            |                            |
  m SPACING                               |                            |                            |
0038 602-06639               227.000  m   |      60.00000      13620.00|      80.00000      18160.00|      70.00000       15890.00
  TEMPORARY CONCRETE BARRIER, ANCHORED    |                            |                            |
0039 602-06646               513.000  m   |      58.00000      29754.00|      75.00000      38475.00|      70.00000       35910.00
  TEMPORARY CONCRETE BARRIER              |                            |                            |
0040 602-06729                16.000  EACH|       8.00000        128.00|       7.50000        120.00|       8.00000         128.00
  BARRIER DELINEATOR                      |                            |                            |
0041 603-02013               270.000  m   |      17.50000       4725.00|      16.50000       4455.00|      17.60000        4752.00
  FENCE, WIRE TYPE, RESET                 |                            |                            |
0042 610-05527              1547.000  Mg  |      50.00000      77350.00|      47.00000      72709.00|      49.77000       76994.19
  HMA FOR APPROACHES                      |                            |                            |
0043 610-06257               619.000  m2  |      57.50000      35592.50|      60.00000      37140.00|      60.00000       37140.00
  REINFORCED CONCRETE BRIDGE APPROACH,    |                            |                            |
  250 mm                                  |                            |                            |
0044 611-03392                 2.000  EACH|   22500.00000      45000.00|   19250.00000      38500.00|   20000.00000       40000.00
  TEMPORARY CROSSOVER, A MODIFIED         |                            |                            |
0045 615-06490                 5.000  EACH|     110.00000        550.00|     120.00000        600.00|     126.50000         632.50
  RIGHT OF WAY MARKER                     |                            |                            |
0046 615-06500                 2.000  EACH|     425.00000        850.00|     450.00000        900.00|     400.00000         800.00
  MONUMENT, A                             |                            |                            |
0047 616-02320              1453.000  m2  |       3.00000       4359.00|       3.00000       4359.00|       3.00000        4359.00
  GEOTEXTILES                             |                            |                            |
0048 616-03472               908.000  Mg  |      18.50000      16798.00|      26.00000      23608.00|      17.00000       15436.00
  RIPRAP, REVETMENT 450 mm                |                            |                            |
0049 621-01004                 4.000  EACH|     700.00000       2800.00|     500.00000       2000.00|     495.00000        1980.00
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0050 621-06559              4540.000  m2  |       0.50000       2270.00|       0.50000       2270.00|       0.44000        1997.60
  MULCHED SEEDING, R                      |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,239,638.20                                                  ROUTE : NHS SR 37
     CALL ORDER   : 460                     CONTRACT ID : B -24459-A                   COUNTIES : MONROE
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1364963              |(2) 35-1618530              |(3) 35-1310611
                                          |ERBER & MILLIGAN CONSTR. CO.|AMERICAN CONTRACTING & SERVI|ROBERTSON, DUNCAN, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0051 621-06567                 8.000  kL  |       1.00000          8.00|       1.00000          8.00|       0.83000           6.64
  WATER                                   |                            |                            |
0052 621-06574               476.000  m2  |       4.00000       1904.00|       5.00000       2380.00|       5.33000        2537.08
  SODDING                                 |                            |                            |
0053 622-52436                 2.000  EACH|      28.00000         56.00|      33.00000         66.00|      22.00000          44.00
  SIGN, DO NOT MOW OR SPRAY               |                            |                            |
0054 622-91786               223.000  EACH|      12.50000       2787.50|       8.00000       1784.00|       8.52000        1899.96
  SEEDLING                                |                            |                            |
0055 701-51195                51.100  m   |     120.00000       6132.00|     500.00000      25550.00|     200.00000       10220.00
  PILE, STEEL H, HP 310 X 79              |                            |                            |
0056 701-91792                14.000  EACH|     100.00000       1400.00|     170.00000       2380.00|     100.00000        1400.00
  PILE TIP, STEEL H                       |                            |                            |
0057 702-51005               163.200  m3  |     400.00000      65280.00|     500.00000      81600.00|     500.00000       81600.00
  CONCRETE, A, SUBSTRUCTURE               |                            |                            |
0058 702-51015                26.600  m3  |     400.00000      10640.00|     300.00000       7980.00|     500.00000       13300.00
  CONCRETE, B, FOOTINGS                   |                            |                            |
0059 702-51110              1169.400  kg  |       5.00000       5847.00|       5.00000       5847.00|       5.00000        5847.00
  GRATES, BASINS, AND FITTINGS, CAST IRON |                            |                            |
0060 702-51863               410.000  EACH|       8.00000       3280.00|      15.00000       6150.00|       8.80000        3608.00
  FIELD DRILLED HOLE IN CONCRETE          |                            |                            |
0061 703-51030             15258.000  kg  |       1.30000      19835.40|       1.25000      19072.50|       1.25000       19072.50
  REINFORCING STEEL                       |                            |                            |
0062 703-51032             40013.000  kg  |       1.36000      54417.68|       1.40000      56018.20|       1.40000       56018.20
  REINFORCING STEEL, EPOXY COATED         |                            |                            |
0063 703-97703               228.000  EACH|      10.00000       2280.00|      21.00000       4788.00|      10.00000        2280.00
  THREADED BAR SPLICE, EPOXY COATED       |                            |                            |
0064 704-51002               186.700  m3  |     425.00000      79347.50|     600.00000     112020.00|     600.00000      112020.00
  CONCRETE, C, SUPERSTRUCTURE             |                            |                            |
0065 706-05732                 8.000  EACH|    1200.00000       9600.00|    1200.00000       9600.00|    1200.00000        9600.00
  CONCRETE BRIDGE RAILING TRANSITION, TBC |                            |                            |
0066 706-51020                43.300  m3  |     450.00000      19485.00|     450.00000      19485.00|     515.00000       22299.50
  CONCRETE, C, RAILING                    |                            |                            |
0068 707-05983               217.000  m   |     300.00000      65100.00|     400.00000      86800.00|     275.00000       59675.00
  STRUCTURAL MEMBERS, CONCRETE I-BEAM, II,|                            |                            |
   914 mm X 305 mm                        |                            |                            |
0069 709-51821                        LUMP|    4200.00000       4200.00|    4000.00000       4000.00|    6000.00000        6000.00
  SURFACE SEAL , STR NO 1                 |                            |                            |
0070 709-51821                        LUMP|    1800.00000       1800.00|    1600.00000       1600.00|    2000.00000        2000.00
  SURFACE SEAL , STR NO 2                 |                            |                            |
0071 715-04509               110.000  m   |      38.00000       4180.00|      40.00000       4400.00|      66.00000        7260.00
  TEMPORARY PIPE , ZC, CORRUGATED STEEL   |                            |                            |
  PIPE, 2.01 mm, 30                       |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,239,638.20                                                  ROUTE : NHS SR 37
     CALL ORDER   : 460                     CONTRACT ID : B -24459-A                   COUNTIES : MONROE
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1364963              |(2) 35-1618530              |(3) 35-1310611
                                          |ERBER & MILLIGAN CONSTR. CO.|AMERICAN CONTRACTING & SERVI|ROBERTSON, DUNCAN, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0072 715-05407                54.400  m   |      15.00000        816.00|      30.00000       1632.00|      10.00000         544.00
  PIPE, END BENT DRAIN, 150 mm            |                            |                            |
0073 715-91361                 4.200  m   |      10.00000         42.00|      55.00000        231.00|      15.00000          63.00
  PIPE, PVC, 150 mm                       |                            |                            |
0074 722-51401                 9.000  m2  |     180.00000       1620.00|      50.00000        450.00|     237.60000        2138.40
  BRIDGE DECK PATCHING, FULL DEPTH        |                            |                            |
0075 722-51842               573.000  m2  |      45.00000      25785.00|      65.00000      37245.00|      60.50000       34666.50
  BRIDGE DECK OVERLAY                     |                            |                            |
0076 722-51846                12.000  m3  |     395.00000       4740.00|     395.00000       4740.00|     395.00000        4740.00
  BRIDGE DECK OVERLAY, ADDITIONAL         |                            |                            |
0077 722-51852                30.000  m2  |      80.00000       2400.00|      30.00000        900.00|     143.00000        4290.00
  BRIDGE DECK PATCHING, PARTIAL DEPTH     |                            |                            |
0078 724-03276                39.000  m   |     300.00000      11700.00|     240.00000       9360.00|     495.00000       19305.00
  EXPANSION JOINT SEALING SYSTEM          |                            |                            |
0079 724-51925                36.000  m   |     300.00000      10800.00|     350.00000      12600.00|     300.00000       10800.00
  STRUCTURAL EXPANSION JOINT, SS          |                            |                            |
0080 801-04308                 7.000  EACH|     275.00000       1925.00|     235.00000       1645.00|     242.00000        1694.00
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
0081 801-06207              5566.000  m   |       3.20000      17811.20|       3.00000      16698.00|       3.30000       18367.80
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0082 801-06605                16.000  EACH|     110.00000       1760.00|      70.00000       1120.00|     104.50000        1672.00
  BARRICADE, IIIA                         |                            |                            |
0083 801-06606                 8.000  EACH|     120.00000        960.00|     100.00000        800.00|     115.50000         924.00
  BARRICADE, IIIB                         |                            |                            |
0084 801-06640                33.000  EACH|     100.00000       3300.00|      80.00000       2640.00|      82.50000        2722.50
  CONSTRUCTION SIGN, A                    |                            |                            |
0085 801-06645                 4.000  EACH|      35.00000        140.00|      33.00000        132.00|      38.50000         154.00
  CONSTRUCTION SIGN, B                    |                            |                            |
0087 801-06710               330.000  DAY |      17.50000       5775.00|      15.00000       4950.00|      16.50000        5445.00
  FLASHING ARROW SIGN                     |                            |                            |
0088 801-06775                        LUMP|   17500.00000      17500.00|   30000.00000      30000.00|   50000.00000       50000.00
  MAINTAINING TRAFFIC                     |                            |                            |
0089 801-97643               259.200  m   |      17.50000       4536.00|      14.00000       3628.80|      15.40000        3991.68
  TEMPORARY BUZZ STRIPS                   |                            |                            |
0090 804-06770                 2.000  EACH|      24.00000         48.00|      15.50000         31.00|      16.50000          33.00
  DELINEATOR POST                         |                            |                            |
0091 808-06701               250.000  m   |       1.80000        450.00|       1.10000        275.00|       1.65000         412.50
  LINE, THERMOPLASTIC, BROKEN, WHITE,     |                            |                            |
  100mm                                   |                            |                            |
0092 808-06703               698.000  m   |       1.50000       1047.00|       1.10000        767.80|       1.45000        1012.10
  LINE, THERMOPLASTIC, SOLID, WHITE, 100mm|                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,239,638.20                                                  ROUTE : NHS SR 37
     CALL ORDER   : 460                     CONTRACT ID : B -24459-A                   COUNTIES : MONROE
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1364963              |(2) 35-1618530              |(3) 35-1310611
                                          |ERBER & MILLIGAN CONSTR. CO.|AMERICAN CONTRACTING & SERVI|ROBERTSON, DUNCAN, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0093 808-06716              1770.000  m   |       1.80000       3186.00|       1.00000       1770.00|       1.63000        2885.10
  LINE, REMOVE                            |                            |                            |
0094 808-75245               902.000  m   |       1.50000       1353.00|       1.10000        992.20|       1.45000        1307.90
  LINE, THERMOPLASTIC, SOLID, YELLOW,     |                            |                            |
  100mm                                   |                            |                            |
0095 801-06469               687.000  m   |       6.50000       4465.50|       5.00000       3435.00|       3.30000        2267.10
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  200 mm                                  |                            |                            |
0096 619-61505                        LUMP|    7500.00000       7500.00|    6500.00000       6500.00|    7500.00000        7500.00
  CLEAN AND PAINT END DIAPHRAGMS          |                            |                            |
  EXPANSION SHOES AND BEAM ENDS , STR NO 2|                            |                            |
     SECTION TOTALS                       |             $  1,128,003.54|             $  1,217,925.46|                $  1,222,938.38
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  1,128,003.54|             $  1,217,925.46|                $  1,222,938.38
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,239,638.20                                                  ROUTE : NHS SR 37
     CALL ORDER   : 460                     CONTRACT ID : B -24459-A                   COUNTIES : MONROE
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-2040801              |(5) 35-0906416              |
                                          |GOHMANN ASPHALT & CONSTR., I|WEDDLE BROTHERS CONSTRUCTION|
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REPLACEMENT (1) AND
                           BRIDGE REHABILITATION (1)
                                          |                            |                            |
0001 105-01925                 8.000  MOS |    1400.00000      11200.00|    1358.53000      10868.24|
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|    7000.00000       7000.00|   14062.95000      14062.95|
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   62000.00000      62000.00|   62959.72000      62959.72|
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|    6200.00000       6200.00|    5219.25000       5219.25|
  CLEARING RIGHT OF WAY                   |                            |                            |
0005 202-02240               701.000  m2  |      17.00000      11917.00|       6.49000       4549.49|
  PAVEMENT, REMOVE                        |                            |                            |
0006 202-02241               463.000  m   |       2.75000       1273.25|       2.92000       1351.96|
  GUARDRAIL, REMOVE                       |                            |                            |
0007 202-02286                 1.000  EACH|   30000.00000      30000.00|   67134.77000      67134.77|
  PRESENT STRUCTURE, REMOVE , STR NO 1    |                            |                            |
0008 202-02844                 1.000  EACH|    1500.00000       1500.00|    3521.49000       3521.49|
  SIGN STRUCTURE, OVERHEAD, MONOTUBE,     |                            |                            |
  REMOVE PARCEL NO. 2                     |                            |                            |
0009 202-03135                 7.610  m2  |       1.50000         11.42|      11.19000         85.16|
  REGULATED ASBESTOS CONTAINING MATERIALS,|                            |                            |
   REMOVE                                 |                            |                            |
0010 202-51328                        LUMP|   25000.00000      25000.00|   42314.54000      42314.54|
  PRESENT STRUCTURE, REMOVE PORTIONS ,    |                            |                            |
  STR NO 2                                |                            |                            |
0011 202-60820               216.000  m2  |       6.00000       1296.00|       8.08000       1745.28|
  SURFACE MILLING, ASPHALT                |                            |                            |
0012 202-60822               734.000  m2  |       7.00000       5138.00|       6.04000       4433.36|
  SURFACE MILLING, PORTLAND CEMENT        |                            |                            |
  CONCRETE                                |                            |                            |
0013 203-02000               595.000  m3  |      16.66000       9912.70|      11.94000       7104.30|
  EXCAVATION, COMMON                      |                            |                            |
0014 203-02070              2460.000  m3  |      25.72000      63271.20|      13.68000      33652.80|
  BORROW                                  |                            |                            |
0015 203-51223               360.000  m3  |      23.78000       8560.80|       6.78000       2440.80|
  EXCAVATION, WATERWAY                    |                            |                            |
0016 205-02224               130.000  m   |       4.70000        611.00|       5.12000        665.60|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
0017 205-02229                28.000  m   |      11.00000        308.00|      11.98000        335.44|
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,239,638.20                                                  ROUTE : NHS SR 37
     CALL ORDER   : 460                     CONTRACT ID : B -24459-A                   COUNTIES : MONROE
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-2040801              |(5) 35-0906416              |
                                          |GOHMANN ASPHALT & CONSTR., I|WEDDLE BROTHERS CONSTRUCTION|
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0018 206-51215                28.000  m3  |     125.00000       3500.00|     321.84000       9011.52|
  EXCAVATION, X                           |                            |                            |
0020 206-51230               356.000  m3  |      40.00000      14240.00|      24.34000       8665.04|
  EXCAVATION, FOUNDATION, UNCLASSIFIED    |                            |                            |
0021 211-06467                74.000  m3  |      50.00000       3700.00|      58.01000       4292.74|
  AGGREGATE FOR END BENT BACKFILL         |                            |                            |
0022 303-52308              1280.000  Mg  |      17.25000      22080.00|      17.97000      23001.60|
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0023 304-04403                60.000  m3  |      65.00000       3900.00|      52.75000       3165.00|
  SUBBASE FOR CEMENT CONCRETE PAVEMENT    |                            |                            |
0024 402-05468               735.000  Mg  |      45.00000      33075.00|      47.08000      34603.80|
  HMA BASE 25.0 mm, MAINLINE              |                            |                            |
0025 402-05481               225.200  Mg  |      55.50000      12498.60|      58.57000      13189.96|
  HMA BASE 25.0 mm, SHOULDER              |                            |                            |
0026 402-05495                71.000  Mg  |      68.50000       4863.50|      72.34000       5136.14|
  HMA WEDGE AND LEVEL                     |                            |                            |
0027 404-05511               722.000  m2  |       3.30000       2382.60|       3.74000       2700.28|
  SEAL COAT, 2                            |                            |                            |
0028 405-05518               722.000  m2  |       1.85000       1335.70|       2.00000       1444.00|
  ASPHALT FOR PRIME COAT                  |                            |                            |
0029 406-05521               648.000  m2  |       0.60000        388.80|       0.62000        401.76|
  ASPHALT FOR TACK COAT                   |                            |                            |
0030 501-05180               307.000  m2  |      50.00000      15350.00|      70.10000      21520.70|
  CEMENT CONCRETE PAVEMENT, PLAIN, 250 mm |                            |                            |
0031 501-05310                14.400  m   |     350.00000       5040.00|     426.70000       6144.48|
  TERMINAL JOINT                          |                            |                            |
0032 601-01522                 4.000  EACH|    1040.00000       4160.00|    1083.37000       4333.48|
  GUARDRAIL TRANSITION TYPE TGB           |                            |                            |
0033 601-04746                 1.000  EACH|    5150.00000       5150.00|    5364.76000       5364.76|
  ENERGY ABSORBING TERMINAL, CZ           |                            |                            |
0034 601-94689                 2.000  EACH|    2988.00000       5976.00|    3112.60000       6225.20|
  GUARDRAIL END TREATMENT, OS             |                            |                            |
0035 601-94690                 2.000  EACH|    2988.00000       5976.00|    3112.60000       6225.20|
  GUARDRAIL END TREATMENT, MS             |                            |                            |
0036 601-99105               100.965  m   |      33.00000       3331.85|      34.88000       3521.66|
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                            |                            |
0037 601-99108               129.540  m   |      49.00000       6347.46|      51.28000       6642.81|
  GUARDRAIL, W BEAM, DOUBLE FACED, 1.905  |                            |                            |
  m SPACING                               |                            |                            |
0038 602-06639               227.000  m   |      97.00000      22019.00|      50.98000      11572.46|
  TEMPORARY CONCRETE BARRIER, ANCHORED    |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,239,638.20                                                  ROUTE : NHS SR 37
     CALL ORDER   : 460                     CONTRACT ID : B -24459-A                   COUNTIES : MONROE
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-2040801              |(5) 35-0906416              |
                                          |GOHMANN ASPHALT & CONSTR., I|WEDDLE BROTHERS CONSTRUCTION|
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0039 602-06646               513.000  m   |      94.00000      48222.00|      50.98000      26152.74|
  TEMPORARY CONCRETE BARRIER              |                            |                            |
0040 602-06729                16.000  EACH|       7.00000        112.00|       7.29000        116.64|
  BARRIER DELINEATOR                      |                            |                            |
0041 603-02013               270.000  m   |      16.00000       4320.00|      17.09000       4614.30|
  FENCE, WIRE TYPE, RESET                 |                            |                            |
0042 610-05527              1547.000  Mg  |      45.25000      70001.75|      47.65000      73714.55|
  HMA FOR APPROACHES                      |                            |                            |
0043 610-06257               619.000  m2  |      51.00000      31569.00|      70.16000      43429.04|
  REINFORCED CONCRETE BRIDGE APPROACH,    |                            |                            |
  250 mm                                  |                            |                            |
0044 611-03392                 2.000  EACH|   33115.00000      66230.00|   18966.35000      37932.70|
  TEMPORARY CROSSOVER, A MODIFIED         |                            |                            |
0045 615-06490                 5.000  EACH|     115.00000        575.00|     119.80000        599.00|
  RIGHT OF WAY MARKER                     |                            |                            |
0046 615-06500                 2.000  EACH|     450.00000        900.00|     492.13000        984.26|
  MONUMENT, A                             |                            |                            |
0047 616-02320              1453.000  m2  |       2.20000       3196.60|       5.88000       8543.64|
  GEOTEXTILES                             |                            |                            |
0048 616-03472               908.000  Mg  |      24.00000      21792.00|      28.85000      26195.80|
  RIPRAP, REVETMENT 450 mm                |                            |                            |
0049 621-01004                 4.000  EACH|     450.00000       1800.00|     468.77000       1875.08|
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0050 621-06559              4540.000  m2  |       0.40000       1816.00|       0.43000       1952.20|
  MULCHED SEEDING, R                      |                            |                            |
0051 621-06567                 8.000  kL  |       0.75000          6.00|       0.83000          6.64|
  WATER                                   |                            |                            |
0052 621-06574               476.000  m2  |       4.85000       2308.60|       5.17000       2460.92|
  SODDING                                 |                            |                            |
0053 622-52436                 2.000  EACH|      30.00000         60.00|      31.25000         62.50|
  SIGN, DO NOT MOW OR SPRAY               |                            |                            |
0054 622-91786               223.000  EACH|       7.75000       1728.25|       8.33000       1857.59|
  SEEDLING                                |                            |                            |
0055 701-51195                51.100  m   |     160.00000       8176.00|     165.98000       8481.58|
  PILE, STEEL H, HP 310 X 79              |                            |                            |
0056 701-91792                14.000  EACH|     125.00000       1750.00|      90.44000       1266.16|
  PILE TIP, STEEL H                       |                            |                            |
0057 702-51005               163.200  m3  |     575.00000      93840.00|     663.75000     108324.00|
  CONCRETE, A, SUBSTRUCTURE               |                            |                            |
0058 702-51015                26.600  m3  |     600.00000      15960.00|     780.24000      20754.38|
  CONCRETE, B, FOOTINGS                   |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,239,638.20                                                  ROUTE : NHS SR 37
     CALL ORDER   : 460                     CONTRACT ID : B -24459-A                   COUNTIES : MONROE
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-2040801              |(5) 35-0906416              |
                                          |GOHMANN ASPHALT & CONSTR., I|WEDDLE BROTHERS CONSTRUCTION|
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0059 702-51110              1169.400  kg  |       5.00000       5847.00|       5.91000       6911.15|
  GRATES, BASINS, AND FITTINGS, CAST IRON |                            |                            |
0060 702-51863               410.000  EACH|      11.00000       4510.00|      10.14000       4157.40|
  FIELD DRILLED HOLE IN CONCRETE          |                            |                            |
0061 703-51030             15258.000  kg  |       1.10000      16783.80|       1.19000      18157.02|
  REINFORCING STEEL                       |                            |                            |
0062 703-51032             40013.000  kg  |       1.25000      50016.25|       1.41000      56418.33|
  REINFORCING STEEL, EPOXY COATED         |                            |                            |
0063 703-97703               228.000  EACH|       7.00000       1596.00|      10.62000       2421.36|
  THREADED BAR SPLICE, EPOXY COATED       |                            |                            |
0064 704-51002               186.700  m3  |     600.00000     112020.00|     635.41000     118631.05|
  CONCRETE, C, SUPERSTRUCTURE             |                            |                            |
0065 706-05732                 8.000  EACH|    1400.00000      11200.00|    1752.51000      14020.08|
  CONCRETE BRIDGE RAILING TRANSITION, TBC |                            |                            |
0066 706-51020                43.300  m3  |     480.00000      20784.00|     451.42000      19546.49|
  CONCRETE, C, RAILING                    |                            |                            |
0068 707-05983               217.000  m   |     390.00000      84630.00|     250.46000      54349.82|
  STRUCTURAL MEMBERS, CONCRETE I-BEAM, II,|                            |                            |
   914 mm X 305 mm                        |                            |                            |
0069 709-51821                        LUMP|    4250.00000       4250.00|    4052.21000       4052.21|
  SURFACE SEAL , STR NO 1                 |                            |                            |
0070 709-51821                        LUMP|    1250.00000       1250.00|    1666.72000       1666.72|
  SURFACE SEAL , STR NO 2                 |                            |                            |
0071 715-04509               110.000  m   |      70.00000       7700.00|      64.17000       7058.70|
  TEMPORARY PIPE , ZC, CORRUGATED STEEL   |                            |                            |
  PIPE, 2.01 mm, 30                       |                            |                            |
0072 715-05407                54.400  m   |      37.00000       2012.80|      42.91000       2334.30|
  PIPE, END BENT DRAIN, 150 mm            |                            |                            |
0073 715-91361                 4.200  m   |     150.00000        630.00|     121.10000        508.62|
  PIPE, PVC, 150 mm                       |                            |                            |
0074 722-51401                 9.000  m2  |     200.00000       1800.00|     266.62000       2399.58|
  BRIDGE DECK PATCHING, FULL DEPTH        |                            |                            |
0075 722-51842               573.000  m2  |      57.00000      32661.00|      43.93000      25171.89|
  BRIDGE DECK OVERLAY                     |                            |                            |
0076 722-51846                12.000  m3  |     395.00000       4740.00|     395.00000       4740.00|
  BRIDGE DECK OVERLAY, ADDITIONAL         |                            |                            |
0077 722-51852                30.000  m2  |      60.00000       1800.00|      53.82000       1614.60|
  BRIDGE DECK PATCHING, PARTIAL DEPTH     |                            |                            |
0078 724-03276                39.000  m   |     300.00000      11700.00|     128.77000       5022.03|
  EXPANSION JOINT SEALING SYSTEM          |                            |                            |
0079 724-51925                36.000  m   |     375.00000      13500.00|     273.29000       9838.44|
  STRUCTURAL EXPANSION JOINT, SS          |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,239,638.20                                                  ROUTE : NHS SR 37
     CALL ORDER   : 460                     CONTRACT ID : B -24459-A                   COUNTIES : MONROE
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-2040801              |(5) 35-0906416              |
                                          |GOHMANN ASPHALT & CONSTR., I|WEDDLE BROTHERS CONSTRUCTION|
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0080 801-04308                 7.000  EACH|     220.00000       1540.00|     229.17000       1604.19|
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
0081 801-06207              5566.000  m   |       3.00000      16698.00|       3.15000      17532.90|
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0082 801-06605                16.000  EACH|      95.00000       1520.00|      98.96000       1583.36|
  BARRICADE, IIIA                         |                            |                            |
0083 801-06606                 8.000  EACH|     105.00000        840.00|     109.38000        875.04|
  BARRICADE, IIIB                         |                            |                            |
0084 801-06640                33.000  EACH|      75.00000       2475.00|      78.13000       2578.29|
  CONSTRUCTION SIGN, A                    |                            |                            |
0085 801-06645                 4.000  EACH|      35.00000        140.00|      36.46000        145.84|
  CONSTRUCTION SIGN, B                    |                            |                            |
0087 801-06710               330.000  DAY |      15.00000       4950.00|      22.53000       7434.90|
  FLASHING ARROW SIGN                     |                            |                            |
0088 801-06775                        LUMP|   12000.00000      12000.00|   39191.69000      39191.69|
  MAINTAINING TRAFFIC                     |                            |                            |
0089 801-97643               259.200  m   |      14.00000       3628.80|      14.86000       3851.71|
  TEMPORARY BUZZ STRIPS                   |                            |                            |
0090 804-06770                 2.000  EACH|      15.00000         30.00|      15.63000         31.26|
  DELINEATOR POST                         |                            |                            |
0091 808-06701               250.000  m   |       1.50000        375.00|       1.61000        402.50|
  LINE, THERMOPLASTIC, BROKEN, WHITE,     |                            |                            |
  100mm                                   |                            |                            |
0092 808-06703               698.000  m   |       1.30000        907.40|       1.38000        963.24|
  LINE, THERMOPLASTIC, SOLID, WHITE, 100mm|                            |                            |
0093 808-06716              1770.000  m   |       1.48000       2619.60|       1.54000       2725.80|
  LINE, REMOVE                            |                            |                            |
0094 808-75245               902.000  m   |       1.30000       1172.60|       1.38000       1244.76|
  LINE, THERMOPLASTIC, SOLID, YELLOW,     |                            |                            |
  100mm                                   |                            |                            |
0095 801-06469               687.000  m   |       6.00000       4122.00|       6.33000       4348.71|
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  200 mm                                  |                            |                            |
0096 619-61505                        LUMP|    4000.00000       4000.00|    6875.22000       6875.22|
  CLEAN AND PAINT END DIAPHRAGMS          |                            |                            |
  EXPANSION SHOES AND BEAM ENDS , STR NO 2|                            |                            |
     SECTION TOTALS                       |             $  1,241,326.33|             $  1,259,340.66|
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  1,241,326.33|             $  1,259,340.66|
====================================================================================================================================
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                                                                                                                   PAGE : 470 -1
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   299,652.17                                                  ROUTE : SR 44
     CALL ORDER   : 470                     CONTRACT ID : B -24460-A                   COUNTIES : JOHNSON
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT
                                          CONTRACT TIME : 07/15/00  COMPLETION DATE
     CONTRACT DESCRIPTION :                RURAL                                     PROJECT(S) : 4241006

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-1364963     ERBER & MILLIGAN CONSTR. CO.                                           $    224,867.60     100.0000%
   2   35-1310611     ROBERTSON, DUNCAN, INC.                                                $    239,030.89     106.2985%
   3   35-1447641     STRUCTURE CONTRACTORS                                                  $    259,060.10     115.2056%
   4   35-2040801     GOHMANN ASPHALT & CONSTRUCTION, INC.                                   $    268,345.72     119.3349%
   5   35-1673827     HENDERSON, H.E., INC.                                                  $    277,919.34     123.5924%
   6   35-1912582     EDSAM CONSTRUCTION, INC.                                               $    325,070.88     144.5610%
====================================================================================================================================
                                          |(1) 35-1364963              |(2) 35-1310611              |(3) 35-1447641
                                          |ERBER & MILLIGAN CONSTR. CO.|ROBERTSON, DUNCAN, INC.     |STRUCTURE CONTRACTORS
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REHABILITATION
                                          |                            |                            |
0001 105-06790                 5.000  MOS |    1000.00000       5000.00|    1250.00000       6250.00|     500.00000        2500.00
  FIELD OFFICE, 27.9 m2                   |                            |                            |
0002 105-06845                        LUMP|    1000.00000       1000.00|    2500.00000       2500.00|    1000.00000        1000.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   11000.00000      11000.00|   10000.00000      10000.00|   13200.00000       13200.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-90788                        LUMP|     250.00000        250.00|    1000.00000       1000.00|    1000.00000        1000.00
  DEBRIS, REMOVE                          |                            |                            |
0005 202-02240               172.000  m2  |      12.00000       2064.00|      25.00000       4300.00|      40.00000        6880.00
  PAVEMENT, REMOVE                        |                            |                            |
0006 202-02241               282.000  m   |       2.50000        705.00|       5.00000       1410.00|       4.00000        1128.00
  GUARDRAIL, REMOVE                       |                            |                            |
0007 202-02245                 1.000  EACH|     200.00000        200.00|     500.00000        500.00|     500.00000         500.00
  TREE, 150 mm, REMOVE                    |                            |                            |
0008 202-51328                        LUMP|   18000.00000      18000.00|   20000.00000      20000.00|   17000.00000       17000.00
  PRESENT STRUCTURE, REMOVE PORTIONS      |                            |                            |
0009 202-60820               264.000  m2  |       7.50000       1980.00|       8.00000       2112.00|      10.00000        2640.00
  SURFACE MILLING, ASPHALT                |                            |                            |
0010 202-62420                78.000  m   |       8.50000        663.00|      20.00000       1560.00|      15.00000        1170.00
  BRIDGE RAILING, REMOVE                  |                            |                            |
0011 203-02070               100.000  m3  |      12.00000       1200.00|      20.00000       2000.00|      45.00000        4500.00
  BORROW                                  |                            |                            |
0012 213-52830                12.800  m3  |     120.00000       1536.00|     150.00000       1920.00|     125.00000        1600.00
  FLOWABLE MORTAR                         |                            |                            |
0013 303-52308                64.000  Mg  |      20.00000       1280.00|      20.00000       1280.00|      35.00000        2240.00
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   299,652.17                                                  ROUTE : SR 44
     CALL ORDER   : 470                     CONTRACT ID : B -24460-A                   COUNTIES : JOHNSON
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1364963              |(2) 35-1310611              |(3) 35-1447641
                                          |ERBER & MILLIGAN CONSTR. CO.|ROBERTSON, DUNCAN, INC.     |STRUCTURE CONTRACTORS
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0014 406-05521               395.000  m2  |       0.10000         39.50|       0.05000         19.75|       0.04000          15.80
  ASPHALT FOR TACK COAT                   |                            |                            |
0015 501-05090               188.000  m2  |      55.00000      10340.00|      75.00000      14100.00|      60.00000       11280.00
  CEMENT CONCRETE PAVEMENT, REINFORCED,   |                            |                            |
  250 mm                                  |                            |                            |
0016 601-01522                 4.000  EACH|    1500.00000       6000.00|    1127.50000       4510.00|    1425.00000        5700.00
  GUARDRAIL TRANSITION TYPE TGB           |                            |                            |
0017 601-01700                 2.000  EACH|    1750.00000       3500.00|    1628.00000       3256.00|    1700.00000        3400.00
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                            |                            |
  CURVED, 1                               |                            |                            |
0018 601-04746                 2.000  EACH|    4250.00000       8500.00|    5164.50000      10329.00|    8610.00000       17220.00
  ENERGY ABSORBING TERMINAL, CZ           |                            |                            |
0019 601-06037                 2.000  EACH|     750.00000       1500.00|     671.00000       1342.00|     700.00000        1400.00
  GUARDRAIL END TREATMENT, I              |                            |                            |
0020 601-99105               226.000  m   |      35.50000       8023.00|      35.75000       8079.50|      34.00000        7684.00
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                            |                            |
0021 602-06639               182.880  m   |      50.00000       9144.00|      60.00000      10972.80|      55.00000       10058.40
  TEMPORARY CONCRETE BARRIER, ANCHORED    |                            |                            |
0022 602-06646                30.480  m   |      40.00000       1219.20|      60.00000       1828.80|      50.00000        1524.00
  TEMPORARY CONCRETE BARRIER              |                            |                            |
0023 602-06729                12.000  EACH|       8.00000         96.00|       8.00000         96.00|      10.00000         120.00
  BARRIER DELINEATOR                      |                            |                            |
0024 610-05527               270.000  Mg  |      72.50000      19575.00|      75.00000      20250.00|      60.00000       16200.00
  HMA FOR APPROACHES                      |                            |                            |
0025 616-02320                96.000  m2  |       3.00000        288.00|       4.00000        384.00|       5.00000         480.00
  GEOTEXTILES                             |                            |                            |
0026 616-06396                34.000  Mg  |      35.00000       1190.00|      25.00000        850.00|      50.00000        1700.00
  RIPRAP                                  |                            |                            |
0027 621-06574                66.000  m2  |       5.00000        330.00|      10.00000        660.00|      20.00000        1320.00
  SODDING                                 |                            |                            |
0028 702-51005                 6.400  m3  |     750.00000       4800.00|    1000.00000       6400.00|    1000.00000        6400.00
  CONCRETE, A, SUBSTRUCTURE               |                            |                            |
0029 702-51863               510.000  EACH|       6.50000       3315.00|       8.00000       4080.00|       6.00000        3060.00
  FIELD DRILLED HOLE IN CONCRETE          |                            |                            |
0030 703-01540                24.000  EACH|      12.00000        288.00|      15.00000        360.00|      15.00000         360.00
  THREADED TIE BAR ASSEMBLY               |                            |                            |
0031 703-51030              2528.000  kg  |       1.60000       4044.80|       1.25000       3160.00|       2.00000        5056.00
  REINFORCING STEEL                       |                            |                            |
0032 703-51032              3218.000  kg  |       1.80000       5792.40|       1.40000       4505.20|       2.00000        6436.00
  REINFORCING STEEL, EPOXY COATED         |                            |                            |
0033 703-97936                12.000  EACH|      12.00000        144.00|      15.00000        180.00|      15.00000         180.00
  THREADED TIE BAR ASSEMBLY, EPOXY COATED |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   299,652.17                                                  ROUTE : SR 44
     CALL ORDER   : 470                     CONTRACT ID : B -24460-A                   COUNTIES : JOHNSON
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1364963              |(2) 35-1310611              |(3) 35-1447641
                                          |ERBER & MILLIGAN CONSTR. CO.|ROBERTSON, DUNCAN, INC.     |STRUCTURE CONTRACTORS
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0034 706-05732                 4.000  EACH|    1000.00000       4000.00|    1000.00000       4000.00|     800.00000        3200.00
  CONCRETE BRIDGE RAILING TRANSITION, TBC |                            |                            |
0035 706-51025                78.000  m   |     125.00000       9750.00|     150.00000      11700.00|     115.00000        8970.00
  CONCRETE, C, RAILING                    |                            |                            |
0036 709-51821                        LUMP|    2250.00000       2250.00|    1000.00000       1000.00|    2000.00000        2000.00
  SURFACE SEAL                            |                            |                            |
0037 720-44296                 4.000  EACH|     200.00000        800.00|     500.00000       2000.00|     200.00000         800.00
  CAP INLET                               |                            |                            |
0038 722-51401                 8.000  m2  |     100.00000        800.00|     100.00000        800.00|     210.00000        1680.00
  BRIDGE DECK PATCHING, FULL DEPTH        |                            |                            |
0039 722-51842               520.000  m2  |      52.50000      27300.00|      50.00000      26000.00|      55.00000       28600.00
  BRIDGE DECK OVERLAY                     |                            |                            |
0040 722-51846                 9.500  m3  |     395.00000       3752.50|     395.00000       3752.50|     395.00000        3752.50
  BRIDGE DECK OVERLAY, ADDITIONAL         |                            |                            |
0041 722-51852               160.000  m2  |      68.50000      10960.00|      25.00000       4000.00|      65.00000       10400.00
  BRIDGE DECK PATCHING, PARTIAL DEPTH     |                            |                            |
0042 722-60824               520.000  m2  |       7.50000       3900.00|       8.00000       4160.00|       8.00000        4160.00
  SURFACE MILLING                         |                            |                            |
0043 801-06203               104.000  m   |       1.50000        156.00|       1.43000        148.72|       1.30000         135.20
  TEMPORARY PAVEMENT MARKING, 100 mm      |                            |                            |
0044 801-06207              2071.000  m   |       3.20000       6627.20|       3.30000       6834.30|       3.00000        6213.00
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0045 801-06640                23.000  EACH|      80.00000       1840.00|      66.00000       1518.00|      60.00000        1380.00
  CONSTRUCTION SIGN, A                    |                            |                            |
0046 801-06645                 8.000  EACH|      40.00000        320.00|      44.00000        352.00|      40.00000         320.00
  CONSTRUCTION SIGN, B                    |                            |                            |
0047 801-06775                        LUMP|    7500.00000       7500.00|    7500.00000       7500.00|   20000.00000       20000.00
  MAINTAINING TRAFFIC                     |                            |                            |
0048 806-01851                        LUMP|    9250.00000       9250.00|   12500.00000      12500.00|   10000.00000       10000.00
  TEMPORARY TRAFFIC SIGNAL WITH LOOP      |                            |                            |
  DETECTORS,                              |                            |                            |
0049 808-06712                62.000  m   |       3.00000        186.00|       2.64000        163.68|       2.40000         148.80
  LINE, PAINT, BROKEN, YELLOW, 100 mm     |                            |                            |
0050 808-06713               466.000  m   |       1.00000        466.00|       1.00000        466.00|       1.00000         466.00
  LINE, PAINT, SOLID, WHITE, 100 mm       |                            |                            |
0051 808-06716               389.000  m   |       2.00000        778.00|       1.76000        684.64|       1.60000         622.40
  LINE, REMOVE                            |                            |                            |
0052 808-75996                 6.000  EACH|      15.00000         90.00|      15.00000         90.00|      20.00000         120.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                            |                            |
  REMOVE                                  |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   299,652.17                                                  ROUTE : SR 44
     CALL ORDER   : 470                     CONTRACT ID : B -24460-A                   COUNTIES : JOHNSON
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1364963              |(2) 35-1310611              |(3) 35-1447641
                                          |ERBER & MILLIGAN CONSTR. CO.|ROBERTSON, DUNCAN, INC.     |STRUCTURE CONTRACTORS
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0053 808-75998                11.000  EACH|      85.00000        935.00|      88.00000        968.00|      80.00000         880.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                            |                            |
0054 801-06218                10.000  m   |       7.50000         75.00|       6.60000         66.00|       6.00000          60.00
  TEMPORARY TRANSVERSE PAVEMENT MARKING,  |                            |                            |
  REMOVABLE, 600 mm                       |                            |                            |
0055 808-75994                10.000  EACH|       5.00000         50.00|       6.60000         66.00|      10.00000         100.00
  PRISMATIC REFLECTOR , REMOVE            |                            |                            |
0056 808-75994                10.000  EACH|       7.50000         75.00|       6.60000         66.00|      10.00000         100.00
  PRISMATIC REFLECTOR                     |                            |                            |
     SECTION TOTALS                       |             $    224,867.60|             $    239,030.89|                $    259,060.10
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $    224,867.60|             $    239,030.89|                $    259,060.10
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   299,652.17                                                  ROUTE : SR 44
     CALL ORDER   : 470                     CONTRACT ID : B -24460-A                   COUNTIES : JOHNSON
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-2040801              |(5) 35-1673827              |(6) 35-1912582
                                          |GOHMANN ASPHALT & CONSTR., I|HENDERSON, H.E., INC.       |EDSAM CONSTRUCTION, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REHABILITATION
                                          |                            |                            |
0001 105-06790                 5.000  MOS |    1400.00000       7000.00|    1337.55000       6687.75|    1320.00000        6600.00
  FIELD OFFICE, 27.9 m2                   |                            |                            |
0002 105-06845                        LUMP|    5000.00000       5000.00|    3909.00000       3909.00|    6600.00000        6600.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   14000.00000      14000.00|   14350.00000      14350.00|   21000.00000       21000.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-90788                        LUMP|    1500.00000       1500.00|     390.90000        390.90|    3300.00000        3300.00
  DEBRIS, REMOVE                          |                            |                            |
0005 202-02240               172.000  m2  |      34.00000       5848.00|      32.67000       5619.24|      27.50000        4730.00
  PAVEMENT, REMOVE                        |                            |                            |
0006 202-02241               282.000  m   |      10.00000       2820.00|       1.37000        386.34|       1.45000         408.90
  GUARDRAIL, REMOVE                       |                            |                            |
0007 202-02245                 1.000  EACH|     475.00000        475.00|     110.85000        110.85|     880.00000         880.00
  TREE, 150 mm, REMOVE                    |                            |                            |
0008 202-51328                        LUMP|    6000.00000       6000.00|   20572.60000      20572.60|   20400.00000       20400.00
  PRESENT STRUCTURE, REMOVE PORTIONS      |                            |                            |
0009 202-60820               264.000  m2  |       5.50000       1452.00|      12.00000       3168.00|       8.25000        2178.00
  SURFACE MILLING, ASPHALT                |                            |                            |
0010 202-62420                78.000  m   |      15.00000       1170.00|       8.61000        671.58|       9.00000         702.00
  BRIDGE RAILING, REMOVE                  |                            |                            |
0011 203-02070               100.000  m3  |      70.00000       7000.00|      31.40000       3140.00|      33.00000        3300.00
  BORROW                                  |                            |                            |
0012 213-52830                12.800  m3  |     225.00000       2880.00|     125.88000       1611.26|     132.00000        1689.60
  FLOWABLE MORTAR                         |                            |                            |
0013 303-52308                64.000  Mg  |      38.00000       2432.00|      39.53000       2529.92|      22.00000        1408.00
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0014 406-05521               395.000  m2  |       1.50000        592.50|       0.05000         19.75|       1.10000         434.50
  ASPHALT FOR TACK COAT                   |                            |                            |
0015 501-05090               188.000  m2  |      75.00000      14100.00|      56.83000      10684.04|      78.00000       14664.00
  CEMENT CONCRETE PAVEMENT, REINFORCED,   |                            |                            |
  250 mm                                  |                            |                            |
0016 601-01522                 4.000  EACH|    1125.00000       4500.00|    1575.00000       6300.00|    1567.50000        6270.00
  GUARDRAIL TRANSITION TYPE TGB           |                            |                            |
0017 601-01700                 2.000  EACH|    1625.00000       3250.00|    1785.00000       3570.00|    1870.00000        3740.00
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                            |                            |
  CURVED, 1                               |                            |                            |
0018 601-04746                 2.000  EACH|    7400.00000      14800.00|    9040.50000      18081.00|   10571.00000       21142.00
  ENERGY ABSORBING TERMINAL, CZ           |                            |                            |
0019 601-06037                 2.000  EACH|     525.00000       1050.00|     735.00000       1470.00|     770.00000        1540.00
  GUARDRAIL END TREATMENT, I              |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   299,652.17                                                  ROUTE : SR 44
     CALL ORDER   : 470                     CONTRACT ID : B -24460-A                   COUNTIES : JOHNSON
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-2040801              |(5) 35-1673827              |(6) 35-1912582
                                          |GOHMANN ASPHALT & CONSTR., I|HENDERSON, H.E., INC.       |EDSAM CONSTRUCTION, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0020 601-99105               226.000  m   |      32.25000       7288.50|      35.70000       8068.20|      37.40000        8452.40
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                            |                            |
0021 602-06639               182.880  m   |     100.00000      18288.00|      61.98000      11334.90|      88.00000       16093.44
  TEMPORARY CONCRETE BARRIER, ANCHORED    |                            |                            |
0022 602-06646                30.480  m   |      95.00000       2895.60|      87.87000       2678.28|      91.30000        2782.82
  TEMPORARY CONCRETE BARRIER              |                            |                            |
0023 602-06729                12.000  EACH|       8.00000         96.00|      20.00000        240.00|       8.80000         105.60
  BARRIER DELINEATOR                      |                            |                            |
0024 610-05527               270.000  Mg  |      60.00000      16200.00|      76.81000      20738.70|     117.15000       31630.50
  HMA FOR APPROACHES                      |                            |                            |
0025 616-02320                96.000  m2  |       6.00000        576.00|       5.33000        511.68|       3.30000         316.80
  GEOTEXTILES                             |                            |                            |
0026 616-06396                34.000  Mg  |      70.00000       2380.00|      60.01000       2040.34|      33.00000        1122.00
  RIPRAP                                  |                            |                            |
0027 621-06574                66.000  m2  |      17.50000       1155.00|      18.38000       1213.08|      27.50000        1815.00
  SODDING                                 |                            |                            |
0028 702-51005                 6.400  m3  |     775.00000       4960.00|    1159.71000       7422.14|     825.00000        5280.00
  CONCRETE, A, SUBSTRUCTURE               |                            |                            |
0029 702-51863               510.000  EACH|       8.00000       4080.00|       9.23000       4707.30|       6.60000        3366.00
  FIELD DRILLED HOLE IN CONCRETE          |                            |                            |
0030 703-01540                24.000  EACH|      12.00000        288.00|      14.85000        356.40|      22.00000         528.00
  THREADED TIE BAR ASSEMBLY               |                            |                            |
0031 703-51030              2528.000  kg  |       1.65000       4171.20|       1.97000       4980.16|       1.43000        3615.04
  REINFORCING STEEL                       |                            |                            |
0032 703-51032              3218.000  kg  |       1.85000       5953.30|       2.36000       7594.48|       1.65000        5309.70
  REINFORCING STEEL, EPOXY COATED         |                            |                            |
0033 703-97936                12.000  EACH|      12.50000        150.00|      13.80000        165.60|      24.20000         290.40
  THREADED TIE BAR ASSEMBLY, EPOXY COATED |                            |                            |
0034 706-05732                 4.000  EACH|    1400.00000       5600.00|    1093.16000       4372.64|    1760.00000        7040.00
  CONCRETE BRIDGE RAILING TRANSITION, TBC |                            |                            |
0035 706-51025                78.000  m   |     130.00000      10140.00|     155.79000      12151.62|     165.00000       12870.00
  CONCRETE, C, RAILING                    |                            |                            |
0036 709-51821                        LUMP|    1500.00000       1500.00|    1323.00000       1323.00|    1386.00000        1386.00
  SURFACE SEAL                            |                            |                            |
0037 720-44296                 4.000  EACH|     590.00000       2360.00|     163.35000        653.40|     550.00000        2200.00
  CAP INLET                               |                            |                            |
0038 722-51401                 8.000  m2  |     400.00000       3200.00|     129.46000       1035.68|     220.00000        1760.00
  BRIDGE DECK PATCHING, FULL DEPTH        |                            |                            |
0039 722-51842               520.000  m2  |      70.00000      36400.00|      52.43000      27263.60|      82.50000       42900.00
  BRIDGE DECK OVERLAY                     |                            |                            |
0040 722-51846                 9.500  m3  |     395.00000       3752.50|     395.00000       3752.50|     395.00000        3752.50
  BRIDGE DECK OVERLAY, ADDITIONAL         |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   299,652.17                                                  ROUTE : SR 44
     CALL ORDER   : 470                     CONTRACT ID : B -24460-A                   COUNTIES : JOHNSON
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-2040801              |(5) 35-1673827              |(6) 35-1912582
                                          |GOHMANN ASPHALT & CONSTR., I|HENDERSON, H.E., INC.       |EDSAM CONSTRUCTION, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0041 722-51852               160.000  m2  |      65.00000      10400.00|      48.86000       7817.60|      88.00000       14080.00
  BRIDGE DECK PATCHING, PARTIAL DEPTH     |                            |                            |
0042 722-60824               520.000  m2  |       6.00000       3120.00|      10.78000       5605.60|       8.25000        4290.00
  SURFACE MILLING                         |                            |                            |
0043 801-06203               104.000  m   |       1.30000        135.20|       1.37000        142.48|       1.43000         148.72
  TEMPORARY PAVEMENT MARKING, 100 mm      |                            |                            |
0044 801-06207              2071.000  m   |       3.00000       6213.00|       3.15000       6523.65|       3.30000        6834.30
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0045 801-06640                23.000  EACH|      60.00000       1380.00|      63.00000       1449.00|      66.00000        1518.00
  CONSTRUCTION SIGN, A                    |                            |                            |
0046 801-06645                 8.000  EACH|      40.00000        320.00|      42.00000        336.00|      44.00000         352.00
  CONSTRUCTION SIGN, B                    |                            |                            |
0047 801-06775                        LUMP|    7000.00000       7000.00|   15537.80000      15537.80|    5500.00000        5500.00
  MAINTAINING TRAFFIC                     |                            |                            |
0048 806-01851                        LUMP|   10000.00000      10000.00|   12000.00000      12000.00|   15950.00000       15950.00
  TEMPORARY TRAFFIC SIGNAL WITH LOOP      |                            |                            |
  DETECTORS,                              |                            |                            |
0049 808-06712                62.000  m   |       2.40000        148.80|       2.52000        156.24|       2.64000         163.68
  LINE, PAINT, BROKEN, YELLOW, 100 mm     |                            |                            |
0050 808-06713               466.000  m   |       0.92000        428.72|       0.97000        452.02|       0.99000         461.34
  LINE, PAINT, SOLID, WHITE, 100 mm       |                            |                            |
0051 808-06716               389.000  m   |       1.60000        622.40|       1.68000        653.52|       1.76000         684.64
  LINE, REMOVE                            |                            |                            |
0052 808-75996                 6.000  EACH|      14.00000         84.00|      20.00000        120.00|      27.50000         165.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                            |                            |
  REMOVE                                  |                            |                            |
0053 808-75998                11.000  EACH|      80.00000        880.00|      84.00000        924.00|      88.00000         968.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                            |                            |
0054 801-06218                10.000  m   |       6.00000         60.00|       6.30000         63.00|       6.60000          66.00
  TEMPORARY TRANSVERSE PAVEMENT MARKING,  |                            |                            |
  REMOVABLE, 600 mm                       |                            |                            |
0055 808-75994                10.000  EACH|      10.00000        100.00|      10.50000        105.00|      11.00000         110.00
  PRISMATIC REFLECTOR , REMOVE            |                            |                            |
0056 808-75994                10.000  EACH|      15.00000        150.00|      15.75000        157.50|      17.60000         176.00
  PRISMATIC REFLECTOR                     |                            |                            |
     SECTION TOTALS                       |             $    268,345.72|             $    277,919.34|                $    325,070.88
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $    268,345.72|             $    277,919.34|                $    325,070.88
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,009,285.46                                                  ROUTE : SR 11 AND 46
     CALL ORDER   : 480                     CONTRACT ID : B -24461-A                   COUNTIES : BARTHOLOMEW
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT
                                          CONTRACT TIME : 10/28/00  COMPLETION DATE
     CONTRACT DESCRIPTION :                RURAL                                     PROJECT(S) : 0627004

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-2040801     GOHMANN ASPHALT & CONSTRUCTION, INC.                                   $  2,375,868.30     100.0000%
   2   35-1364963     ERBER & MILLIGAN CONSTR. CO.                                           $  2,404,608.70     101.2096%
   3   35-1212938     ATLAS EXCAVATING, INC.                                                 $  2,552,462.15     107.4328%
   4   35-1618530     AMERICAN CONTRACTING & SERVICES, INC.                                  $  2,583,324.90     108.7318%
   5   35-1447641     STRUCTURE CONTRACTORS                                                  $  2,667,728.62     112.2843%
   6   35-1917625     MILESTONE CONTRACTORS, L.P.                                            $  2,707,956.90     113.9775%
   7   35-1128289     BEATY CONSTRUCTION, INC.                                               $  2,849,574.00     119.9382%
   8   35-0906416     WEDDLE BROTHERS CONSTRUCTION                                           $  2,885,041.30     121.4310%
   9   35-1385672     FORCE CONSTRUCTION                                                     $  2,935,532.92     123.5562%
====================================================================================================================================
                                          |(1) 35-2040801              |(2) 35-1364963              |(3) 35-1212938
                                          |GOHMANN ASPHALT & CONSTR., I|ERBER & MILLIGAN CONSTR. CO.|ATLAS EXCAVATING, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REHABILITATION
                                          |                            |                            |
0001 105-01925                12.000  MOS |    1400.00000      16800.00|    1000.00000      12000.00|     750.00000        9000.00
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|    8000.00000       8000.00|   15000.00000      15000.00|   10000.00000       10000.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|  115000.00000     115000.00|  120000.00000     120000.00|  128000.00000      128000.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 202-01502                 8.000  EACH|     168.00000       1344.00|     180.00000       1440.00|     190.00000        1520.00
  LIGHT STANDARD, REMOVE                  |                            |                            |
0005 202-02240               210.000  m2  |      29.00000       6090.00|      18.00000       3780.00|      17.00000        3570.00
  PAVEMENT, REMOVE                        |                            |                            |
0006 202-51328                        LUMP|  180000.00000     180000.00|  210000.00000     210000.00|  400000.00000      400000.00
  PRESENT STRUCTURE, REMOVE PORTIONS      |                            |                            |
0007 202-52710                 4.000  m2  |      45.00000        180.00|      25.00000        100.00|      35.00000         140.00
  SIDEWALK, CONCRETE, REMOVE              |                            |                            |
0008 202-60820               415.000  m2  |       6.90000       2863.50|       5.50000       2282.50|       6.30000        2614.50
  SURFACE MILLING, ASPHALT                |                            |                            |
0009 202-96133                 5.000  m   |     120.00000        600.00|      20.00000        100.00|      35.00000         175.00
  PIPE, REMOVE                            |                            |                            |
0010 203-02070                50.000  m3  |      80.00000       4000.00|      15.00000        750.00|      20.00000        1000.00
  BORROW                                  |                            |                            |
0011 203-02080                 0.122  km  |   31500.00000       3843.00|   30000.00000       3660.00|   44000.00000        5368.00
  LINEAR GRADING                          |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,009,285.46                                                  ROUTE : SR 11 AND 46
     CALL ORDER   : 480                     CONTRACT ID : B -24461-A                   COUNTIES : BARTHOLOMEW
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-2040801              |(2) 35-1364963              |(3) 35-1212938
                                          |GOHMANN ASPHALT & CONSTR., I|ERBER & MILLIGAN CONSTR. CO.|ATLAS EXCAVATING, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0012 206-51230                50.000  m3  |      60.00000       3000.00|      25.00000       1250.00|      22.00000        1100.00
  EXCAVATION, FOUNDATION, UNCLASSIFIED    |                            |                            |
0013 211-02060                50.000  m3  |      69.00000       3450.00|      24.00000       1200.00|      28.00000        1400.00
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0014 303-60900                87.000  Mg  |      45.00000       3915.00|      20.00000       1740.00|      26.00000        2262.00
  COMPACTED AGGREGATE FOR BASE, 0         |                            |                            |
0015 406-05521              1350.000  m2  |       0.10000        135.00|       0.25000        337.50|       0.15000         202.50
  ASPHALT FOR TACK COAT                   |                            |                            |
0016 601-04746                 1.000  EACH|    8600.00000       8600.00|    5000.00000       5000.00|    9000.00000        9000.00
  ENERGY ABSORBING TERMINAL, CZ           |                            |                            |
0017 601-06224                 3.000  EACH|   26700.00000      80100.00|   28500.00000      85500.00|   28000.00000       84000.00
  IMPACT ATTENUATOR, CR, W1, 70 km/h      |                            |                            |
0018 602-06639               287.000  m   |     105.00000      30135.00|      60.00000      17220.00|      95.00000       27265.00
  TEMPORARY CONCRETE BARRIER, ANCHORED    |                            |                            |
0019 602-06729                47.000  EACH|       7.50000        352.50|       8.00000        376.00|       9.30000         437.10
  BARRIER DELINEATOR                      |                            |                            |
0020 604-91531                94.000  m2  |      47.00000       4418.00|      27.50000       2585.00|      27.00000        2538.00
  SIDEWALK, CONCRETE, 100 mm              |                            |                            |
0021 605-06140                23.000  m   |     115.00000       2645.00|      40.00000        920.00|      65.00000        1495.00
  CURB AND GUTTER, CONCRETE               |                            |                            |
0022 610-05527               270.000  Mg  |      90.00000      24300.00|      83.00000      22410.00|      90.00000       24300.00
  HMA FOR APPROACHES                      |                            |                            |
0023 610-06257               229.000  m2  |      85.00000      19465.00|      55.00000      12595.00|      44.00000       10076.00
  REINFORCED CONCRETE BRIDGE APPROACH,    |                            |                            |
  250 mm                                  |                            |                            |
0024 616-02320               100.000  m2  |       5.75000        575.00|       3.00000        300.00|       6.00000         600.00
  GEOTEXTILES                             |                            |                            |
0025 616-06405                50.000  Mg  |      50.00000       2500.00|      25.00000       1250.00|      22.00000        1100.00
  RIPRAP, REVETMENT                       |                            |                            |
0026 619-93423                        LUMP|   10000.00000      10000.00|    6000.00000       6000.00|   10500.00000       10500.00
  POLLUTION CONTROL                       |                            |                            |
0027 619-95457                        LUMP|  254600.00000     254600.00|  270000.00000     270000.00|  262000.00000      262000.00
  CLEAN AND PAINT STRUCTURAL STEEL        |                            |                            |
0028 621-01004                 2.000  EACH|     500.00000       1000.00|     650.00000       1300.00|     530.00000        1060.00
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0029 621-06559              4000.000  m2  |       0.46000       1840.00|       0.50000       2000.00|       0.50000        2000.00
  MULCHED SEEDING, R                      |                            |                            |
0030 702-51005               102.700  m3  |     460.00000      47242.00|     650.00000      66755.00|     410.00000       42107.00
  CONCRETE, A, SUBSTRUCTURE               |                            |                            |
0031 702-51110              5314.000  kg  |       5.00000      26570.00|       5.00000      26570.00|       3.50000       18599.00
  GRATES, BASINS, AND FITTINGS, CAST IRON |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,009,285.46                                                  ROUTE : SR 11 AND 46
     CALL ORDER   : 480                     CONTRACT ID : B -24461-A                   COUNTIES : BARTHOLOMEW
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-2040801              |(2) 35-1364963              |(3) 35-1212938
                                          |GOHMANN ASPHALT & CONSTR., I|ERBER & MILLIGAN CONSTR. CO.|ATLAS EXCAVATING, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0032 702-51863               412.000  EACH|      30.00000      12360.00|      12.50000       5150.00|       9.50000        3914.00
  FIELD DRILLED HOLE IN CONCRETE          |                            |                            |
0033 702-92610                38.000  m2  |     400.00000      15200.00|     550.00000      20900.00|     210.00000        7980.00
  FACING, CONCRETE, 125 mm                |                            |                            |
0034 703-51030              3633.000  kg  |       1.05000       3814.65|       1.20000       4359.60|       1.20000        4359.60
  REINFORCING STEEL                       |                            |                            |
0035 703-51032            235040.000  kg  |       1.15000     270296.00|       1.20000     282048.00|       1.30000      305552.00
  REINFORCING STEEL, EPOXY COATED         |                            |                            |
0036 703-97936              3882.000  EACH|       8.00000      31056.00|       8.50000      32997.00|      10.00000       38820.00
  THREADED TIE BAR ASSEMBLY, EPOXY COATED |                            |                            |
0038 706-04129               276.000  m   |     195.00000      53820.00|     210.00000      57960.00|     220.00000       60720.00
  RAILING, STEEL SQUARE TUBE , 2 TUBE     |                            |                            |
0039 706-04129               276.000  m   |     292.00000      80592.00|     307.00000      84732.00|     325.00000       89700.00
  RAILING, STEEL SQUARE TUBE , 4 TUBE     |                            |                            |
0040 706-05732                 1.000  EACH|    1180.00000       1180.00|    1200.00000       1200.00|    1160.00000        1160.00
  CONCRETE BRIDGE RAILING TRANSITION, TBC |                            |                            |
0041 706-51020                65.500  m3  |     470.00000      30785.00|     450.00000      29475.00|     475.00000       31112.50
  CONCRETE, C, RAILING                    |                            |                            |
0042 706-92237               271.000  m   |     180.00000      48780.00|     195.00000      52845.00|     200.00000       54200.00
  HANDRAIL, STEEL                         |                            |                            |
0043 707-05982               156.000  m   |     290.00000      45240.00|     260.00000      40560.00|     260.00000       40560.00
  STRUCTURAL MEMBERS, CONCRETE I-BEAM, I, |                            |                            |
  711 mm X 305 mm                         |                            |                            |
0044 709-51821                        LUMP|   25000.00000      25000.00|   24000.00000      24000.00|   27000.00000       27000.00
  SURFACE SEAL                            |                            |                            |
0045 710-51864               576.000  EACH|      12.00000       6912.00|      13.00000       7488.00|      12.50000        7200.00
  FIELD DRILLED HOLE                      |                            |                            |
0046 710-51870                 3.000  m2  |     900.00000       2700.00|     600.00000       1800.00|     420.00000        1260.00
  REPOINTING MASONRY IN STRUCTURES        |                            |                            |
0047 711-51038                        LUMP|   72500.00000      72500.00|   65000.00000      65000.00|   80000.00000       80000.00
  STRUCTURAL STEEL                        |                            |                            |
0048 711-51877                        LUMP|   37500.00000      37500.00|   47500.00000      47500.00|   50000.00000       50000.00
  JACKING AND SUPPORTING BEAMS            |                            |                            |
0049 711-92500               400.000  EACH|       7.00000       2800.00|      15.00000       6000.00|      17.50000        7000.00
  ANCHOR ROD                              |                            |                            |
0050 715-05407                37.000  m   |      18.50000        684.50|      10.00000        370.00|      43.00000        1591.00
  PIPE, END BENT DRAIN, 150 mm            |                            |                            |
0051 715-05574                10.000  m   |     160.00000       1600.00|      50.00000        500.00|     100.00000        1000.00
  PIPE, 300 mm                            |                            |                            |
0052 715-91361                55.000  m   |     200.00000      11000.00|      60.00000       3300.00|     150.00000        8250.00
  PIPE, PVC, 150 mm                       |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,009,285.46                                                  ROUTE : SR 11 AND 46
     CALL ORDER   : 480                     CONTRACT ID : B -24461-A                   COUNTIES : BARTHOLOMEW
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-2040801              |(2) 35-1364963              |(3) 35-1212938
                                          |GOHMANN ASPHALT & CONSTR., I|ERBER & MILLIGAN CONSTR. CO.|ATLAS EXCAVATING, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0053 720-44000                 2.000  EACH|     500.00000       1000.00|     200.00000        400.00|     250.00000         500.00
  CASTING, ADJUST TO GRADE                |                            |                            |
0054 724-51925                37.000  m   |     350.00000      12950.00|     330.00000      12210.00|     265.00000        9805.00
  STRUCTURAL EXPANSION JOINT, SS          |                            |                            |
0055 726-92406                20.000  EACH|     750.00000      15000.00|     800.00000      16000.00|     750.00000       15000.00
  BEARING ASSEMBLY, ELASTOMERIC           |                            |                            |
0056 726-96576                20.000  EACH|    1575.00000      31500.00|    1400.00000      28000.00|    1450.00000       29000.00
  BEARING ASSEMBLY, FIXED                 |                            |                            |
0057 726-97941                60.000  EACH|    1250.00000      75000.00|    1200.00000      72000.00|    1230.00000       73800.00
  BEARING ASSEMBLY, TFE ELASTOMERIC       |                            |                            |
0058 728-98377                        LUMP|    5000.00000       5000.00|    5000.00000       5000.00|    5500.00000        5500.00
  MASONRY COATING                         |                            |                            |
0059 801-06203               776.000  m   |       1.50000       1164.00|       1.50000       1164.00|       1.20000         931.20
  TEMPORARY PAVEMENT MARKING, 100 mm      |                            |                            |
0060 801-06207              1310.000  m   |       3.50000       4585.00|       3.20000       4192.00|       3.05000        3995.50
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0061 801-06605                 2.000  EACH|      95.00000        190.00|     120.00000        240.00|     110.00000         220.00
  BARRICADE, IIIA                         |                            |                            |
0062 801-06640                17.000  EACH|      85.00000       1445.00|     100.00000       1700.00|     120.00000        2040.00
  CONSTRUCTION SIGN, A                    |                            |                            |
0063 801-06645                 2.000  EACH|      50.00000        100.00|      50.00000        100.00|      32.00000          64.00
  CONSTRUCTION SIGN, B                    |                            |                            |
0064 801-06775                        LUMP|    6000.00000       6000.00|   17500.00000      17500.00|   20000.00000       20000.00
  MAINTAINING TRAFFIC                     |                            |                            |
0065 802-96800             19440.000  EACH|       1.50000      29160.00|       1.60000      31104.00|       1.60000       31104.00
  SHEAR STUD CONNECTOR                    |                            |                            |
0066 805-05695               280.000  m   |      12.00000       3360.00|      13.00000       3640.00|      12.80000        3584.00
  WIRE, NO. 4 COPPER IN PLASTIC DUCT, IN  |                            |                            |
  CONDUIT, 3 1/C                          |                            |                            |
0067 805-06600               287.000  m   |      18.00000       5166.00|      19.00000       5453.00|      19.00000        5453.00
  CONDUIT, PVC, 75 mm                     |                            |                            |
0068 805-86848                54.000  m   |      20.00000       1080.00|      21.00000       1134.00|      21.20000        1144.80
  WIRE, NO. 4 COPPER IN PLASTIC DUCT, IN  |                            |                            |
  TRENCH, 3 1/C                           |                            |                            |
0069 805-86889               252.000  m   |       0.80000        201.60|       1.00000        252.00|       0.85000         214.20
  POLE CIRCUIT CABLE, 1C NO. 10 STRANDED  |                            |                            |
  COPPER                                  |                            |                            |
0070 805-86920                16.000  EACH|      10.00000        160.00|      12.00000        192.00|      10.60000         169.60
  MULTIPLE COMPRESSION FITTING, NOT       |                            |                            |
  WATERPROOFED                            |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,009,285.46                                                  ROUTE : SR 11 AND 46
     CALL ORDER   : 480                     CONTRACT ID : B -24461-A                   COUNTIES : BARTHOLOMEW
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-2040801              |(2) 35-1364963              |(3) 35-1212938
                                          |GOHMANN ASPHALT & CONSTR., I|ERBER & MILLIGAN CONSTR. CO.|ATLAS EXCAVATING, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0071 805-86925                 4.000  EACH|      17.00000         68.00|      20.00000         80.00|      18.00000          72.00
  MULTIPLE COMPRESSION FITTING,           |                            |                            |
  WATERPROOFED                            |                            |                            |
0072 805-86930                15.000  EACH|       5.00000         75.00|       5.50000         82.50|       5.30000          79.50
  INSULATING LINK, NOT WATERPROOFED       |                            |                            |
0073 805-86935                 4.000  EACH|      16.00000         64.00|      20.00000         80.00|      17.00000          68.00
  INSULATING LINK, WATERPROOFED           |                            |                            |
0074 807-01878                 6.000  EACH|     230.00000       1380.00|     240.00000       1440.00|     245.00000        1470.00
  LUMINAIRE, ROADWAY, HIGH PRESSURE       |                            |                            |
  SODIUM, 250 WATT                        |                            |                            |
0075 807-02191                 1.000  EACH|     800.00000        800.00|     850.00000        850.00|     850.00000         850.00
  HANDHOLE, LIGHTING                      |                            |                            |
0076 807-02193                 1.000  EACH|     970.00000        970.00|    1100.00000       1100.00|    1050.00000        1050.00
  LIGHT STANDARD FOUNDATION, 915 mm DIA.  |                            |                            |
  X 2450 mm                               |                            |                            |
0077 807-83762                 1.000  EACH|    1140.00000       1140.00|    1250.00000       1250.00|    1200.00000        1200.00
  LIGHT POLE, 12.2 m E.M.H., 4.6 m MAST   |                            |                            |
  ARM, ANCHOR BASE                        |                            |                            |
0078 807-83768                 5.000  EACH|    1250.00000       6250.00|    1350.00000       6750.00|    1300.00000        6500.00
  LIGHT POLE, 12.2 m E.M.H., 5.5 m MAST   |                            |                            |
  ARM, ANCHOR BASE                        |                            |                            |
0079 807-86910                 6.000  EACH|      30.00000        180.00|      35.00000        210.00|      32.00000         192.00
  CONNECTOR KIT, UNFUSED                  |                            |                            |
0080 807-86915                 6.000  EACH|      30.00000        180.00|      35.00000        210.00|      32.00000         192.00
  CONNECTOR KIT, FUSED                    |                            |                            |
0081 808-06702                93.000  m   |       2.25000        209.25|       3.20000        297.60|       3.30000         306.90
  LINE, THERMOPLASTIC, BROKEN, WHITE, 125 |                            |                            |
  mm                                      |                            |                            |
0082 808-06713               371.000  m   |       1.30000        482.30|       2.00000        742.00|       0.85000         315.35
  LINE, PAINT, SOLID, WHITE, 100 mm       |                            |                            |
0083 808-06714               370.000  m   |       1.30000        481.00|       2.00000        740.00|       0.85000         314.50
  LINE, PAINT, SOLID, YELLOW, 100 mm      |                            |                            |
0084 808-06716               464.000  m   |       2.50000       1160.00|       2.00000        928.00|       1.60000         742.40
  LINE, REMOVE                            |                            |                            |
0085 808-75998                30.000  EACH|      50.00000       1500.00|      50.00000       1500.00|      46.00000        1380.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                            |                            |
0086 704-05892              1251.100  m3  |     440.00000     550484.00|     420.00000     525462.00|     360.00000      450396.00
  CONCRETE, QC/QA, SUPERSTRUCTURE         |                            |                            |
     SECTION TOTALS                       |             $  2,375,868.30|             $  2,404,608.70|                $  2,552,462.15
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  2,375,868.30|             $  2,404,608.70|                $  2,552,462.15
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,009,285.46                                                  ROUTE : SR 11 AND 46
     CALL ORDER   : 480                     CONTRACT ID : B -24461-A                   COUNTIES : BARTHOLOMEW
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1618530              |(5) 35-1447641              |(6) 35-1917625
                                          |AMERICAN CONTRACTING & SERVI|STRUCTURE CONTRACTORS       |MILESTONE CONTRACTORS, L.P.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REHABILITATION
                                          |                            |                            |
0001 105-01925                12.000  MOS |    1300.00000      15600.00|     800.00000       9600.00|    1800.00000       21600.00
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|   20000.00000      20000.00|   15000.00000      15000.00|   11000.00000       11000.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|  129200.00000     129200.00|  133000.00000     133000.00|  135000.00000      135000.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 202-01502                 8.000  EACH|     170.00000       1360.00|     200.00000       1600.00|     176.00000        1408.00
  LIGHT STANDARD, REMOVE                  |                            |                            |
0005 202-02240               210.000  m2  |      20.00000       4200.00|      18.00000       3780.00|      22.00000        4620.00
  PAVEMENT, REMOVE                        |                            |                            |
0006 202-51328                        LUMP|  175000.00000     175000.00|  240000.00000     240000.00|  185000.00000      185000.00
  PRESENT STRUCTURE, REMOVE PORTIONS      |                            |                            |
0007 202-52710                 4.000  m2  |      85.00000        340.00|      65.00000        260.00|      55.00000         220.00
  SIDEWALK, CONCRETE, REMOVE              |                            |                            |
0008 202-60820               415.000  m2  |       7.00000       2905.00|      10.00000       4150.00|      12.00000        4980.00
  SURFACE MILLING, ASPHALT                |                            |                            |
0009 202-96133                 5.000  m   |      50.00000        250.00|      50.00000        250.00|      60.00000         300.00
  PIPE, REMOVE                            |                            |                            |
0010 203-02070                50.000  m3  |      25.00000       1250.00|      32.00000       1600.00|      42.00000        2100.00
  BORROW                                  |                            |                            |
0011 203-02080                 0.122  km  |   30000.00000       3660.00|   13000.00000       1586.00|    6500.00000         793.00
  LINEAR GRADING                          |                            |                            |
0012 206-51230                50.000  m3  |      40.00000       2000.00|      50.00000       2500.00|      30.00000        1500.00
  EXCAVATION, FOUNDATION, UNCLASSIFIED    |                            |                            |
0013 211-02060                50.000  m3  |      45.00000       2250.00|      50.00000       2500.00|      70.00000        3500.00
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0014 303-60900                87.000  Mg  |      40.00000       3480.00|      48.00000       4176.00|      40.00000        3480.00
  COMPACTED AGGREGATE FOR BASE, 0         |                            |                            |
0015 406-05521              1350.000  m2  |       0.10000        135.00|       0.50000        675.00|       0.10000         135.00
  ASPHALT FOR TACK COAT                   |                            |                            |
0016 601-04746                 1.000  EACH|    6000.00000       6000.00|    8600.00000       8600.00|    9800.00000        9800.00
  ENERGY ABSORBING TERMINAL, CZ           |                            |                            |
0017 601-06224                 3.000  EACH|   28000.00000      84000.00|   29000.00000      87000.00|   28000.00000       84000.00
  IMPACT ATTENUATOR, CR, W1, 70 km/h      |                            |                            |
0018 602-06639               287.000  m   |     100.00000      28700.00|      55.00000      15785.00|      83.00000       23821.00
  TEMPORARY CONCRETE BARRIER, ANCHORED    |                            |                            |
0019 602-06729                47.000  EACH|       9.00000        423.00|      12.00000        564.00|       9.50000         446.50
  BARRIER DELINEATOR                      |                            |                            |
0020 604-91531                94.000  m2  |      35.00000       3290.00|      35.00000       3290.00|      45.00000        4230.00
  SIDEWALK, CONCRETE, 100 mm              |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,009,285.46                                                  ROUTE : SR 11 AND 46
     CALL ORDER   : 480                     CONTRACT ID : B -24461-A                   COUNTIES : BARTHOLOMEW
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1618530              |(5) 35-1447641              |(6) 35-1917625
                                          |AMERICAN CONTRACTING & SERVI|STRUCTURE CONTRACTORS       |MILESTONE CONTRACTORS, L.P.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0021 605-06140                23.000  m   |     140.00000       3220.00|      75.00000       1725.00|      95.00000        2185.00
  CURB AND GUTTER, CONCRETE               |                            |                            |
0022 610-05527               270.000  Mg  |      90.00000      24300.00|      55.00000      14850.00|      86.50000       23355.00
  HMA FOR APPROACHES                      |                            |                            |
0023 610-06257               229.000  m2  |      90.00000      20610.00|      65.00000      14885.00|      70.00000       16030.00
  REINFORCED CONCRETE BRIDGE APPROACH,    |                            |                            |
  250 mm                                  |                            |                            |
0024 616-02320               100.000  m2  |       4.00000        400.00|       5.00000        500.00|       5.50000         550.00
  GEOTEXTILES                             |                            |                            |
0025 616-06405                50.000  Mg  |      45.00000       2250.00|      55.00000       2750.00|      43.00000        2150.00
  RIPRAP, REVETMENT                       |                            |                            |
0026 619-93423                        LUMP|   10500.00000      10500.00|   20000.00000      20000.00|   11000.00000       11000.00
  POLLUTION CONTROL                       |                            |                            |
0027 619-95457                        LUMP|  260000.00000     260000.00|  440000.00000     440000.00|  275000.00000      275000.00
  CLEAN AND PAINT STRUCTURAL STEEL        |                            |                            |
0028 621-01004                 2.000  EACH|     525.00000       1050.00|     500.00000       1000.00|     525.00000        1050.00
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0029 621-06559              4000.000  m2  |       0.50000       2000.00|       0.50000       2000.00|       0.50000        2000.00
  MULCHED SEEDING, R                      |                            |                            |
0030 702-51005               102.700  m3  |     700.00000      71890.00|     725.00000      74457.50|    1350.00000      138645.00
  CONCRETE, A, SUBSTRUCTURE               |                            |                            |
0031 702-51110              5314.000  kg  |       4.50000      23913.00|       5.00000      26570.00|       5.75000       30555.50
  GRATES, BASINS, AND FITTINGS, CAST IRON |                            |                            |
0032 702-51863               412.000  EACH|      25.00000      10300.00|       5.00000       2060.00|       7.00000        2884.00
  FIELD DRILLED HOLE IN CONCRETE          |                            |                            |
0033 702-92610                38.000  m2  |     350.00000      13300.00|     300.00000      11400.00|     600.00000       22800.00
  FACING, CONCRETE, 125 mm                |                            |                            |
0034 703-51030              3633.000  kg  |       1.25000       4541.25|       1.25000       4541.25|       1.20000        4359.60
  REINFORCING STEEL                       |                            |                            |
0035 703-51032            235040.000  kg  |       1.35000     317304.00|       1.50000     352560.00|       1.25000      293800.00
  REINFORCING STEEL, EPOXY COATED         |                            |                            |
0036 703-97936              3882.000  EACH|      14.00000      54348.00|       8.00000      31056.00|      11.00000       42702.00
  THREADED TIE BAR ASSEMBLY, EPOXY COATED |                            |                            |
0038 706-04129               276.000  m   |     210.00000      57960.00|     210.00000      57960.00|     218.00000       60168.00
  RAILING, STEEL SQUARE TUBE , 2 TUBE     |                            |                            |
0039 706-04129               276.000  m   |     310.00000      85560.00|     303.00000      83628.00|     320.00000       88320.00
  RAILING, STEEL SQUARE TUBE , 4 TUBE     |                            |                            |
0040 706-05732                 1.000  EACH|    1250.00000       1250.00|     550.00000        550.00|    1800.00000        1800.00
  CONCRETE BRIDGE RAILING TRANSITION, TBC |                            |                            |
0041 706-51020                65.500  m3  |     400.00000      26200.00|     450.00000      29475.00|     500.00000       32750.00
  CONCRETE, C, RAILING                    |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,009,285.46                                                  ROUTE : SR 11 AND 46
     CALL ORDER   : 480                     CONTRACT ID : B -24461-A                   COUNTIES : BARTHOLOMEW
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1618530              |(5) 35-1447641              |(6) 35-1917625
                                          |AMERICAN CONTRACTING & SERVI|STRUCTURE CONTRACTORS       |MILESTONE CONTRACTORS, L.P.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0042 706-92237               271.000  m   |     190.00000      51490.00|     200.00000      54200.00|     200.00000       54200.00
  HANDRAIL, STEEL                         |                            |                            |
0043 707-05982               156.000  m   |     280.00000      43680.00|     250.00000      39000.00|     240.00000       37440.00
  STRUCTURAL MEMBERS, CONCRETE I-BEAM, I, |                            |                            |
  711 mm X 305 mm                         |                            |                            |
0044 709-51821                        LUMP|   22300.00000      22300.00|   23600.00000      23600.00|   23000.00000       23000.00
  SURFACE SEAL                            |                            |                            |
0045 710-51864               576.000  EACH|      18.00000      10368.00|      15.00000       8640.00|      12.00000        6912.00
  FIELD DRILLED HOLE                      |                            |                            |
0046 710-51870                 3.000  m2  |     275.00000        825.00|     400.00000       1200.00|    1100.00000        3300.00
  REPOINTING MASONRY IN STRUCTURES        |                            |                            |
0047 711-51038                        LUMP|  100000.00000     100000.00|   65000.00000      65000.00|   60000.00000       60000.00
  STRUCTURAL STEEL                        |                            |                            |
0048 711-51877                        LUMP|   60000.00000      60000.00|   15000.00000      15000.00|  100000.00000      100000.00
  JACKING AND SUPPORTING BEAMS            |                            |                            |
0049 711-92500               400.000  EACH|      24.00000       9600.00|      12.00000       4800.00|       8.01000        3204.00
  ANCHOR ROD                              |                            |                            |
0050 715-05407                37.000  m   |      45.00000       1665.00|      18.00000        666.00|      65.00000        2405.00
  PIPE, END BENT DRAIN, 150 mm            |                            |                            |
0051 715-05574                10.000  m   |      90.00000        900.00|      90.00000        900.00|      95.00000         950.00
  PIPE, 300 mm                            |                            |                            |
0052 715-91361                55.000  m   |     120.00000       6600.00|     100.00000       5500.00|     200.00000       11000.00
  PIPE, PVC, 150 mm                       |                            |                            |
0053 720-44000                 2.000  EACH|     250.00000        500.00|     600.00000       1200.00|     300.00000         600.00
  CASTING, ADJUST TO GRADE                |                            |                            |
0054 724-51925                37.000  m   |     375.00000      13875.00|     250.00000       9250.00|     375.00000       13875.00
  STRUCTURAL EXPANSION JOINT, SS          |                            |                            |
0055 726-92406                20.000  EACH|     750.00000      15000.00|     650.00000      13000.00|     975.00000       19500.00
  BEARING ASSEMBLY, ELASTOMERIC           |                            |                            |
0056 726-96576                20.000  EACH|    1500.00000      30000.00|    1400.00000      28000.00|    1700.00000       34000.00
  BEARING ASSEMBLY, FIXED                 |                            |                            |
0057 726-97941                60.000  EACH|    1300.00000      78000.00|    1100.00000      66000.00|    1450.00000       87000.00
  BEARING ASSEMBLY, TFE ELASTOMERIC       |                            |                            |
0058 728-98377                        LUMP|    4000.00000       4000.00|    3500.00000       3500.00|    4100.00000        4100.00
  MASONRY COATING                         |                            |                            |
0059 801-06203               776.000  m   |       1.20000        931.20|       1.25000        970.00|       1.20000         931.20
  TEMPORARY PAVEMENT MARKING, 100 mm      |                            |                            |
0060 801-06207              1310.000  m   |       3.00000       3930.00|       3.00000       3930.00|       3.10000        4061.00
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0061 801-06605                 2.000  EACH|     100.00000        200.00|      95.00000        190.00|     100.00000         200.00
  BARRICADE, IIIA                         |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,009,285.46                                                  ROUTE : SR 11 AND 46
     CALL ORDER   : 480                     CONTRACT ID : B -24461-A                   COUNTIES : BARTHOLOMEW
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1618530              |(5) 35-1447641              |(6) 35-1917625
                                          |AMERICAN CONTRACTING & SERVI|STRUCTURE CONTRACTORS       |MILESTONE CONTRACTORS, L.P.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0062 801-06640                17.000  EACH|     100.00000       1700.00|      85.00000       1445.00|     100.00000        1700.00
  CONSTRUCTION SIGN, A                    |                            |                            |
0063 801-06645                 2.000  EACH|      30.00000         60.00|      50.00000        100.00|      31.50000          63.00
  CONSTRUCTION SIGN, B                    |                            |                            |
0064 801-06775                        LUMP|   35000.00000      35000.00|   50000.00000      50000.00|   51400.00000       51400.00
  MAINTAINING TRAFFIC                     |                            |                            |
0065 802-96800             19440.000  EACH|       2.50000      48600.00|       2.00000      38880.00|       1.60000       31104.00
  SHEAR STUD CONNECTOR                    |                            |                            |
0066 805-05695               280.000  m   |      12.50000       3500.00|      12.00000       3360.00|      12.60000        3528.00
  WIRE, NO. 4 COPPER IN PLASTIC DUCT, IN  |                            |                            |
  CONDUIT, 3 1/C                          |                            |                            |
0067 805-06600               287.000  m   |      18.50000       5309.50|      18.00000       5166.00|      19.00000        5453.00
  CONDUIT, PVC, 75 mm                     |                            |                            |
0068 805-86848                54.000  m   |      21.00000       1134.00|      20.00000       1080.00|      21.00000        1134.00
  WIRE, NO. 4 COPPER IN PLASTIC DUCT, IN  |                            |                            |
  TRENCH, 3 1/C                           |                            |                            |
0069 805-86889               252.000  m   |       0.85000        214.20|       0.80000        201.60|       0.85000         214.20
  POLE CIRCUIT CABLE, 1C NO. 10 STRANDED  |                            |                            |
  COPPER                                  |                            |                            |
0070 805-86920                16.000  EACH|      10.50000        168.00|      10.00000        160.00|      10.50000         168.00
  MULTIPLE COMPRESSION FITTING, NOT       |                            |                            |
  WATERPROOFED                            |                            |                            |
0071 805-86925                 4.000  EACH|      17.50000         70.00|      17.00000         68.00|      17.85000          71.40
  MULTIPLE COMPRESSION FITTING,           |                            |                            |
  WATERPROOFED                            |                            |                            |
0072 805-86930                15.000  EACH|       5.25000         78.75|       5.00000         75.00|       5.25000          78.75
  INSULATING LINK, NOT WATERPROOFED       |                            |                            |
0073 805-86935                 4.000  EACH|      16.50000         66.00|      16.00000         64.00|      16.75000          67.00
  INSULATING LINK, WATERPROOFED           |                            |                            |
0074 807-01878                 6.000  EACH|     240.00000       1440.00|     230.00000       1380.00|     240.00000        1440.00
  LUMINAIRE, ROADWAY, HIGH PRESSURE       |                            |                            |
  SODIUM, 250 WATT                        |                            |                            |
0075 807-02191                 1.000  EACH|     850.00000        850.00|     800.00000        800.00|     840.00000         840.00
  HANDHOLE, LIGHTING                      |                            |                            |
0076 807-02193                 1.000  EACH|    1000.00000       1000.00|     970.00000        970.00|    1020.00000        1020.00
  LIGHT STANDARD FOUNDATION, 915 mm DIA.  |                            |                            |
  X 2450 mm                               |                            |                            |
0077 807-83762                 1.000  EACH|    1200.00000       1200.00|    1140.00000       1140.00|    1200.00000        1200.00
  LIGHT POLE, 12.2 m E.M.H., 4.6 m MAST   |                            |                            |
  ARM, ANCHOR BASE                        |                            |                            |
0078 807-83768                 5.000  EACH|    1300.00000       6500.00|    1250.00000       6250.00|    1315.00000        6575.00
  LIGHT POLE, 12.2 m E.M.H., 5.5 m MAST   |                            |                            |
  ARM, ANCHOR BASE                        |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,009,285.46                                                  ROUTE : SR 11 AND 46
     CALL ORDER   : 480                     CONTRACT ID : B -24461-A                   COUNTIES : BARTHOLOMEW
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1618530              |(5) 35-1447641              |(6) 35-1917625
                                          |AMERICAN CONTRACTING & SERVI|STRUCTURE CONTRACTORS       |MILESTONE CONTRACTORS, L.P.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0079 807-86910                 6.000  EACH|      31.50000        189.00|      30.00000        180.00|      31.50000         189.00
  CONNECTOR KIT, UNFUSED                  |                            |                            |
0080 807-86915                 6.000  EACH|      31.50000        189.00|      30.00000        180.00|      31.50000         189.00
  CONNECTOR KIT, FUSED                    |                            |                            |
0081 808-06702                93.000  m   |       3.25000        302.25|       2.25000        209.25|       3.40000         316.20
  LINE, THERMOPLASTIC, BROKEN, WHITE, 125 |                            |                            |
  mm                                      |                            |                            |
0082 808-06713               371.000  m   |       0.85000        315.35|       1.30000        482.30|       0.85000         315.35
  LINE, PAINT, SOLID, WHITE, 100 mm       |                            |                            |
0083 808-06714               370.000  m   |       0.85000        314.50|       1.30000        481.00|       0.85000         314.50
  LINE, PAINT, SOLID, YELLOW, 100 mm      |                            |                            |
0084 808-06716               464.000  m   |       1.60000        742.40|       1.48000        686.72|       1.55000         719.20
  LINE, REMOVE                            |                            |                            |
0085 808-75998                30.000  EACH|      45.00000       1350.00|      50.00000       1500.00|      46.00000        1380.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                            |                            |
0086 704-05892              1251.100  m3  |     435.00000     544228.50|     400.00000     500440.00|     465.00000      581761.50
  CONCRETE, QC/QA, SUPERSTRUCTURE         |                            |                            |
     SECTION TOTALS                       |             $  2,583,324.90|             $  2,667,728.62|                $  2,707,956.90
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  2,583,324.90|             $  2,667,728.62|                $  2,707,956.90
====================================================================================================================================



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 01/27/00
                                                                                                                   PAGE : 480 -11
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,009,285.46                                                  ROUTE : SR 11 AND 46
     CALL ORDER   : 480                     CONTRACT ID : B -24461-A                   COUNTIES : BARTHOLOMEW
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(7) 35-1128289              |(8) 35-0906416              |(9) 35-1385672
                                          |BEATY CONSTRUCTION, INC.    |WEDDLE BROTHERS CONSTRUCTION|FORCE CONSTRUCTION
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REHABILITATION
                                          |                            |                            |
0001 105-01925                12.000  MOS |    1500.00000      18000.00|    1216.89000      14602.68|    1400.00000       16800.00
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|   13000.00000      13000.00|   11979.55000      11979.55|   12880.00000       12880.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|  142000.00000     142000.00|  143561.13000     143561.13|  152538.40000      152538.40
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 202-01502                 8.000  EACH|     185.00000       1480.00|     175.01000       1400.08|     224.00000        1792.00
  LIGHT STANDARD, REMOVE                  |                            |                            |
0005 202-02240               210.000  m2  |      20.00000       4200.00|      21.90000       4599.00|      24.64000        5174.40
  PAVEMENT, REMOVE                        |                            |                            |
0006 202-51328                        LUMP|  299274.00000     299274.00|  297677.67000     297677.67|  274366.40000      274366.40
  PRESENT STRUCTURE, REMOVE PORTIONS      |                            |                            |
0007 202-52710                 4.000  m2  |      14.30000         57.20|     112.76000        451.04|      61.60000         246.40
  SIDEWALK, CONCRETE, REMOVE              |                            |                            |
0008 202-60820               415.000  m2  |       7.50000       3112.50|       4.77000       1979.55|       7.28000        3021.20
  SURFACE MILLING, ASPHALT                |                            |                            |
0009 202-96133                 5.000  m   |      52.70000        263.50|      94.72000        473.60|      33.60000         168.00
  PIPE, REMOVE                            |                            |                            |
0010 203-02070                50.000  m3  |      28.00000       1400.00|      26.08000       1304.00|      22.40000        1120.00
  BORROW                                  |                            |                            |
0011 203-02080                 0.122  km  |   11000.00000       1342.00|  185335.25000      22610.90|    7840.00000         956.48
  LINEAR GRADING                          |                            |                            |
0012 206-51230                50.000  m3  |     102.00000       5100.00|      36.69000       1834.50|      39.20000        1960.00
  EXCAVATION, FOUNDATION, UNCLASSIFIED    |                            |                            |
0013 211-02060                50.000  m3  |      25.00000       1250.00|      32.50000       1625.00|      24.64000        1232.00
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0014 303-60900                87.000  Mg  |      35.00000       3045.00|      33.22000       2890.14|      19.60000        1705.20
  COMPACTED AGGREGATE FOR BASE, 0         |                            |                            |
0015 406-05521              1350.000  m2  |       0.10000        135.00|       0.11000        148.50|       0.17000         229.50
  ASPHALT FOR TACK COAT                   |                            |                            |
0016 601-04746                 1.000  EACH|    9500.00000       9500.00|    8958.62000       8958.62|    9632.00000        9632.00
  ENERGY ABSORBING TERMINAL, CZ           |                            |                            |
0017 601-06224                 3.000  EACH|   29400.00000      88200.00|   28260.24000      84780.72|   30800.00000       92400.00
  IMPACT ATTENUATOR, CR, W1, 70 km/h      |                            |                            |
0018 602-06639               287.000  m   |      72.00000      20664.00|      54.13000      15535.31|      89.60000       25715.20
  TEMPORARY CONCRETE BARRIER, ANCHORED    |                            |                            |
0019 602-06729                47.000  EACH|      10.00000        470.00|       9.38000        440.86|      10.08000         473.76
  BARRIER DELINEATOR                      |                            |                            |
0020 604-91531                94.000  m2  |      29.00000       2726.00|      48.63000       4571.22|      28.00000        2632.00
  SIDEWALK, CONCRETE, 100 mm              |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,009,285.46                                                  ROUTE : SR 11 AND 46
     CALL ORDER   : 480                     CONTRACT ID : B -24461-A                   COUNTIES : BARTHOLOMEW
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(7) 35-1128289              |(8) 35-0906416              |(9) 35-1385672
                                          |BEATY CONSTRUCTION, INC.    |WEDDLE BROTHERS CONSTRUCTION|FORCE CONSTRUCTION
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0021 605-06140                23.000  m   |      85.00000       1955.00|      45.11000       1037.53|      50.40000        1159.20
  CURB AND GUTTER, CONCRETE               |                            |                            |
0022 610-05527               270.000  Mg  |      95.00000      25650.00|      90.10000      24327.00|      96.88000       26157.60
  HMA FOR APPROACHES                      |                            |                            |
0023 610-06257               229.000  m2  |      72.00000      16488.00|      53.08000      12155.32|      95.20000       21800.80
  REINFORCED CONCRETE BRIDGE APPROACH,    |                            |                            |
  250 mm                                  |                            |                            |
0024 616-02320               100.000  m2  |       2.00000        200.00|       7.16000        716.00|       2.24000         224.00
  GEOTEXTILES                             |                            |                            |
0025 616-06405                50.000  Mg  |      25.00000       1250.00|      38.98000       1949.00|      22.40000        1120.00
  RIPRAP, REVETMENT                       |                            |                            |
0026 619-93423                        LUMP|    5500.00000       5500.00|   20354.82000      20354.82|   21884.80000       21884.80
  POLLUTION CONTROL                       |                            |                            |
0027 619-95457                        LUMP|  291500.00000     291500.00|  457535.47000     457535.47|  482966.40000      482966.40
  CLEAN AND PAINT STRUCTURAL STEEL        |                            |                            |
0028 621-01004                 2.000  EACH|     550.00000       1100.00|     520.85000       1041.70|     728.00000        1456.00
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0029 621-06559              4000.000  m2  |       0.52000       2080.00|       0.06000        240.00|       0.47000        1880.00
  MULCHED SEEDING, R                      |                            |                            |
0030 702-51005               102.700  m3  |    1100.00000     112970.00|     679.33000      69767.19|     729.12000       74880.62
  CONCRETE, A, SUBSTRUCTURE               |                            |                            |
0031 702-51110              5314.000  kg  |       5.00000      26570.00|       5.62000      29864.68|       5.21000       27685.94
  GRATES, BASINS, AND FITTINGS, CAST IRON |                            |                            |
0032 702-51863               412.000  EACH|      21.00000       8652.00|       9.62000       3963.44|      11.20000        4614.40
  FIELD DRILLED HOLE IN CONCRETE          |                            |                            |
0033 702-92610                38.000  m2  |     575.00000      21850.00|     127.91000       4860.58|     145.60000        5532.80
  FACING, CONCRETE, 125 mm                |                            |                            |
0034 703-51030              3633.000  kg  |       1.05000       3814.65|       1.15000       4177.95|       1.18000        4286.94
  REINFORCING STEEL                       |                            |                            |
0035 703-51032            235040.000  kg  |       1.25000     293800.00|       1.68000     394867.20|       1.24000      291449.60
  REINFORCING STEEL, EPOXY COATED         |                            |                            |
0036 703-97936              3882.000  EACH|       9.00000      34938.00|       6.32000      24534.24|       8.96000       34782.72
  THREADED TIE BAR ASSEMBLY, EPOXY COATED |                            |                            |
0038 706-04129               276.000  m   |     215.00000      59340.00|     203.18000      56077.68|     240.80000       66460.80
  RAILING, STEEL SQUARE TUBE , 2 TUBE     |                            |                            |
0039 706-04129               276.000  m   |     322.00000      88872.00|     304.17000      83950.92|     349.44000       96445.44
  RAILING, STEEL SQUARE TUBE , 4 TUBE     |                            |                            |
0040 706-05732                 1.000  EACH|    1600.00000       1600.00|    1433.82000       1433.82|    1848.00000        1848.00
  CONCRETE BRIDGE RAILING TRANSITION, TBC |                            |                            |
0041 706-51020                65.500  m3  |     602.00000      39431.00|     458.99000      30063.85|     504.00000       33012.00
  CONCRETE, C, RAILING                    |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,009,285.46                                                  ROUTE : SR 11 AND 46
     CALL ORDER   : 480                     CONTRACT ID : B -24461-A                   COUNTIES : BARTHOLOMEW
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(7) 35-1128289              |(8) 35-0906416              |(9) 35-1385672
                                          |BEATY CONSTRUCTION, INC.    |WEDDLE BROTHERS CONSTRUCTION|FORCE CONSTRUCTION
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0042 706-92237               271.000  m   |     200.00000      54200.00|     187.53000      50820.63|     224.00000       60704.00
  HANDRAIL, STEEL                         |                            |                            |
0043 707-05982               156.000  m   |     260.00000      40560.00|     214.21000      33416.76|     325.92000       50843.52
  STRUCTURAL MEMBERS, CONCRETE I-BEAM, I, |                            |                            |
  711 mm X 305 mm                         |                            |                            |
0044 709-51821                        LUMP|   46000.00000      46000.00|   23375.75000      23375.75|   26432.00000       26432.00
  SURFACE SEAL                            |                            |                            |
0045 710-51864               576.000  EACH|      13.20000       7603.20|       8.33000       4798.08|      16.80000        9676.80
  FIELD DRILLED HOLE                      |                            |                            |
0046 710-51870                 3.000  m2  |     603.00000       1809.00|     391.16000       1173.48|     448.00000        1344.00
  REPOINTING MASONRY IN STRUCTURES        |                            |                            |
0047 711-51038                        LUMP|   76000.00000      76000.00|  119435.60000     119435.60|  110275.20000      110275.20
  STRUCTURAL STEEL                        |                            |                            |
0048 711-51877                        LUMP|   95000.00000      95000.00|   17966.35000      17966.35|   35616.00000       35616.00
  JACKING AND SUPPORTING BEAMS            |                            |                            |
0049 711-92500               400.000  EACH|      14.40000       5760.00|      47.76000      19104.00|      15.68000        6272.00
  ANCHOR ROD                              |                            |                            |
0050 715-05407                37.000  m   |      18.00000        666.00|      31.82000       1177.34|      29.12000        1077.44
  PIPE, END BENT DRAIN, 150 mm            |                            |                            |
0051 715-05574                10.000  m   |      50.00000        500.00|      31.82000        318.20|      78.40000         784.00
  PIPE, 300 mm                            |                            |                            |
0052 715-91361                55.000  m   |      47.00000       2585.00|      31.82000       1750.10|      56.00000        3080.00
  PIPE, PVC, 150 mm                       |                            |                            |
0053 720-44000                 2.000  EACH|     240.00000        480.00|     363.38000        726.76|     504.00000        1008.00
  CASTING, ADJUST TO GRADE                |                            |                            |
0054 724-51925                37.000  m   |     310.00000      11470.00|     274.25000      10147.25|     397.60000       14711.20
  STRUCTURAL EXPANSION JOINT, SS          |                            |                            |
0055 726-92406                20.000  EACH|     520.00000      10400.00|     475.13000       9502.60|     823.20000       16464.00
  BEARING ASSEMBLY, ELASTOMERIC           |                            |                            |
0056 726-96576                20.000  EACH|    1265.00000      25300.00|    1128.91000      22578.20|    1574.72000       31494.40
  BEARING ASSEMBLY, FIXED                 |                            |                            |
0057 726-97941                60.000  EACH|    1100.00000      66000.00|     902.58000      54154.80|    1321.60000       79296.00
  BEARING ASSEMBLY, TFE ELASTOMERIC       |                            |                            |
0058 728-98377                        LUMP|    4400.00000       4400.00|    3625.12000       3625.12|    3897.60000        3897.60
  MASONRY COATING                         |                            |                            |
0059 801-06203               776.000  m   |       1.40000       1086.40|       1.18000        915.68|       1.01000         783.76
  TEMPORARY PAVEMENT MARKING, 100 mm      |                            |                            |
0060 801-06207              1310.000  m   |       3.30000       4323.00|       3.08000       4034.80|       3.92000        5135.20
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0061 801-06605                 2.000  EACH|     104.50000        209.00|      98.96000        197.92|     336.00000         672.00
  BARRICADE, IIIA                         |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,009,285.46                                                  ROUTE : SR 11 AND 46
     CALL ORDER   : 480                     CONTRACT ID : B -24461-A                   COUNTIES : BARTHOLOMEW
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(7) 35-1128289              |(8) 35-0906416              |(9) 35-1385672
                                          |BEATY CONSTRUCTION, INC.    |WEDDLE BROTHERS CONSTRUCTION|FORCE CONSTRUCTION
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0062 801-06640                17.000  EACH|      93.50000       1589.50|      98.96000       1682.32|     132.16000        2246.72
  CONSTRUCTION SIGN, A                    |                            |                            |
0063 801-06645                 2.000  EACH|      55.00000        110.00|      31.25000         62.50|      50.40000         100.80
  CONSTRUCTION SIGN, B                    |                            |                            |
0064 801-06775                        LUMP|   50000.00000      50000.00|   43338.05000      43338.05|   33600.00000       33600.00
  MAINTAINING TRAFFIC                     |                            |                            |
0065 802-96800             19440.000  EACH|       2.10000      40824.00|       1.67000      32464.80|       1.77000       34408.80
  SHEAR STUD CONNECTOR                    |                            |                            |
0066 805-05695               280.000  m   |      13.20000       3696.00|      12.53000       3508.40|      20.72000        5801.60
  WIRE, NO. 4 COPPER IN PLASTIC DUCT, IN  |                            |                            |
  CONDUIT, 3 1/C                          |                            |                            |
0067 805-06600               287.000  m   |      10.65000       3056.55|      18.77000       5386.99|      13.44000        3857.28
  CONDUIT, PVC, 75 mm                     |                            |                            |
0068 805-86848                54.000  m   |      22.00000       1188.00|      20.83000       1124.82|      26.88000        1451.52
  WIRE, NO. 4 COPPER IN PLASTIC DUCT, IN  |                            |                            |
  TRENCH, 3 1/C                           |                            |                            |
0069 805-86889               252.000  m   |       1.00000        252.00|       2.72000        685.44|       1.12000         282.24
  POLE CIRCUIT CABLE, 1C NO. 10 STRANDED  |                            |                            |
  COPPER                                  |                            |                            |
0070 805-86920                16.000  EACH|      11.00000        176.00|      10.42000        166.72|      13.44000         215.04
  MULTIPLE COMPRESSION FITTING, NOT       |                            |                            |
  WATERPROOFED                            |                            |                            |
0071 805-86925                 4.000  EACH|      18.70000         74.80|      17.71000         70.84|      16.80000          67.20
  MULTIPLE COMPRESSION FITTING,           |                            |                            |
  WATERPROOFED                            |                            |                            |
0072 805-86930                15.000  EACH|       5.50000         82.50|       5.21000         78.15|      13.44000         201.60
  INSULATING LINK, NOT WATERPROOFED       |                            |                            |
0073 805-86935                 4.000  EACH|      17.60000         70.40|      16.67000         66.68|      15.68000          62.72
  INSULATING LINK, WATERPROOFED           |                            |                            |
0074 807-01878                 6.000  EACH|     253.00000       1518.00|     239.59000       1437.54|     224.00000        1344.00
  LUMINAIRE, ROADWAY, HIGH PRESSURE       |                            |                            |
  SODIUM, 250 WATT                        |                            |                            |
0075 807-02191                 1.000  EACH|     880.00000        880.00|     833.36000        833.36|     840.00000         840.00
  HANDHOLE, LIGHTING                      |                            |                            |
0076 807-02193                 1.000  EACH|    1067.00000       1067.00|    1010.45000       1010.45|    1344.00000        1344.00
  LIGHT STANDARD FOUNDATION, 915 mm DIA.  |                            |                            |
  X 2450 mm                               |                            |                            |
0077 807-83762                 1.000  EACH|    1254.00000       1254.00|    1187.54000       1187.54|    1400.00000        1400.00
  LIGHT POLE, 12.2 m E.M.H., 4.6 m MAST   |                            |                            |
  ARM, ANCHOR BASE                        |                            |                            |
0078 807-83768                 5.000  EACH|    1375.00000       6875.00|    1302.13000       6510.65|    1456.00000        7280.00
  LIGHT POLE, 12.2 m E.M.H., 5.5 m MAST   |                            |                            |
  ARM, ANCHOR BASE                        |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 3,009,285.46                                                  ROUTE : SR 11 AND 46
     CALL ORDER   : 480                     CONTRACT ID : B -24461-A                   COUNTIES : BARTHOLOMEW
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : SEYMOUR DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(7) 35-1128289              |(8) 35-0906416              |(9) 35-1385672
                                          |BEATY CONSTRUCTION, INC.    |WEDDLE BROTHERS CONSTRUCTION|FORCE CONSTRUCTION
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0079 807-86910                 6.000  EACH|      33.00000        198.00|      31.25000        187.50|      39.20000         235.20
  CONNECTOR KIT, UNFUSED                  |                            |                            |
0080 807-86915                 6.000  EACH|      33.00000        198.00|      31.25000        187.50|      36.96000         221.76
  CONNECTOR KIT, FUSED                    |                            |                            |
0081 808-06702                93.000  m   |       2.50000        232.50|       3.35000        311.55|       6.16000         572.88
  LINE, THERMOPLASTIC, BROKEN, WHITE, 125 |                            |                            |
  mm                                      |                            |                            |
0082 808-06713               371.000  m   |       1.50000        556.50|       0.85000        315.35|       0.95000         352.45
  LINE, PAINT, SOLID, WHITE, 100 mm       |                            |                            |
0083 808-06714               370.000  m   |       1.50000        555.00|       0.85000        314.50|       0.95000         351.50
  LINE, PAINT, SOLID, YELLOW, 100 mm      |                            |                            |
0084 808-06716               464.000  m   |       1.70000        788.80|       1.57000        728.48|       1.85000         858.40
  LINE, REMOVE                            |                            |                            |
0085 808-75998                30.000  EACH|      55.00000       1650.00|      46.36000       1390.80|      35.84000        1075.20
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                            |                            |
0086 704-05892              1251.100  m3  |     500.00000     625550.00|     446.35000     558428.49|     458.08000      573103.89
  CONCRETE, QC/QA, SUPERSTRUCTURE         |                            |                            |
     SECTION TOTALS                       |             $  2,849,574.00|             $  2,885,041.30|                $  2,935,532.92
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  2,849,574.00|             $  2,885,041.30|                $  2,935,532.92
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,319,998.22                                                  ROUTE : US 50
     CALL ORDER   : 490                     CONTRACT ID : B -24462-A                   COUNTIES : DAVIESS
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT
                                          CONTRACT TIME :  125  WORK DAYS
     CONTRACT DESCRIPTION :                RURAL                                     PROJECT(S) : 0424050
                                                                                                  0424050

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-1616373     OXLEY, SAM & COMPANY                           CONDITIONAL & AWARD     $  1,170,536.18     100.0000%
   2   35-1801998     CLR, INC.                                                              $  1,205,055.33     102.9490%
   3   35-1009310     DEIG BROTHERS LUMBER & CONSTR                                          $  1,274,249.17     108.8602%
   4   35-2040801     GOHMANN ASPHALT & CONSTRUCTION, INC.                                   $  1,353,222.44     115.6070%
   5   35-1878024     RAGLE, INC.                                                            $  1,355,323.21     115.7865%
   6   35-1385672     FORCE CONSTRUCTION                                                     $  1,405,191.68     120.0468%
   7   35-1618530     AMERICAN CONTRACTING & SERVICES, INC.                                  $  1,438,044.91     122.8535%
====================================================================================================================================
                                          |(1) 35-1616373              |(2) 35-1801998              |(3) 35-1009310
                                          |OXLEY, SAM & COMPANY        |CLR, INC.                   |DEIG BROTHERS LUMBER & CONST
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REPLACEMENT AND NEW BRIDGE
                                          |                            |                            |
0001 105-06790                 9.000  MOS |    1500.00000      13500.00|    1900.00000      17100.00|    1785.00000       16065.00
  FIELD OFFICE, 27.9 m2                   |                            |                            |
0002 105-06845                        LUMP|   24000.00000      24000.00|   17500.00000      17500.00|   18000.00000       18000.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   56300.00000      56300.00|   59500.00000      59500.00|   63000.00000       63000.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|    2000.00000       2000.00|   11500.00000      11500.00|    2100.00000        2100.00
  CLEARING RIGHT OF WAY , STR NO 1        |                            |                            |
0005 201-52370                        LUMP|    3000.00000       3000.00|   12300.00000      12300.00|    2900.00000        2900.00
  CLEARING RIGHT OF WAY , STR NO 2        |                            |                            |
0006 202-02241               356.500  m   |       3.25000       1158.63|       3.00000       1069.50|       3.50000        1247.75
  GUARDRAIL, REMOVE                       |                            |                            |
0007 202-51330                        LUMP|   15000.00000      15000.00|   17500.00000      17500.00|   12580.00000       12580.00
  PRESENT STRUCTURE, REMOVE , STR NO 1    |                            |                            |
0008 202-51330                        LUMP|   30000.00000      30000.00|   22500.00000      22500.00|   17350.00000       17350.00
  PRESENT STRUCTURE, REMOVE , STR NO 2    |                            |                            |
0009 202-60820              2537.000  m2  |       3.25000       8245.25|       1.90000       4820.30|       2.20000        5581.40
  SURFACE MILLING, ASPHALT                |                            |                            |
0010 203-02000              3631.100  m3  |       5.00000      18155.50|       7.40000      26870.14|       8.85000       32135.24
  EXCAVATION, COMMON                      |                            |                            |
0011 203-02070              3455.100  m3  |       6.00000      20730.60|       6.20000      21421.62|      12.40000       42843.24
  BORROW                                  |                            |                            |
0012 203-51223              1413.600  m3  |       5.69000       8043.38|       6.40000       9047.04|      11.20000       15832.32
  EXCAVATION, WATERWAY                    |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,319,998.22                                                  ROUTE : US 50
     CALL ORDER   : 490                     CONTRACT ID : B -24462-A                   COUNTIES : DAVIESS
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1616373              |(2) 35-1801998              |(3) 35-1009310
                                          |OXLEY, SAM & COMPANY        |CLR, INC.                   |DEIG BROTHERS LUMBER & CONST
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0013 205-02224               802.000  m   |       7.00000       5614.00|       7.40000       5934.80|       6.90000        5533.80
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
0014 205-02229               338.000  m   |      13.00000       4394.00|      12.65000       4275.70|      13.40000        4529.20
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0015 207-05755                56.000  m2  |      60.00000       3360.00|      14.00000        784.00|       9.50000         532.00
  MODIFIED SUBGRADE, 400 mm ,             |                            |                            |
  UNDISTRIBUTED                           |                            |                            |
0016 211-02060                59.300  m3  |      36.50000       2164.45|      28.00000       1660.40|      26.00000        1541.80
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0017 213-52830                26.200  m3  |     120.00000       3144.00|     285.00000       7467.00|     151.00000        3956.20
  FLOWABLE MORTAR                         |                            |                            |
0018 303-52308              1564.500  Mg  |      17.00000      26596.50|      17.30000      27065.85|      19.20000       30038.40
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0019 304-04403                96.000  m3  |      65.00000       6240.00|      60.00000       5760.00|      24.00000        2304.00
  SUBBASE FOR CEMENT CONCRETE PAVEMENT    |                            |                            |
0020 402-05468              1215.800  Mg  |      39.00000      47416.20|      39.00000      47416.20|      39.30000       47780.94
  HMA BASE 25.0 mm, MAINLINE              |                            |                            |
0021 402-05474              1304.800  Mg  |      40.00000      52192.00|      40.00000      52192.00|      40.20000       52452.96
  HMA INTERMEDIATE 19.0 mm, MAINLINE      |                            |                            |
0022 402-05477               368.300  Mg  |      64.00000      23571.20|      63.25000      23294.98|      63.60000       23423.88
  HMA SURFACE 9.5 mm, MAINLINE            |                            |                            |
0023 402-05481               593.600  Mg  |      40.00000      23744.00|      40.00000      23744.00|      40.20000       23862.72
  HMA BASE 25.0 mm, SHOULDER              |                            |                            |
0024 402-05490               197.900  Mg  |      64.00000      12665.60|      63.25000      12517.18|      63.60000       12586.44
  HMA SURFACE 9.5 mm, SHOULDER            |                            |                            |
0025 406-05521              5144.000  m2  |       0.20000       1028.80|       0.15000        771.60|       0.16000         823.04
  ASPHALT FOR TACK COAT                   |                            |                            |
0026 601-01128                 4.000  EACH|    1166.00000       4664.00|    1160.00000       4640.00|    1165.00000        4660.00
  GUARDRAIL TRANSITION TYPE WGB           |                            |                            |
0027 601-01522                 4.000  EACH|     954.00000       3816.00|     950.00000       3800.00|     945.00000        3780.00
  GUARDRAIL TRANSITION TYPE TGB           |                            |                            |
0028 601-01700                 4.000  EACH|    1580.00000       6320.00|    1570.00000       6280.00|    1580.00000        6320.00
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                            |                            |
  CURVED, 1                               |                            |                            |
0029 601-94689                 4.000  EACH|    3810.00000      15240.00|    3750.00000      15000.00|    3810.00000       15240.00
  GUARDRAIL END TREATMENT, OS             |                            |                            |
0030 601-95203                 8.000  EACH|     583.00000       4664.00|     580.00000       4640.00|     580.00000        4640.00
  GUARDRAIL END TREATMENT, I, FOR         |                            |                            |
  TEMPORARY BRIDGE APPROACHES             |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,319,998.22                                                  ROUTE : US 50
     CALL ORDER   : 490                     CONTRACT ID : B -24462-A                   COUNTIES : DAVIESS
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1616373              |(2) 35-1801998              |(3) 35-1009310
                                          |OXLEY, SAM & COMPANY        |CLR, INC.                   |DEIG BROTHERS LUMBER & CONST
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0031 601-99105               175.400  m   |      37.00000       6489.80|      36.00000       6314.40|      36.80000        6454.72
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                            |                            |
0032 601-99365               152.200  m   |      24.25000       3690.85|      24.00000       3652.80|      24.20000        3683.24
  GUARDRAIL, W BEAM, 1.905 m SPACING, FOR |                            |                            |
  TEMPORARY BRIDGE APPROACHES             |                            |                            |
0033 602-06729                 8.000  EACH|      15.00000        120.00|      55.00000        440.00|      11.00000          88.00
  BARRIER DELINEATOR                      |                            |                            |
0034 610-05527                38.300  Mg  |      63.60000       2435.88|      72.00000       2757.60|      64.00000        2451.20
  HMA FOR APPROACHES                      |                            |                            |
0035 610-06257               554.200  m2  |      40.16000      22256.67|      58.00000      32143.60|      53.00000       29372.60
  REINFORCED CONCRETE BRIDGE APPROACH,    |                            |                            |
  250 mm                                  |                            |                            |
0036 611-06497                 1.000  EACH|     125.00000        125.00|     110.00000        110.00|     110.00000         110.00
  MAILBOX ASSEMBLY, SINGLE                |                            |                            |
0037 615-06490                18.000  EACH|     100.00000       1800.00|      89.00000       1602.00|      90.00000        1620.00
  RIGHT OF WAY MARKER                     |                            |                            |
0038 615-06505                 4.000  EACH|     420.00000       1680.00|     417.00000       1668.00|     418.00000        1672.00
  MONUMENT, B                             |                            |                            |
0039 615-92498                 1.000  EACH|     600.00000        600.00|     850.00000        850.00|     545.00000         545.00
  BENCH MARK                              |                            |                            |
0040 616-02320              3289.000  m2  |       1.75000       5755.75|       1.90000       6249.10|       2.40000        7893.60
  GEOTEXTILES                             |                            |                            |
0041 616-06405              3171.000  Mg  |      16.00000      50736.00|      16.25000      51528.75|      21.70000       68810.70
  RIPRAP, REVETMENT                       |                            |                            |
0042 621-01004                 2.000  EACH|     700.00000       1400.00|     700.00000       1400.00|     675.00000        1350.00
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0043 621-01371                71.300  kg  |      12.35000        880.56|      12.00000        855.60|      12.30000         876.99
  SEED MIXTURE, LEGUME, 2                 |                            |                            |
0044 621-01882                29.800  kg  |      12.15000        362.07|      12.00000        357.60|      12.20000         363.56
  SEED MIXTURE, T, CONVENTIONAL MIX       |                            |                            |
0045 621-06545                 1.000  Mg  |     650.00000        650.00|     740.00000        740.00|     630.00000         630.00
  FERTILIZER                              |                            |                            |
0046 621-06548                 4.300  kg  |      48.00000        206.40|      47.00000        202.10|      50.00000         215.00
  SEED MIXTURE, CV                        |                            |                            |
0047 621-06553               183.400  kg  |       9.50000       1742.30|       9.00000       1650.60|       9.15000        1678.11
  SEED MIXTURE, R                         |                            |                            |
0048 621-06565                 5.800  Mg  |     583.00000       3381.40|     580.00000       3364.00|     580.00000        3364.00
  MULCHING MATERIAL                       |                            |                            |
0049 621-06567                40.500  kL  |       1.00000         40.50|       1.00000         40.50|       1.00000          40.50
  WATER                                   |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,319,998.22                                                  ROUTE : US 50
     CALL ORDER   : 490                     CONTRACT ID : B -24462-A                   COUNTIES : DAVIESS
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1616373              |(2) 35-1801998              |(3) 35-1009310
                                          |OXLEY, SAM & COMPANY        |CLR, INC.                   |DEIG BROTHERS LUMBER & CONST
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0050 621-06574              2360.000  m2  |       3.90000       9204.00|       3.85000       9086.00|       3.85000        9086.00
  SODDING                                 |                            |                            |
0051 621-52448                 4.000  EACH|      26.50000        106.00|      26.00000        104.00|      27.00000         108.00
  SIGN, DO NOT SPRAY                      |                            |                            |
0052 622-52436                 4.000  EACH|      26.50000        106.00|      26.00000        104.00|      27.00000         108.00
  SIGN, DO NOT MOW OR SPRAY               |                            |                            |
0053 622-91786               130.000  EACH|      12.70000       1651.00|      12.50000       1625.00|      12.60000        1638.00
  SEEDLING                                |                            |                            |
0054 622-98200                 4.000  EACH|      26.50000        106.00|      25.00000        100.00|      27.00000         108.00
  SIGN, DO NOT DISTURB                    |                            |                            |
0055 701-51190               573.800  m   |      80.00000      45904.00|      69.00000      39592.20|      98.00000       56232.40
  PILE, STEEL H, HP 250 X 62              |                            |                            |
0056 701-97805               127.200  m   |     300.00000      38160.00|     224.00000      28492.80|     147.00000       18698.40
  PILE, STEEL H, REINFORCED CONCRETE      |                            |                            |
  ENCASED, HP 250 X 62                    |                            |                            |
0057 702-04433                30.000  EACH|      65.00000       1950.00|      10.00000        300.00|     105.00000        3150.00
  FLOOR DRAIN, PVC, 150 mm                |                            |                            |
0058 702-92857                49.000  m3  |     650.00000      31850.00|     540.00000      26460.00|     512.00000       25088.00
  CONCRETE, C, SUBSTRUCTURE               |                            |                            |
0059 703-51030              8484.000  kg  |       2.30000      19513.20|       1.45000      12301.80|       1.28000       10859.52
  REINFORCING STEEL                       |                            |                            |
0060 703-51032             65992.000  kg  |       1.50000      98988.00|       1.49000      98328.08|       1.49000       98328.08
  REINFORCING STEEL, EPOXY COATED         |                            |                            |
0061 703-97703               252.000  EACH|      36.00000       9072.00|      11.00000       2772.00|      16.00000        4032.00
  THREADED BAR SPLICE, EPOXY COATED       |                            |                            |
0062 704-05892               181.800  m3  |     450.00000      81810.00|     560.00000     101808.00|     519.00000       94354.20
  CONCRETE, QC/QA, SUPERSTRUCTURE         |                            |                            |
0063 704-51006               189.200  m3  |     475.00000      89870.00|     530.00000     100276.00|     532.00000      100654.40
  CONCRETE, C, SUPERSTRUCTURE, MODIFIED   |                            |                            |
0064 706-01619                 4.000  EACH|    1980.00000       7920.00|     925.00000       3700.00|    1395.00000        5580.00
  CONCRETE BRIDGE RAILING TRANSITION, WGB |                            |                            |
0065 706-05732                 4.000  EACH|    1540.00000       6160.00|     960.00000       3840.00|    1455.00000        5820.00
  CONCRETE BRIDGE RAILING TRANSITION, TBC |                            |                            |
0066 706-51020                22.200  m3  |     430.00000       9546.00|     595.00000      13209.00|     421.00000        9346.20
  CONCRETE, C, RAILING                    |                            |                            |
0067 709-51821                        LUMP|    1738.00000       1738.00|    2200.00000       2200.00|    3200.00000        3200.00
  SURFACE SEAL , STR NO 1                 |                            |                            |
0068 709-51821                        LUMP|    2800.00000       2800.00|    3200.00000       3200.00|    3800.00000        3800.00
  SURFACE SEAL , STR NO 2                 |                            |                            |
0069 713-51335                        LUMP|   34000.00000      34000.00|   56000.00000      56000.00|   73000.00000       73000.00
  TEMPORARY BRIDGE AND APPROACHES , STR   |                            |                            |
  NO 1                                    |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,319,998.22                                                  ROUTE : US 50
     CALL ORDER   : 490                     CONTRACT ID : B -24462-A                   COUNTIES : DAVIESS
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1616373              |(2) 35-1801998              |(3) 35-1009310
                                          |OXLEY, SAM & COMPANY        |CLR, INC.                   |DEIG BROTHERS LUMBER & CONST
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0070 713-51335                        LUMP|   80000.00000      80000.00|   73000.00000      73000.00|  106000.00000      106000.00
  TEMPORARY BRIDGE AND APPROACHES , STR   |                            |                            |
  NO 2                                    |                            |                            |
0071 715-05048               669.200  m   |       9.00000       6022.80|      12.50000       8365.00|      12.50000        8365.00
  PIPE, TYPE 4, CIRCULAR, 150 mm          |                            |                            |
0072 715-05053               156.000  m   |       9.00000       1404.00|      30.00000       4680.00|      13.50000        2106.00
  PIPE, UNDERDRAIN OUTLET, 150 mm         |                            |                            |
0073 715-05169                18.000  m   |      50.00000        900.00|      62.00000       1116.00|      78.00000        1404.00
  PIPE, TYPE 3, CIRCULAR, 375 mm          |                            |                            |
0074 715-46005                 2.000  EACH|     300.00000        600.00|      87.00000        174.00|     480.00000         960.00
  PIPE END SECTION, 375 mm                |                            |                            |
0075 718-06531                12.000  EACH|     275.00000       3300.00|     730.00000       8760.00|      95.00000        1140.00
  OUTLET PROTECTOR, 3                     |                            |                            |
0076 718-52610                23.600  m3  |     120.00000       2832.00|      53.00000       1250.80|      31.00000         731.60
  AGGREGATE FOR UNDERDRAINS               |                            |                            |
0077 718-99153              1441.000  m2  |       3.00000       4323.00|       0.75000       1080.75|       2.20000        3170.20
  GEOTEXTILES FOR UNDERDRAIN              |                            |                            |
0078 801-06203              1788.000  m   |       0.98000       1752.24|       0.97000       1734.36|       1.00000        1788.00
  TEMPORARY PAVEMENT MARKING, 100 mm      |                            |                            |
0079 801-06207               132.000  m   |       3.30000        435.60|       3.29000        434.28|       3.30000         435.60
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0080 801-06605                 4.000  EACH|     250.00000       1000.00|     240.00000        960.00|     212.00000         848.00
  BARRICADE, IIIA                         |                            |                            |
0081 801-06640                18.000  EACH|     122.00000       2196.00|     140.00000       2520.00|     122.00000        2196.00
  CONSTRUCTION SIGN, A                    |                            |                            |
0082 801-06645                14.000  EACH|      32.00000        448.00|      30.00000        420.00|      32.00000         448.00
  CONSTRUCTION SIGN, B                    |                            |                            |
0083 801-06775                        LUMP|   17000.00000      17000.00|    7500.00000       7500.00|   10500.00000       10500.00
  MAINTAINING TRAFFIC                     |                            |                            |
0084 802-05701                10.100  m   |      35.00000        353.50|      33.00000        333.30|      34.00000         343.40
  SIGN POST, SQUARE, 1, REINFORCED ANCHOR |                            |                            |
  BASE                                    |                            |                            |
0085 802-76025                 0.900  m2  |     250.00000        225.00|     225.00000        202.50|     240.00000         216.00
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND, 2.03 mm THICKNESS               |                            |                            |
0086 802-76035                 1.080  m2  |     250.00000        270.00|     250.00000        270.00|     260.00000         280.80
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND 2.54 mm THICKNESS                |                            |                            |
0087 804-06725                 6.000  EACH|      20.00000        120.00|      18.00000        108.00|      19.00000         114.00
  DELINEATOR WITH POST, D1, 75 mm , WHITE |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,319,998.22                                                  ROUTE : US 50
     CALL ORDER   : 490                     CONTRACT ID : B -24462-A                   COUNTIES : DAVIESS
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1616373              |(2) 35-1801998              |(3) 35-1009310
                                          |OXLEY, SAM & COMPANY        |CLR, INC.                   |DEIG BROTHERS LUMBER & CONST
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0088 804-06725                 4.000  EACH|      20.00000         80.00|      18.00000         72.00|      19.00000          76.00
  DELINEATOR WITH POST, D1, 75 mm ,WHITE  |                            |                            |
0089 804-76350                21.000  EACH|      51.00000       1071.00|      50.00000       1050.00|      50.00000        1050.00
  DELINEATOR WITH POST, D3, 75 mm DIA.    |                            |                            |
0090 808-06713               942.000  m   |       1.00000        942.00|       0.97000        913.74|       1.00000         942.00
  LINE, PAINT, SOLID, WHITE, 100 mm       |                            |                            |
0091 808-06716               117.300  m   |       2.50000        293.25|       2.43000        285.04|       2.40000         281.52
  LINE, REMOVE                            |                            |                            |
0092 808-75240               118.000  m   |       1.30000        153.40|       1.32000        155.76|       1.30000         153.40
  LINE, THERMOPLASTIC, BROKEN, YELLOW,    |                            |                            |
  100mm                                   |                            |                            |
0093 808-75245               153.000  m   |       1.30000        198.90|       1.32000        201.96|       1.30000         198.90
  LINE, THERMOPLASTIC, SOLID, YELLOW,     |                            |                            |
  100mm                                   |                            |                            |
0094 808-75998                20.000  EACH|      75.00000       1500.00|      45.00000        900.00|      70.00000        1400.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                            |                            |
0095 801-04308                 2.000  EACH|     300.00000        600.00|     265.00000        530.00|     305.00000         610.00
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
0096 808-75996                20.000  EACH|      37.00000        740.00|      12.00000        240.00|      22.00000         440.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                            |                            |
  REMOVE                                  |                            |                            |
     SECTION TOTALS                       |             $  1,170,536.18|             $  1,205,055.33|                $  1,274,249.17
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  1,170,536.18|             $  1,205,055.33|                $  1,274,249.17
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,319,998.22                                                  ROUTE : US 50
     CALL ORDER   : 490                     CONTRACT ID : B -24462-A                   COUNTIES : DAVIESS
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-2040801              |(5) 35-1878024              |(6) 35-1385672
                                          |GOHMANN ASPHALT & CONSTR., I|RAGLE, INC.                 |FORCE CONSTRUCTION
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REPLACEMENT AND NEW BRIDGE
                                          |                            |                            |
0001 105-06790                 9.000  MOS |    1200.00000      10800.00|    1000.00000       9000.00|    1456.00000       13104.00
  FIELD OFFICE, 27.9 m2                   |                            |                            |
0002 105-06845                        LUMP|   10000.00000      10000.00|   14000.00000      14000.00|   18760.00000       18760.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   67000.00000      67000.00|   67500.00000      67500.00|   84627.20000       84627.20
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|   13500.00000      13500.00|   10000.00000      10000.00|    6608.00000        6608.00
  CLEARING RIGHT OF WAY , STR NO 1        |                            |                            |
0005 201-52370                        LUMP|   13500.00000      13500.00|   16000.00000      16000.00|    7504.00000        7504.00
  CLEARING RIGHT OF WAY , STR NO 2        |                            |                            |
0006 202-02241               356.500  m   |       3.60000       1283.40|       3.60000       1283.40|       3.36000        1197.84
  GUARDRAIL, REMOVE                       |                            |                            |
0007 202-51330                        LUMP|    5500.00000       5500.00|   35000.00000      35000.00|   14560.00000       14560.00
  PRESENT STRUCTURE, REMOVE , STR NO 1    |                            |                            |
0008 202-51330                        LUMP|    7800.00000       7800.00|   40000.00000      40000.00|    8960.00000        8960.00
  PRESENT STRUCTURE, REMOVE , STR NO 2    |                            |                            |
0009 202-60820              2537.000  m2  |       2.50000       6342.50|       4.00000      10148.00|       4.37000       11086.69
  SURFACE MILLING, ASPHALT                |                            |                            |
0010 203-02000              3631.100  m3  |      13.72000      49818.69|      11.50000      41757.65|      11.76000       42701.74
  EXCAVATION, COMMON                      |                            |                            |
0011 203-02070              3455.100  m3  |      14.15000      48889.67|      12.50000      43188.75|      18.09000       62502.76
  BORROW                                  |                            |                            |
0012 203-51223              1413.600  m3  |      16.47000      23281.99|      10.00000      14136.00|       9.41000       13301.98
  EXCAVATION, WATERWAY                    |                            |                            |
0013 205-02224               802.000  m   |       6.55000       5253.10|       4.50000       3609.00|       7.34000        5886.68
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
0014 205-02229               338.000  m   |      12.65000       4275.70|      14.50000       4901.00|      14.17000        4789.46
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0015 207-05755                56.000  m2  |      12.59000        705.04|      10.00000        560.00|      14.56000         815.36
  MODIFIED SUBGRADE, 400 mm ,             |                            |                            |
  UNDISTRIBUTED                           |                            |                            |
0016 211-02060                59.300  m3  |      60.00000       3558.00|      23.50000       1393.55|      19.04000        1129.07
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0017 213-52830                26.200  m3  |     250.00000       6550.00|     195.00000       5109.00|     112.00000        2934.40
  FLOWABLE MORTAR                         |                            |                            |
0018 303-52308              1564.500  Mg  |      16.00000      25032.00|      15.00000      23467.50|      14.56000       22779.12
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
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     ENGINEER'S ESTIMATE: $ 1,319,998.22                                                  ROUTE : US 50
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          SET-ASIDE :
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                                          |GOHMANN ASPHALT & CONSTR., I|RAGLE, INC.                 |FORCE CONSTRUCTION
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0019 304-04403                96.000  m3  |      75.00000       7200.00|      35.00000       3360.00|      20.16000        1935.36
  SUBBASE FOR CEMENT CONCRETE PAVEMENT    |                            |                            |
0020 402-05468              1215.800  Mg  |      37.00000      44984.60|      37.00000      44984.60|      41.44000       50382.75
  HMA BASE 25.0 mm, MAINLINE              |                            |                            |
0021 402-05474              1304.800  Mg  |      38.00000      49582.40|      38.00000      49582.40|      42.56000       55532.29
  HMA INTERMEDIATE 19.0 mm, MAINLINE      |                            |                            |
0022 402-05477               368.300  Mg  |      60.00000      22098.00|      60.00000      22098.00|      67.20000       24749.76
  HMA SURFACE 9.5 mm, MAINLINE            |                            |                            |
0023 402-05481               593.600  Mg  |      38.00000      22556.80|      38.00000      22556.80|      42.56000       25263.62
  HMA BASE 25.0 mm, SHOULDER              |                            |                            |
0024 402-05490               197.900  Mg  |      60.00000      11874.00|      60.00000      11874.00|      67.20000       13298.88
  HMA SURFACE 9.5 mm, SHOULDER            |                            |                            |
0025 406-05521              5144.000  m2  |       0.15000        771.60|       0.15000        771.60|       0.17000         874.48
  ASPHALT FOR TACK COAT                   |                            |                            |
0026 601-01128                 4.000  EACH|     760.00000       3040.00|     760.00000       3040.00|    1232.00000        4928.00
  GUARDRAIL TRANSITION TYPE WGB           |                            |                            |
0027 601-01522                 4.000  EACH|    1040.00000       4160.00|    1040.00000       4160.00|    1008.00000        4032.00
  GUARDRAIL TRANSITION TYPE TGB           |                            |                            |
0028 601-01700                 4.000  EACH|    1485.00000       5940.00|    1485.00000       5940.00|    1674.40000        6697.60
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                            |                            |
  CURVED, 1                               |                            |                            |
0029 601-94689                 4.000  EACH|    2985.00000      11940.00|    2985.00000      11940.00|    4026.40000       16105.60
  GUARDRAIL END TREATMENT, OS             |                            |                            |
0030 601-95203                 8.000  EACH|     480.00000       3840.00|     480.00000       3840.00|     616.00000        4928.00
  GUARDRAIL END TREATMENT, I, FOR         |                            |                            |
  TEMPORARY BRIDGE APPROACHES             |                            |                            |
0031 601-99105               175.400  m   |      36.00000       6314.40|      36.00000       6314.40|      38.98000        6837.09
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                            |                            |
0032 601-99365               152.200  m   |      38.00000       5783.60|      38.00000       5783.60|      25.64000        3902.41
  GUARDRAIL, W BEAM, 1.905 m SPACING, FOR |                            |                            |
  TEMPORARY BRIDGE APPROACHES             |                            |                            |
0033 602-06729                 8.000  EACH|       9.00000         72.00|       6.00000         48.00|      10.92000          87.36
  BARRIER DELINEATOR                      |                            |                            |
0034 610-05527                38.300  Mg  |      60.00000       2298.00|      60.00000       2298.00|      67.20000        2573.76
  HMA FOR APPROACHES                      |                            |                            |
0035 610-06257               554.200  m2  |      75.00000      41565.00|      60.00000      33252.00|      67.20000       37242.24
  REINFORCED CONCRETE BRIDGE APPROACH,    |                            |                            |
  250 mm                                  |                            |                            |
0036 611-06497                 1.000  EACH|      95.00000         95.00|      95.00000         95.00|     117.60000         117.60
  MAILBOX ASSEMBLY, SINGLE                |                            |                            |
0037 615-06490                18.000  EACH|      95.00000       1710.00|      95.00000       1710.00|      95.20000        1713.60
  RIGHT OF WAY MARKER                     |                            |                            |
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0038 615-06505                 4.000  EACH|     375.00000       1500.00|     400.00000       1600.00|     442.40000        1769.60
  MONUMENT, B                             |                            |                            |
0039 615-92498                 1.000  EACH|     300.00000        300.00|     150.00000        150.00|     123.20000         123.20
  BENCH MARK                              |                            |                            |
0040 616-02320              3289.000  m2  |       2.00000       6578.00|       2.00000       6578.00|       2.24000        7367.36
  GEOTEXTILES                             |                            |                            |
0041 616-06405              3171.000  Mg  |      24.00000      76104.00|      18.00000      57078.00|      24.64000       78133.44
  RIPRAP, REVETMENT                       |                            |                            |
0042 621-01004                 2.000  EACH|     660.00000       1320.00|     660.00000       1320.00|     739.20000        1478.40
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0043 621-01371                71.300  kg  |      11.65000        830.65|      11.65000        830.65|      13.05000         930.47
  SEED MIXTURE, LEGUME, 2                 |                            |                            |
0044 621-01882                29.800  kg  |      11.45000        341.21|      11.45000        341.21|      12.82000         382.04
  SEED MIXTURE, T, CONVENTIONAL MIX       |                            |                            |
0045 621-06545                 1.000  Mg  |     610.00000        610.00|     610.00000        610.00|     683.20000         683.20
  FERTILIZER                              |                            |                            |
0046 621-06548                 4.300  kg  |      45.00000        193.50|      45.00000        193.50|      50.40000         216.72
  SEED MIXTURE, CV                        |                            |                            |
0047 621-06553               183.400  kg  |       8.85000       1623.09|       8.85000       1623.09|       9.91000        1817.49
  SEED MIXTURE, R                         |                            |                            |
0048 621-06565                 5.800  Mg  |     550.00000       3190.00|     550.00000       3190.00|     616.00000        3572.80
  MULCHING MATERIAL                       |                            |                            |
0049 621-06567                40.500  kL  |       1.00000         40.50|       1.00000         40.50|       1.12000          45.36
  WATER                                   |                            |                            |
0050 621-06574              2360.000  m2  |       3.65000       8614.00|       3.65000       8614.00|       4.09000        9652.40
  SODDING                                 |                            |                            |
0051 621-52448                 4.000  EACH|      25.00000        100.00|      45.00000        180.00|      28.00000         112.00
  SIGN, DO NOT SPRAY                      |                            |                            |
0052 622-52436                 4.000  EACH|      25.00000        100.00|      20.00000         80.00|      28.00000         112.00
  SIGN, DO NOT MOW OR SPRAY               |                            |                            |
0053 622-91786               130.000  EACH|      11.95000       1553.50|       6.00000        780.00|      13.38000        1739.40
  SEEDLING                                |                            |                            |
0054 622-98200                 4.000  EACH|      25.00000        100.00|      20.00000         80.00|      28.00000         112.00
  SIGN, DO NOT DISTURB                    |                            |                            |
0055 701-51190               573.800  m   |      75.00000      43035.00|      90.00000      51642.00|      90.44000       51894.47
  PILE, STEEL H, HP 250 X 62              |                            |                            |
0056 701-97805               127.200  m   |     375.00000      47700.00|     215.00000      27348.00|     224.00000       28492.80
  PILE, STEEL H, REINFORCED CONCRETE      |                            |                            |
  ENCASED, HP 250 X 62                    |                            |                            |
0057 702-04433                30.000  EACH|      90.00000       2700.00|      35.00000       1050.00|      33.60000        1008.00
  FLOOR DRAIN, PVC, 150 mm                |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,319,998.22                                                  ROUTE : US 50
     CALL ORDER   : 490                     CONTRACT ID : B -24462-A                   COUNTIES : DAVIESS
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-2040801              |(5) 35-1878024              |(6) 35-1385672
                                          |GOHMANN ASPHALT & CONSTR., I|RAGLE, INC.                 |FORCE CONSTRUCTION
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0058 702-92857                49.000  m3  |     550.00000      26950.00|     485.00000      23765.00|     504.00000       24696.00
  CONCRETE, C, SUBSTRUCTURE               |                            |                            |
0059 703-51030              8484.000  kg  |       1.05000       8908.20|       1.40000      11877.60|       1.24000       10520.16
  REINFORCING STEEL                       |                            |                            |
0060 703-51032             65992.000  kg  |       1.10000      72591.20|       1.60000     105587.20|       1.22000       80510.24
  REINFORCING STEEL, EPOXY COATED         |                            |                            |
0061 703-97703               252.000  EACH|      11.00000       2772.00|      10.00000       2520.00|      14.56000        3669.12
  THREADED BAR SPLICE, EPOXY COATED       |                            |                            |
0062 704-05892               181.800  m3  |     450.00000      81810.00|     500.00000      90900.00|     554.40000      100789.92
  CONCRETE, QC/QA, SUPERSTRUCTURE         |                            |                            |
0063 704-51006               189.200  m3  |     550.00000     104060.00|     400.00000      75680.00|     504.00000       95356.80
  CONCRETE, C, SUPERSTRUCTURE, MODIFIED   |                            |                            |
0064 706-01619                 4.000  EACH|    1400.00000       5600.00|     800.00000       3200.00|    1568.00000        6272.00
  CONCRETE BRIDGE RAILING TRANSITION, WGB |                            |                            |
0065 706-05732                 4.000  EACH|    1400.00000       5600.00|     800.00000       3200.00|    1456.00000        5824.00
  CONCRETE BRIDGE RAILING TRANSITION, TBC |                            |                            |
0066 706-51020                22.200  m3  |     550.00000      12210.00|     400.00000       8880.00|     560.00000       12432.00
  CONCRETE, C, RAILING                    |                            |                            |
0067 709-51821                        LUMP|    1400.00000       1400.00|    2000.00000       2000.00|    1836.80000        1836.80
  SURFACE SEAL , STR NO 1                 |                            |                            |
0068 709-51821                        LUMP|    2500.00000       2500.00|    3000.00000       3000.00|    2956.80000        2956.80
  SURFACE SEAL , STR NO 2                 |                            |                            |
0069 713-51335                        LUMP|  118500.00000     118500.00|  110000.00000     110000.00|   89600.00000       89600.00
  TEMPORARY BRIDGE AND APPROACHES , STR   |                            |                            |
  NO 1                                    |                            |                            |
0070 713-51335                        LUMP|  125000.00000     125000.00|  142000.00000     142000.00|  138880.00000      138880.00
  TEMPORARY BRIDGE AND APPROACHES , STR   |                            |                            |
  NO 2                                    |                            |                            |
0071 715-05048               669.200  m   |      13.00000       8699.60|       8.00000       5353.60|      14.56000        9743.55
  PIPE, TYPE 4, CIRCULAR, 150 mm          |                            |                            |
0072 715-05053               156.000  m   |      24.00000       3744.00|      35.00000       5460.00|      12.32000        1921.92
  PIPE, UNDERDRAIN OUTLET, 150 mm         |                            |                            |
0073 715-05169                18.000  m   |     100.00000       1800.00|      60.00000       1080.00|     117.60000        2116.80
  PIPE, TYPE 3, CIRCULAR, 375 mm          |                            |                            |
0074 715-46005                 2.000  EACH|     550.00000       1100.00|     150.00000        300.00|     280.00000         560.00
  PIPE END SECTION, 375 mm                |                            |                            |
0075 718-06531                12.000  EACH|     420.00000       5040.00|     250.00000       3000.00|     336.00000        4032.00
  OUTLET PROTECTOR, 3                     |                            |                            |
0076 718-52610                23.600  m3  |      70.00000       1652.00|      25.00000        590.00|      35.84000         845.82
  AGGREGATE FOR UNDERDRAINS               |                            |                            |
0077 718-99153              1441.000  m2  |       2.00000       2882.00|       1.20000       1729.20|       2.24000        3227.84
  GEOTEXTILES FOR UNDERDRAIN              |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,319,998.22                                                  ROUTE : US 50
     CALL ORDER   : 490                     CONTRACT ID : B -24462-A                   COUNTIES : DAVIESS
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-2040801              |(5) 35-1878024              |(6) 35-1385672
                                          |GOHMANN ASPHALT & CONSTR., I|RAGLE, INC.                 |FORCE CONSTRUCTION
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0078 801-06203              1788.000  m   |       1.50000       2682.00|       1.10000       1966.80|       1.03000        1841.64
  TEMPORARY PAVEMENT MARKING, 100 mm      |                            |                            |
0079 801-06207               132.000  m   |       3.50000        462.00|       3.00000        396.00|       3.48000         459.36
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0080 801-06605                 4.000  EACH|      90.00000        360.00|     105.00000        420.00|     224.00000         896.00
  BARRICADE, IIIA                         |                            |                            |
0081 801-06640                18.000  EACH|      90.00000       1620.00|     119.00000       2142.00|     128.80000        2318.40
  CONSTRUCTION SIGN, A                    |                            |                            |
0082 801-06645                14.000  EACH|      50.00000        700.00|      47.75000        668.50|      33.60000         470.40
  CONSTRUCTION SIGN, B                    |                            |                            |
0083 801-06775                        LUMP|    4000.00000       4000.00|    7000.00000       7000.00|   22960.00000       22960.00
  MAINTAINING TRAFFIC                     |                            |                            |
0084 802-05701                10.100  m   |      35.00000        353.50|      35.00000        353.50|      35.86000         362.19
  SIGN POST, SQUARE, 1, REINFORCED ANCHOR |                            |                            |
  BASE                                    |                            |                            |
0085 802-76025                 0.900  m2  |     136.99000        123.29|     137.00000        123.30|     239.83000         215.85
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND, 2.03 mm THICKNESS               |                            |                            |
0086 802-76035                 1.080  m2  |     132.00000        142.56|     132.00000        142.56|     263.93000         285.04
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND 2.54 mm THICKNESS                |                            |                            |
0087 804-06725                 6.000  EACH|      15.00000         90.00|      15.00000         90.00|      19.88000         119.28
  DELINEATOR WITH POST, D1, 75 mm , WHITE |                            |                            |
0088 804-06725                 4.000  EACH|      16.00000         64.00|      16.00000         64.00|      19.88000          79.52
  DELINEATOR WITH POST, D1, 75 mm ,WHITE  |                            |                            |
0089 804-76350                21.000  EACH|      17.00000        357.00|      17.00000        357.00|      53.09000        1114.89
  DELINEATOR WITH POST, D3, 75 mm DIA.    |                            |                            |
0090 808-06713               942.000  m   |       1.00000        942.00|       0.55000        518.10|       1.03000         970.26
  LINE, PAINT, SOLID, WHITE, 100 mm       |                            |                            |
0091 808-06716               117.300  m   |       3.00000        351.90|       5.65000        662.75|       2.58000         302.63
  LINE, REMOVE                            |                            |                            |
0092 808-75240               118.000  m   |       3.75000        442.50|       1.90000        224.20|       1.40000         165.20
  LINE, THERMOPLASTIC, BROKEN, YELLOW,    |                            |                            |
  100mm                                   |                            |                            |
0093 808-75245               153.000  m   |       3.75000        573.75|       1.90000        290.70|       1.40000         214.20
  LINE, THERMOPLASTIC, SOLID, YELLOW,     |                            |                            |
  100mm                                   |                            |                            |
0094 808-75998                20.000  EACH|      60.00000       1200.00|      59.00000       1180.00|      76.16000        1523.20
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                            |                            |
0095 801-04308                 2.000  EACH|     125.00000        250.00|     235.00000        470.00|     280.00000         560.00
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,319,998.22                                                  ROUTE : US 50
     CALL ORDER   : 490                     CONTRACT ID : B -24462-A                   COUNTIES : DAVIESS
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-2040801              |(5) 35-1878024              |(6) 35-1385672
                                          |GOHMANN ASPHALT & CONSTR., I|RAGLE, INC.                 |FORCE CONSTRUCTION
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0096 808-75996                20.000  EACH|      12.00000        240.00|       5.00000        100.00|      22.40000         448.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                            |                            |
  REMOVE                                  |                            |                            |
     SECTION TOTALS                       |             $  1,353,222.44|             $  1,355,323.21|                $  1,405,191.68
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  1,353,222.44|             $  1,355,323.21|                $  1,405,191.68
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,319,998.22                                                  ROUTE : US 50
     CALL ORDER   : 490                     CONTRACT ID : B -24462-A                   COUNTIES : DAVIESS
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(7) 35-1618530              |                            |
                                          |AMERICAN CONTRACTING & SERVI|                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REPLACEMENT AND NEW BRIDGE
                                          |                            |                            |
0001 105-06790                 9.000  MOS |    1300.00000      11700.00|                            |
  FIELD OFFICE, 27.9 m2                   |                            |                            |
0002 105-06845                        LUMP|   20000.00000      20000.00|                            |
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   70000.00000      70000.00|                            |
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|   14000.00000      14000.00|                            |
  CLEARING RIGHT OF WAY , STR NO 1        |                            |                            |
0005 201-52370                        LUMP|   14000.00000      14000.00|                            |
  CLEARING RIGHT OF WAY , STR NO 2        |                            |                            |
0006 202-02241               356.500  m   |       3.75000       1336.88|                            |
  GUARDRAIL, REMOVE                       |                            |                            |
0007 202-51330                        LUMP|   10000.00000      10000.00|                            |
  PRESENT STRUCTURE, REMOVE , STR NO 1    |                            |                            |
0008 202-51330                        LUMP|   20000.00000      20000.00|                            |
  PRESENT STRUCTURE, REMOVE , STR NO 2    |                            |                            |
0009 202-60820              2537.000  m2  |       2.50000       6342.50|                            |
  SURFACE MILLING, ASPHALT                |                            |                            |
0010 203-02000              3631.100  m3  |       6.00000      21786.60|                            |
  EXCAVATION, COMMON                      |                            |                            |
0011 203-02070              3455.100  m3  |      12.75000      44052.53|                            |
  BORROW                                  |                            |                            |
0012 203-51223              1413.600  m3  |       6.00000       8481.60|                            |
  EXCAVATION, WATERWAY                    |                            |                            |
0013 205-02224               802.000  m   |       6.75000       5413.50|                            |
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
0014 205-02229               338.000  m   |      13.00000       4394.00|                            |
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0015 207-05755                56.000  m2  |      17.00000        952.00|                            |
  MODIFIED SUBGRADE, 400 mm ,             |                            |                            |
  UNDISTRIBUTED                           |                            |                            |
0016 211-02060                59.300  m3  |      40.00000       2372.00|                            |
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0017 213-52830                26.200  m3  |     175.00000       4585.00|                            |
  FLOWABLE MORTAR                         |                            |                            |
0018 303-52308              1564.500  Mg  |      20.00000      31290.00|                            |
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,319,998.22                                                  ROUTE : US 50
     CALL ORDER   : 490                     CONTRACT ID : B -24462-A                   COUNTIES : DAVIESS
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(7) 35-1618530              |                            |
                                          |AMERICAN CONTRACTING & SERVI|                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0019 304-04403                96.000  m3  |      60.00000       5760.00|                            |
  SUBBASE FOR CEMENT CONCRETE PAVEMENT    |                            |                            |
0020 402-05468              1215.800  Mg  |      38.00000      46200.40|                            |
  HMA BASE 25.0 mm, MAINLINE              |                            |                            |
0021 402-05474              1304.800  Mg  |      39.00000      50887.20|                            |
  HMA INTERMEDIATE 19.0 mm, MAINLINE      |                            |                            |
0022 402-05477               368.300  Mg  |      62.00000      22834.60|                            |
  HMA SURFACE 9.5 mm, MAINLINE            |                            |                            |
0023 402-05481               593.600  Mg  |      39.00000      23150.40|                            |
  HMA BASE 25.0 mm, SHOULDER              |                            |                            |
0024 402-05490               197.900  Mg  |      62.00000      12269.80|                            |
  HMA SURFACE 9.5 mm, SHOULDER            |                            |                            |
0025 406-05521              5144.000  m2  |       0.15000        771.60|                            |
  ASPHALT FOR TACK COAT                   |                            |                            |
0026 601-01128                 4.000  EACH|     800.00000       3200.00|                            |
  GUARDRAIL TRANSITION TYPE WGB           |                            |                            |
0027 601-01522                 4.000  EACH|    1075.00000       4300.00|                            |
  GUARDRAIL TRANSITION TYPE TGB           |                            |                            |
0028 601-01700                 4.000  EACH|    1550.00000       6200.00|                            |
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                            |                            |
  CURVED, 1                               |                            |                            |
0029 601-94689                 4.000  EACH|    3000.00000      12000.00|                            |
  GUARDRAIL END TREATMENT, OS             |                            |                            |
0030 601-95203                 8.000  EACH|     500.00000       4000.00|                            |
  GUARDRAIL END TREATMENT, I, FOR         |                            |                            |
  TEMPORARY BRIDGE APPROACHES             |                            |                            |
0031 601-99105               175.400  m   |      37.00000       6489.80|                            |
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                            |                            |
0032 601-99365               152.200  m   |      39.00000       5935.80|                            |
  GUARDRAIL, W BEAM, 1.905 m SPACING, FOR |                            |                            |
  TEMPORARY BRIDGE APPROACHES             |                            |                            |
0033 602-06729                 8.000  EACH|       8.50000         68.00|                            |
  BARRIER DELINEATOR                      |                            |                            |
0034 610-05527                38.300  Mg  |      62.00000       2374.60|                            |
  HMA FOR APPROACHES                      |                            |                            |
0035 610-06257               554.200  m2  |      40.00000      22168.00|                            |
  REINFORCED CONCRETE BRIDGE APPROACH,    |                            |                            |
  250 mm                                  |                            |                            |
0036 611-06497                 1.000  EACH|     100.00000        100.00|                            |
  MAILBOX ASSEMBLY, SINGLE                |                            |                            |
0037 615-06490                18.000  EACH|     100.00000       1800.00|                            |
  RIGHT OF WAY MARKER                     |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,319,998.22                                                  ROUTE : US 50
     CALL ORDER   : 490                     CONTRACT ID : B -24462-A                   COUNTIES : DAVIESS
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(7) 35-1618530              |                            |
                                          |AMERICAN CONTRACTING & SERVI|                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0038 615-06505                 4.000  EACH|     500.00000       2000.00|                            |
  MONUMENT, B                             |                            |                            |
0039 615-92498                 1.000  EACH|     200.00000        200.00|                            |
  BENCH MARK                              |                            |                            |
0040 616-02320              3289.000  m2  |       1.50000       4933.50|                            |
  GEOTEXTILES                             |                            |                            |
0041 616-06405              3171.000  Mg  |      15.00000      47565.00|                            |
  RIPRAP, REVETMENT                       |                            |                            |
0042 621-01004                 2.000  EACH|     675.00000       1350.00|                            |
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0043 621-01371                71.300  kg  |      12.00000        855.60|                            |
  SEED MIXTURE, LEGUME, 2                 |                            |                            |
0044 621-01882                29.800  kg  |      12.00000        357.60|                            |
  SEED MIXTURE, T, CONVENTIONAL MIX       |                            |                            |
0045 621-06545                 1.000  Mg  |     625.00000        625.00|                            |
  FERTILIZER                              |                            |                            |
0046 621-06548                 4.300  kg  |      46.00000        197.80|                            |
  SEED MIXTURE, CV                        |                            |                            |
0047 621-06553               183.400  kg  |       9.00000       1650.60|                            |
  SEED MIXTURE, R                         |                            |                            |
0048 621-06565                 5.800  Mg  |     575.00000       3335.00|                            |
  MULCHING MATERIAL                       |                            |                            |
0049 621-06567                40.500  kL  |       1.00000         40.50|                            |
  WATER                                   |                            |                            |
0050 621-06574              2360.000  m2  |       3.75000       8850.00|                            |
  SODDING                                 |                            |                            |
0051 621-52448                 4.000  EACH|      25.00000        100.00|                            |
  SIGN, DO NOT SPRAY                      |                            |                            |
0052 622-52436                 4.000  EACH|      25.00000        100.00|                            |
  SIGN, DO NOT MOW OR SPRAY               |                            |                            |
0053 622-91786               130.000  EACH|      12.00000       1560.00|                            |
  SEEDLING                                |                            |                            |
0054 622-98200                 4.000  EACH|      25.00000        100.00|                            |
  SIGN, DO NOT DISTURB                    |                            |                            |
0055 701-51190               573.800  m   |     100.00000      57380.00|                            |
  PILE, STEEL H, HP 250 X 62              |                            |                            |
0056 701-97805               127.200  m   |     275.00000      34980.00|                            |
  PILE, STEEL H, REINFORCED CONCRETE      |                            |                            |
  ENCASED, HP 250 X 62                    |                            |                            |
0057 702-04433                30.000  EACH|      50.00000       1500.00|                            |
  FLOOR DRAIN, PVC, 150 mm                |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,319,998.22                                                  ROUTE : US 50
     CALL ORDER   : 490                     CONTRACT ID : B -24462-A                   COUNTIES : DAVIESS
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(7) 35-1618530              |                            |
                                          |AMERICAN CONTRACTING & SERVI|                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0058 702-92857                49.000  m3  |     600.00000      29400.00|                            |
  CONCRETE, C, SUBSTRUCTURE               |                            |                            |
0059 703-51030              8484.000  kg  |       1.30000      11029.20|                            |
  REINFORCING STEEL                       |                            |                            |
0060 703-51032             65992.000  kg  |       1.40000      92388.80|                            |
  REINFORCING STEEL, EPOXY COATED         |                            |                            |
0061 703-97703               252.000  EACH|      25.00000       6300.00|                            |
  THREADED BAR SPLICE, EPOXY COATED       |                            |                            |
0062 704-05892               181.800  m3  |     700.00000     127260.00|                            |
  CONCRETE, QC/QA, SUPERSTRUCTURE         |                            |                            |
0063 704-51006               189.200  m3  |     575.00000     108790.00|                            |
  CONCRETE, C, SUPERSTRUCTURE, MODIFIED   |                            |                            |
0064 706-01619                 4.000  EACH|    1300.00000       5200.00|                            |
  CONCRETE BRIDGE RAILING TRANSITION, WGB |                            |                            |
0065 706-05732                 4.000  EACH|    1300.00000       5200.00|                            |
  CONCRETE BRIDGE RAILING TRANSITION, TBC |                            |                            |
0066 706-51020                22.200  m3  |     600.00000      13320.00|                            |
  CONCRETE, C, RAILING                    |                            |                            |
0067 709-51821                        LUMP|    1750.00000       1750.00|                            |
  SURFACE SEAL , STR NO 1                 |                            |                            |
0068 709-51821                        LUMP|    2750.00000       2750.00|                            |
  SURFACE SEAL , STR NO 2                 |                            |                            |
0069 713-51335                        LUMP|  126000.00000     126000.00|                            |
  TEMPORARY BRIDGE AND APPROACHES , STR   |                            |                            |
  NO 1                                    |                            |                            |
0070 713-51335                        LUMP|  172000.00000     172000.00|                            |
  TEMPORARY BRIDGE AND APPROACHES , STR   |                            |                            |
  NO 2                                    |                            |                            |
0071 715-05048               669.200  m   |       7.00000       4684.40|                            |
  PIPE, TYPE 4, CIRCULAR, 150 mm          |                            |                            |
0072 715-05053               156.000  m   |      27.00000       4212.00|                            |
  PIPE, UNDERDRAIN OUTLET, 150 mm         |                            |                            |
0073 715-05169                18.000  m   |      75.00000       1350.00|                            |
  PIPE, TYPE 3, CIRCULAR, 375 mm          |                            |                            |
0074 715-46005                 2.000  EACH|     400.00000        800.00|                            |
  PIPE END SECTION, 375 mm                |                            |                            |
0075 718-06531                12.000  EACH|     100.00000       1200.00|                            |
  OUTLET PROTECTOR, 3                     |                            |                            |
0076 718-52610                23.600  m3  |     100.00000       2360.00|                            |
  AGGREGATE FOR UNDERDRAINS               |                            |                            |
0077 718-99153              1441.000  m2  |       2.00000       2882.00|                            |
  GEOTEXTILES FOR UNDERDRAIN              |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,319,998.22                                                  ROUTE : US 50
     CALL ORDER   : 490                     CONTRACT ID : B -24462-A                   COUNTIES : DAVIESS
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(7) 35-1618530              |                            |
                                          |AMERICAN CONTRACTING & SERVI|                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0078 801-06203              1788.000  m   |       0.65000       1162.20|                            |
  TEMPORARY PAVEMENT MARKING, 100 mm      |                            |                            |
0079 801-06207               132.000  m   |       3.00000        396.00|                            |
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0080 801-06605                 4.000  EACH|     115.00000        460.00|                            |
  BARRICADE, IIIA                         |                            |                            |
0081 801-06640                18.000  EACH|     130.00000       2340.00|                            |
  CONSTRUCTION SIGN, A                    |                            |                            |
0082 801-06645                14.000  EACH|      35.00000        490.00|                            |
  CONSTRUCTION SIGN, B                    |                            |                            |
0083 801-06775                        LUMP|   20250.00000      20250.00|                            |
  MAINTAINING TRAFFIC                     |                            |                            |
0084 802-05701                10.100  m   |      36.00000        363.60|                            |
  SIGN POST, SQUARE, 1, REINFORCED ANCHOR |                            |                            |
  BASE                                    |                            |                            |
0085 802-76025                 0.900  m2  |     140.00000        126.00|                            |
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND, 2.03 mm THICKNESS               |                            |                            |
0086 802-76035                 1.080  m2  |     135.00000        145.80|                            |
  SIGN, SHEET, ENCAPSULATED LENS WITH     |                            |                            |
  LEGEND 2.54 mm THICKNESS                |                            |                            |
0087 804-06725                 6.000  EACH|      15.50000         93.00|                            |
  DELINEATOR WITH POST, D1, 75 mm , WHITE |                            |                            |
0088 804-06725                 4.000  EACH|      16.50000         66.00|                            |
  DELINEATOR WITH POST, D1, 75 mm ,WHITE  |                            |                            |
0089 804-76350                21.000  EACH|      17.50000        367.50|                            |
  DELINEATOR WITH POST, D3, 75 mm DIA.    |                            |                            |
0090 808-06713               942.000  m   |       0.60000        565.20|                            |
  LINE, PAINT, SOLID, WHITE, 100 mm       |                            |                            |
0091 808-06716               117.300  m   |       6.00000        703.80|                            |
  LINE, REMOVE                            |                            |                            |
0092 808-75240               118.000  m   |       2.00000        236.00|                            |
  LINE, THERMOPLASTIC, BROKEN, YELLOW,    |                            |                            |
  100mm                                   |                            |                            |
0093 808-75245               153.000  m   |       2.00000        306.00|                            |
  LINE, THERMOPLASTIC, SOLID, YELLOW,     |                            |                            |
  100mm                                   |                            |                            |
0094 808-75998                20.000  EACH|      60.00000       1200.00|                            |
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                            |                            |
0095 801-04308                 2.000  EACH|     250.00000        500.00|                            |
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $ 1,319,998.22                                                  ROUTE : US 50
     CALL ORDER   : 490                     CONTRACT ID : B -24462-A                   COUNTIES : DAVIESS
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(7) 35-1618530              |                            |
                                          |AMERICAN CONTRACTING & SERVI|                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0096 808-75996                20.000  EACH|      25.00000        500.00|                            |
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                            |                            |
  REMOVE                                  |                            |                            |
     SECTION TOTALS                       |             $  1,438,044.91|                            |
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $  1,438,044.91|                            |
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   672,896.88                                                  ROUTE : SR 61
     CALL ORDER   : 500                     CONTRACT ID : B -24464-A                   COUNTIES : KNOX
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT
                                          CONTRACT TIME :  125  WORK DAYS
     CONTRACT DESCRIPTION :                RURAL                                     PROJECT(S) : 0242021

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-1801998     CLR, INC.                                                              $    575,059.64     100.0000%
   2   35-2040801     GOHMANN ASPHALT & CONSTRUCTION, INC.                                   $    642,156.12     111.6677%
   3   35-1878024     RAGLE, INC.                                                            $    654,710.02     113.8508%
   4   35-1616373     OXLEY, SAM & COMPANY                                                   $    742,260.48     129.0753%
====================================================================================================================================
                                          |(1) 35-1801998              |(2) 35-2040801              |(3) 35-1878024
                                          |CLR, INC.                   |GOHMANN ASPHALT & CONSTR., I|RAGLE, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REPLACEMENT
                                          |                            |                            |
0001 105-01925                11.000  MOS |    1275.00000      14025.00|    1400.00000      15400.00|     800.00000        8800.00
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|   12500.00000      12500.00|   12500.00000      12500.00|   11000.00000       11000.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   28500.00000      28500.00|   32000.00000      32000.00|   32500.00000       32500.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|    5700.00000       5700.00|    6400.00000       6400.00|    6500.00000        6500.00
  CLEARING RIGHT OF WAY                   |                            |                            |
0005 201-90788                        LUMP|    1000.00000       1000.00|    4400.00000       4400.00|    6000.00000        6000.00
  DEBRIS, REMOVE                          |                            |                            |
0006 202-02286                 1.000  EACH|   19000.00000      19000.00|   15000.00000      15000.00|   58000.00000       58000.00
  PRESENT STRUCTURE, REMOVE               |                            |                            |
0007 202-60820               396.000  m2  |       6.30000       2494.80|       5.50000       2178.00|       6.00000        2376.00
  SURFACE MILLING, ASPHALT                |                            |                            |
0008 203-02000              1320.000  m3  |       6.40000       8448.00|      16.06000      21199.20|      14.00000       18480.00
  EXCAVATION, COMMON                      |                            |                            |
0009 203-51223               550.000  m3  |       6.70000       3685.00|      16.84000       9262.00|      12.00000        6600.00
  EXCAVATION, WATERWAY                    |                            |                            |
0010 205-02224               259.000  m   |       6.55000       1696.45|       6.55000       1696.45|       4.50000        1165.50
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
0011 205-02229               159.000  m   |      12.65000       2011.35|      12.65000       2011.35|      10.00000        1590.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0012 205-02234                 2.000  EACH|      85.00000        170.00|      85.00000        170.00|      75.00000         150.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  CULVERT PIPE PROTECTION                 |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   672,896.88                                                  ROUTE : SR 61
     CALL ORDER   : 500                     CONTRACT ID : B -24464-A                   COUNTIES : KNOX
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1801998              |(2) 35-2040801              |(3) 35-1878024
                                          |CLR, INC.                   |GOHMANN ASPHALT & CONSTR., I|RAGLE, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0013 206-51230                45.000  m3  |      22.00000        990.00|      35.00000       1575.00|       7.00000         315.00
  EXCAVATION, FOUNDATION, UNCLASSIFIED    |                            |                            |
0014 211-02060                 3.000  m3  |     125.00000        375.00|     120.00000        360.00|      35.00000         105.00
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0015 213-52830                 9.000  m3  |     255.00000       2295.00|     270.00000       2430.00|     200.00000        1800.00
  FLOWABLE MORTAR                         |                            |                            |
0016 303-52308              2116.000  Mg  |      15.75000      33327.00|      17.50000      37030.00|      16.00000       33856.00
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0017 402-05468               410.000  Mg  |      44.25000      18142.50|      41.90000      17179.00|      41.90000       17179.00
  HMA BASE 25.0 mm, MAINLINE              |                            |                            |
0018 402-05474              1030.000  Mg  |      43.50000      44805.00|      41.00000      42230.00|      41.00000       42230.00
  HMA INTERMEDIATE 19.0 mm, MAINLINE      |                            |                            |
0019 402-05477               367.000  Mg  |      56.25000      20643.75|      53.00000      19451.00|      53.00000       19451.00
  HMA SURFACE 9.5 mm, MAINLINE            |                            |                            |
0020 402-05481               110.000  Mg  |      44.50000       4895.00|      41.90000       4609.00|      41.90000        4609.00
  HMA BASE 25.0 mm, SHOULDER              |                            |                            |
0021 404-05511               680.000  m2  |       3.00000       2040.00|       3.00000       2040.00|       3.00000        2040.00
  SEAL COAT, 2                            |                            |                            |
0022 405-05518               680.000  m2  |       1.50000       1020.00|       1.50000       1020.00|       1.50000        1020.00
  ASPHALT FOR PRIME COAT                  |                            |                            |
0023 406-05521              5600.000  m2  |       0.15000        840.00|       0.15000        840.00|       0.15000         840.00
  ASPHALT FOR TACK COAT                   |                            |                            |
0024 601-01128                 4.000  EACH|     795.00000       3180.00|    1000.00000       4000.00|    1000.00000        4000.00
  GUARDRAIL TRANSITION TYPE WGB           |                            |                            |
0025 601-01700                 2.000  EACH|    1560.00000       3120.00|    1700.00000       3400.00|    1700.00000        3400.00
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                            |                            |
  CURVED, 1                               |                            |                            |
0026 601-06037                 2.000  EACH|     600.00000       1200.00|     610.00000       1220.00|     610.00000        1220.00
  GUARDRAIL END TREATMENT, I              |                            |                            |
0027 601-94236                 4.000  EACH|     550.00000       2200.00|     770.00000       3080.00|     770.00000        3080.00
  TEMPORARY GUARDRAIL END TREATMENT, I    |                            |                            |
0028 601-99105               144.780  m   |      32.50000       4705.35|      34.00000       4922.52|      34.00000        4922.52
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                            |                            |
0029 601-99365                61.000  m   |      42.00000       2562.00|      46.00000       2806.00|      46.00000        2806.00
  GUARDRAIL, W BEAM, 1.905 m SPACING, FOR |                            |                            |
  TEMPORARY BRIDGE APPROACHES             |                            |                            |
0030 602-06729                 4.000  EACH|       7.25000         29.00|      10.00000         40.00|       6.00000          24.00
  BARRIER DELINEATOR                      |                            |                            |
0031 610-05527               112.000  Mg  |      57.25000       6412.00|      51.00000       5712.00|      51.00000        5712.00
  HMA FOR APPROACHES                      |                            |                            |
0032 610-06257               197.400  m2  |      64.00000      12633.60|      80.00000      15792.00|      54.00000       10659.60
  REINFORCED CONCRETE BRIDGE APPROACH,    |                            |                            |
  250 mm                                  |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   672,896.88                                                  ROUTE : SR 61
     CALL ORDER   : 500                     CONTRACT ID : B -24464-A                   COUNTIES : KNOX
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1801998              |(2) 35-2040801              |(3) 35-1878024
                                          |CLR, INC.                   |GOHMANN ASPHALT & CONSTR., I|RAGLE, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0033 611-06497                 3.000  EACH|     100.00000        300.00|     175.00000        525.00|     100.00000         300.00
  MAILBOX ASSEMBLY, SINGLE                |                            |                            |
0034 615-06490                25.000  EACH|     105.00000       2625.00|     106.00000       2650.00|     100.00000        2500.00
  RIGHT OF WAY MARKER                     |                            |                            |
0035 615-06505                 4.000  EACH|     420.00000       1680.00|     475.00000       1900.00|     375.00000        1500.00
  MONUMENT, B                             |                            |                            |
0036 615-06510                 1.000  EACH|     420.00000        420.00|     350.00000        350.00|     400.00000         400.00
  MONUMENT, C                             |                            |                            |
0037 616-02320              2050.000  m2  |       1.55000       3177.50|       2.50000       5125.00|       2.00000        4100.00
  GEOTEXTILES                             |                            |                            |
0038 616-06405               995.000  Mg  |      16.00000      15920.00|      25.00000      24875.00|      18.00000       17910.00
  RIPRAP, REVETMENT                       |                            |                            |
0039 616-06451               600.000  Mg  |      16.00000       9600.00|      28.00000      16800.00|      18.00000       10800.00
  RIPRAP, UNIFORM                         |                            |                            |
0040 621-01004                 2.000  EACH|     700.00000       1400.00|     100.00000        200.00|     300.00000         600.00
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0041 621-01882                 4.000  kg  |      13.35000         53.40|      26.50000        106.00|      10.00000          40.00
  SEED MIXTURE, T, CONVENTIONAL MIX       |                            |                            |
0042 621-06545                 0.040  Mg  |    2000.00000         80.00|     440.00000         17.60|     500.00000          20.00
  FERTILIZER                              |                            |                            |
0043 621-06548                 3.300  kg  |      58.00000        191.40|      66.18000        218.39|      33.00000         108.90
  SEED MIXTURE, CV                        |                            |                            |
0044 621-06559              2970.000  m2  |       0.70000       2079.00|       0.60000       1782.00|       0.50000        1485.00
  MULCHED SEEDING, R                      |                            |                            |
0045 621-06565                 0.200  Mg  |    1175.00000        235.00|     550.00000        110.00|     800.00000         160.00
  MULCHING MATERIAL                       |                            |                            |
0046 621-06567                10.000  kL  |       1.00000         10.00|       0.26000          2.60|       1.00000          10.00
  WATER                                   |                            |                            |
0047 621-06574               452.000  m2  |       4.10000       1853.20|       2.99000       1351.48|       4.00000        1808.00
  SODDING                                 |                            |                            |
0048 622-52436                 4.000  EACH|      25.00000        100.00|      22.00000         88.00|      20.00000          80.00
  SIGN, DO NOT MOW OR SPRAY               |                            |                            |
0049 622-91786               320.000  EACH|      12.45000       3984.00|       9.50000       3040.00|       6.00000        1920.00
  SEEDLING                                |                            |                            |
0050 701-05687               589.000  m   |      61.00000      35929.00|      75.00000      44175.00|      50.00000       29450.00
  PILE, REINFORCED CONCRETE, STEEL SHELL  |                            |                            |
  ENCASED, 6.35 mm, 356 mm                |                            |                            |
0051 701-98649                64.000  m   |     220.00000      14080.00|     265.00000      16960.00|     150.00000        9600.00
  PILE, REINFORCED CONCRETE, STEEL SHELL  |                            |                            |
  ENCASED, EPOXY COATED , 6.35 mm, 356 mm |                            |                            |



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 01/27/00
                                                                                                                   PAGE : 500 -4
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   672,896.88                                                  ROUTE : SR 61
     CALL ORDER   : 500                     CONTRACT ID : B -24464-A                   COUNTIES : KNOX
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1801998              |(2) 35-2040801              |(3) 35-1878024
                                          |CLR, INC.                   |GOHMANN ASPHALT & CONSTR., I|RAGLE, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0052 703-51030             11223.000  kg  |       1.33000      14926.59|       1.15000      12906.45|       1.45000       16273.35
  REINFORCING STEEL                       |                            |                            |
0053 703-51032             10685.000  kg  |       1.43000      15279.55|       1.30000      13890.50|       1.75000       18698.75
  REINFORCING STEEL, EPOXY COATED         |                            |                            |
0054 704-05892               138.000  m3  |     620.00000      85560.00|     600.00000      82800.00|     600.00000       82800.00
  CONCRETE, QC/QA, SUPERSTRUCTURE         |                            |                            |
0055 706-01619                 4.000  EACH|     925.00000       3700.00|    1400.00000       5600.00|     900.00000        3600.00
  CONCRETE BRIDGE RAILING TRANSITION, WGB |                            |                            |
0056 706-51020                 6.500  m3  |     600.00000       3900.00|     600.00000       3900.00|     475.00000        3087.50
  CONCRETE, C, RAILING                    |                            |                            |
0057 709-51821                        LUMP|    1800.00000       1800.00|    1700.00000       1700.00|    1600.00000        1600.00
  SURFACE SEAL                            |                            |                            |
0058 713-51334                        LUMP|   63000.00000      63000.00|   76200.00000      76200.00|  100000.00000      100000.00
  TEMPORARY PIPE AND APPROACHES           |                            |                            |
0059 715-05171                28.100  m   |      69.00000       1938.90|     130.00000       3653.00|      90.00000        2529.00
  PIPE, TYPE 3, CIRCULAR, 450 mm          |                            |                            |
0060 715-35000                 6.600  m   |      16.00000        105.60|      50.00000        330.00|      40.00000         264.00
  PIPE, DRAINTILE, CLASS EXTRA QUALITY,   |                            |                            |
  150 mm                                  |                            |                            |
0061 715-46010                 4.000  EACH|     211.00000        844.00|     460.00000       1840.00|     185.00000         740.00
  PIPE END SECTION, 450 mm                |                            |                            |
0062 801-04308                 2.000  EACH|     420.00000        840.00|     350.00000        700.00|     399.00000         798.00
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
0063 801-06203              1140.000  m   |       1.00000       1140.00|       2.20000       2508.00|       0.87000         991.80
  TEMPORARY PAVEMENT MARKING, 100 mm      |                            |                            |
0064 801-06207              2172.000  m   |       3.10000       6733.20|       3.25000       7059.00|       2.60000        5647.20
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0065 801-06605                 8.000  EACH|     105.00000        840.00|      90.00000        720.00|      99.00000         792.00
  BARRICADE, IIIA                         |                            |                            |
0066 801-06640                21.000  EACH|     120.00000       2520.00|      90.00000       1890.00|     113.00000        2373.00
  CONSTRUCTION SIGN, A                    |                            |                            |
0067 801-06645                 8.000  EACH|      48.00000        384.00|      50.00000        400.00|      45.50000         364.00
  CONSTRUCTION SIGN, B                    |                            |                            |
0068 801-06649                32.000  EACH|       4.50000        144.00|       6.00000        192.00|       4.50000         144.00
  TEMPORARY RAISED PAVEMENT MARKER, 1     |                            |                            |
0069 801-06775                        LUMP|    8000.00000       8000.00|    8000.00000       8000.00|   14000.00000       14000.00
  MAINTAINING TRAFFIC                     |                            |                            |
0070 808-06703               740.000  m   |       1.00000        740.00|       1.10000        814.00|       0.95000         703.00
  LINE, THERMOPLASTIC, SOLID, WHITE, 100mm|                            |                            |
0071 808-06716               253.000  m   |       2.50000        632.50|       2.46000        622.38|       2.50000         632.50
  LINE, REMOVE                            |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   672,896.88                                                  ROUTE : SR 61
     CALL ORDER   : 500                     CONTRACT ID : B -24464-A                   COUNTIES : KNOX
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1801998              |(2) 35-2040801              |(3) 35-1878024
                                          |CLR, INC.                   |GOHMANN ASPHALT & CONSTR., I|RAGLE, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0072 808-75245              1812.000  m   |       1.00000       1812.00|       1.10000       1993.20|       0.95000        1721.40
  LINE, THERMOPLASTIC, SOLID, YELLOW,     |                            |                            |
  100mm                                   |                            |                            |
0073 808-75996                32.000  EACH|       9.00000        288.00|      14.00000        448.00|       5.00000         160.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                            |                            |
  REMOVE                                  |                            |                            |
0074 808-75998                32.000  EACH|      49.00000       1568.00|      55.00000       1760.00|      49.00000        1568.00
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                            |                            |
     SECTION TOTALS                       |             $    575,059.64|             $    642,156.12|                $    654,710.02
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $    575,059.64|             $    642,156.12|                $    654,710.02
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   672,896.88                                                  ROUTE : SR 61
     CALL ORDER   : 500                     CONTRACT ID : B -24464-A                   COUNTIES : KNOX
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1616373              |                            |
                                          |OXLEY, SAM & COMPANY        |                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REPLACEMENT
                                          |                            |                            |
0001 105-01925                11.000  MOS |    1360.00000      14960.00|                            |
  FIELD OFFICE, 51.1 m2                   |                            |                            |
0002 105-06845                        LUMP|   18000.00000      18000.00|                            |
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   41567.90000      41567.90|                            |
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|   17250.00000      17250.00|                            |
  CLEARING RIGHT OF WAY                   |                            |                            |
0005 201-90788                        LUMP|    1983.75000       1983.75|                            |
  DEBRIS, REMOVE                          |                            |                            |
0006 202-02286                 1.000  EACH|   29877.00000      29877.00|                            |
  PRESENT STRUCTURE, REMOVE               |                            |                            |
0007 202-60820               396.000  m2  |      15.00000       5940.00|                            |
  SURFACE MILLING, ASPHALT                |                            |                            |
0008 203-02000              1320.000  m3  |      20.00000      26400.00|                            |
  EXCAVATION, COMMON                      |                            |                            |
0009 203-51223               550.000  m3  |       7.00000       3850.00|                            |
  EXCAVATION, WATERWAY                    |                            |                            |
0010 205-02224               259.000  m   |       7.07000       1831.13|                            |
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
0011 205-02229               159.000  m   |      13.66000       2171.94|                            |
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0012 205-02234                 2.000  EACH|      91.80000        183.60|                            |
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  CULVERT PIPE PROTECTION                 |                            |                            |
0013 206-51230                45.000  m3  |      31.50000       1417.50|                            |
  EXCAVATION, FOUNDATION, UNCLASSIFIED    |                            |                            |
0014 211-02060                 3.000  m3  |     129.57000        388.71|                            |
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0015 213-52830                 9.000  m3  |     100.00000        900.00|                            |
  FLOWABLE MORTAR                         |                            |                            |
0016 303-52308              2116.000  Mg  |      27.00000      57132.00|                            |
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0017 402-05468               410.000  Mg  |      44.40000      18204.00|                            |
  HMA BASE 25.0 mm, MAINLINE              |                            |                            |
0018 402-05474              1030.000  Mg  |      43.40000      44702.00|                            |
  HMA INTERMEDIATE 19.0 mm, MAINLINE      |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   672,896.88                                                  ROUTE : SR 61
     CALL ORDER   : 500                     CONTRACT ID : B -24464-A                   COUNTIES : KNOX
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1616373              |                            |
                                          |OXLEY, SAM & COMPANY        |                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0019 402-05477               367.000  Mg  |      56.00000      20552.00|                            |
  HMA SURFACE 9.5 mm, MAINLINE            |                            |                            |
0020 402-05481               110.000  Mg  |      44.40000       4884.00|                            |
  HMA BASE 25.0 mm, SHOULDER              |                            |                            |
0021 404-05511               680.000  m2  |       3.15000       2142.00|                            |
  SEAL COAT, 2                            |                            |                            |
0022 405-05518               680.000  m2  |       1.60000       1088.00|                            |
  ASPHALT FOR PRIME COAT                  |                            |                            |
0023 406-05521              5600.000  m2  |       0.16000        896.00|                            |
  ASPHALT FOR TACK COAT                   |                            |                            |
0024 601-01128                 4.000  EACH|     955.00000       3820.00|                            |
  GUARDRAIL TRANSITION TYPE WGB           |                            |                            |
0025 601-01700                 2.000  EACH|    1584.70000       3169.40|                            |
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                            |                            |
  CURVED, 1                               |                            |                            |
0026 601-06037                 2.000  EACH|     700.00000       1400.00|                            |
  GUARDRAIL END TREATMENT, I              |                            |                            |
0027 601-94236                 4.000  EACH|     610.00000       2440.00|                            |
  TEMPORARY GUARDRAIL END TREATMENT, I    |                            |                            |
0028 601-99105               144.780  m   |      42.50000       6153.15|                            |
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                            |                            |
0029 601-99365                61.000  m   |      31.00000       1891.00|                            |
  GUARDRAIL, W BEAM, 1.905 m SPACING, FOR |                            |                            |
  TEMPORARY BRIDGE APPROACHES             |                            |                            |
0030 602-06729                 4.000  EACH|      20.00000         80.00|                            |
  BARRIER DELINEATOR                      |                            |                            |
0031 610-05527               112.000  Mg  |      60.00000       6720.00|                            |
  HMA FOR APPROACHES                      |                            |                            |
0032 610-06257               197.400  m2  |      80.00000      15792.00|                            |
  REINFORCED CONCRETE BRIDGE APPROACH,    |                            |                            |
  250 mm                                  |                            |                            |
0033 611-06497                 3.000  EACH|     200.00000        600.00|                            |
  MAILBOX ASSEMBLY, SINGLE                |                            |                            |
0034 615-06490                25.000  EACH|      90.00000       2250.00|                            |
  RIGHT OF WAY MARKER                     |                            |                            |
0035 615-06505                 4.000  EACH|     450.00000       1800.00|                            |
  MONUMENT, B                             |                            |                            |
0036 615-06510                 1.000  EACH|     500.00000        500.00|                            |
  MONUMENT, C                             |                            |                            |
0037 616-02320              2050.000  m2  |       3.39000       6949.50|                            |
  GEOTEXTILES                             |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   672,896.88                                                  ROUTE : SR 61
     CALL ORDER   : 500                     CONTRACT ID : B -24464-A                   COUNTIES : KNOX
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1616373              |                            |
                                          |OXLEY, SAM & COMPANY        |                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0038 616-06405               995.000  Mg  |      22.79000      22676.05|                            |
  RIPRAP, REVETMENT                       |                            |                            |
0039 616-06451               600.000  Mg  |      23.39000      14034.00|                            |
  RIPRAP, UNIFORM                         |                            |                            |
0040 621-01004                 2.000  EACH|     700.00000       1400.00|                            |
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0041 621-01882                 4.000  kg  |      30.00000        120.00|                            |
  SEED MIXTURE, T, CONVENTIONAL MIX       |                            |                            |
0042 621-06545                 0.040  Mg  |    2000.00000         80.00|                            |
  FERTILIZER                              |                            |                            |
0043 621-06548                 3.300  kg  |      80.00000        264.00|                            |
  SEED MIXTURE, CV                        |                            |                            |
0044 621-06559              2970.000  m2  |       0.65000       1930.50|                            |
  MULCHED SEEDING, R                      |                            |                            |
0045 621-06565                 0.200  Mg  |    2200.00000        440.00|                            |
  MULCHING MATERIAL                       |                            |                            |
0046 621-06567                10.000  kL  |       0.50000          5.00|                            |
  WATER                                   |                            |                            |
0047 621-06574               452.000  m2  |       3.20000       1446.40|                            |
  SODDING                                 |                            |                            |
0048 622-52436                 4.000  EACH|      50.00000        200.00|                            |
  SIGN, DO NOT MOW OR SPRAY               |                            |                            |
0049 622-91786               320.000  EACH|      10.00000       3200.00|                            |
  SEEDLING                                |                            |                            |
0050 701-05687               589.000  m   |     130.00000      76570.00|                            |
  PILE, REINFORCED CONCRETE, STEEL SHELL  |                            |                            |
  ENCASED, 6.35 mm, 356 mm                |                            |                            |
0051 701-98649                64.000  m   |     373.00000      23872.00|                            |
  PILE, REINFORCED CONCRETE, STEEL SHELL  |                            |                            |
  ENCASED, EPOXY COATED , 6.35 mm, 356 mm |                            |                            |
0052 703-51030             11223.000  kg  |       1.30000      14589.90|                            |
  REINFORCING STEEL                       |                            |                            |
0053 703-51032             10685.000  kg  |       1.45000      15493.25|                            |
  REINFORCING STEEL, EPOXY COATED         |                            |                            |
0054 704-05892               138.000  m3  |     650.00000      89700.00|                            |
  CONCRETE, QC/QA, SUPERSTRUCTURE         |                            |                            |
0055 706-01619                 4.000  EACH|    1100.00000       4400.00|                            |
  CONCRETE BRIDGE RAILING TRANSITION, WGB |                            |                            |
0056 706-51020                 6.500  m3  |     600.00000       3900.00|                            |
  CONCRETE, C, RAILING                    |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   672,896.88                                                  ROUTE : SR 61
     CALL ORDER   : 500                     CONTRACT ID : B -24464-A                   COUNTIES : KNOX
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : VINCENNES DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(4) 35-1616373              |                            |
                                          |OXLEY, SAM & COMPANY        |                            |
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0057 709-51821                        LUMP|    1800.00000       1800.00|                            |
  SURFACE SEAL                            |                            |                            |
0058 713-51334                        LUMP|   60000.00000      60000.00|                            |
  TEMPORARY PIPE AND APPROACHES           |                            |                            |
0059 715-05171                28.100  m   |     110.00000       3091.00|                            |
  PIPE, TYPE 3, CIRCULAR, 450 mm          |                            |                            |
0060 715-35000                 6.600  m   |      25.00000        165.00|                            |
  PIPE, DRAINTILE, CLASS EXTRA QUALITY,   |                            |                            |
  150 mm                                  |                            |                            |
0061 715-46010                 4.000  EACH|     400.00000       1600.00|                            |
  PIPE END SECTION, 450 mm                |                            |                            |
0062 801-04308                 2.000  EACH|     400.00000        800.00|                            |
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
0063 801-06203              1140.000  m   |       1.00000       1140.00|                            |
  TEMPORARY PAVEMENT MARKING, 100 mm      |                            |                            |
0064 801-06207              2172.000  m   |       3.30000       7167.60|                            |
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0065 801-06605                 8.000  EACH|     210.00000       1680.00|                            |
  BARRICADE, IIIA                         |                            |                            |
0066 801-06640                21.000  EACH|     116.00000       2436.00|                            |
  CONSTRUCTION SIGN, A                    |                            |                            |
0067 801-06645                 8.000  EACH|      40.00000        320.00|                            |
  CONSTRUCTION SIGN, B                    |                            |                            |
0068 801-06649                32.000  EACH|       6.00000        192.00|                            |
  TEMPORARY RAISED PAVEMENT MARKER, 1     |                            |                            |
0069 801-06775                        LUMP|   10184.00000      10184.00|                            |
  MAINTAINING TRAFFIC                     |                            |                            |
0070 808-06703               740.000  m   |       1.25000        925.00|                            |
  LINE, THERMOPLASTIC, SOLID, WHITE, 100mm|                            |                            |
0071 808-06716               253.000  m   |       2.40000        607.20|                            |
  LINE, REMOVE                            |                            |                            |
0072 808-75245              1812.000  m   |       1.25000       2265.00|                            |
  LINE, THERMOPLASTIC, SOLID, YELLOW,     |                            |                            |
  100mm                                   |                            |                            |
0073 808-75996                32.000  EACH|      40.00000       1280.00|                            |
  SNOWPLOWABLE RAISED PAVEMENT MARKER,    |                            |                            |
  REMOVE                                  |                            |                            |
0074 808-75998                32.000  EACH|      75.00000       2400.00|                            |
  SNOWPLOWABLE RAISED PAVEMENT MARKER     |                            |                            |
     SECTION TOTALS                       |             $    742,260.48|                            |
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $    742,260.48|                            |
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   821,826.68                                                  ROUTE : NHS SR 63
     CALL ORDER   : 510                     CONTRACT ID : B -24465-A                   COUNTIES : VERMILLION
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT
                                          CONTRACT TIME : 09/15/00  COMPLETION DATE
     CONTRACT DESCRIPTION :                RURAL                                     PROJECT(S) : 0179011

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-1523985     WIRTZ & YATES, INC.                                                    $    814,485.10     100.0000%
   2   35-1111003     WHITE CONSTRUCTION, INC.                                               $    948,583.87     116.4642%
   3   37-1351053     MACC OF ILLINOIS, INC.                                                 $  1,440,693.63     176.8839%
====================================================================================================================================
                                          |(1) 35-1523985              |(2) 35-1111003              |(3) 37-1351053
                                          |WIRTZ & YATES, INC.         |WHITE CONSTRUCTION, INC.    |MACC OF ILLINOIS, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REHABILITATION
                                          |                            |                            |
0001 105-06790                 8.000  MOS |    2200.00000      17600.00|    1300.00000      10400.00|     725.00000        5800.00
  FIELD OFFICE, 27.9 m2                   |                            |                            |
0002 105-06845                        LUMP|   12000.00000      12000.00|    7000.00000       7000.00|    7600.00000        7600.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   40000.00000      40000.00|   47000.00000      47000.00|   65000.00000       65000.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 202-02240               482.000  m2  |      18.00000       8676.00|       9.15000       4410.30|      22.50000       10845.00
  PAVEMENT, REMOVE                        |                            |                            |
0005 202-02241               255.000  m   |      10.40000       2652.00|      10.00000       2550.00|       9.30000        2371.50
  GUARDRAIL, REMOVE                       |                            |                            |
0006 202-02272                15.000  m   |      32.67000        490.05|      24.00000        360.00|     125.00000        1875.00
  PAVED SIDE DITCH, REMOVE                |                            |                            |
0007 202-06635                 5.000  m3  |     130.00000        650.00|    1800.00000       9000.00|    2750.00000       13750.00
  REMOVE ADDITIONAL END BENT              |                            |                            |
0008 202-51328                        LUMP|   45000.00000      45000.00|   74000.00000      74000.00|  150000.00000      150000.00
  PRESENT STRUCTURE, REMOVE PORTIONS      |                            |                            |
0009 202-60822               976.000  m2  |       4.00000       3904.00|       6.10000       5953.60|       9.00000        8784.00
  SURFACE MILLING, PORTLAND CEMENT        |                            |                            |
  CONCRETE                                |                            |                            |
0010 203-02080                 0.541  km  |   20000.00000      10820.00|    8500.00000       4598.50|    7500.00000        4057.50
  LINEAR GRADING                          |                            |                            |
0011 211-02060                41.000  m3  |      23.71000        972.11|      41.00000       1681.00|      60.00000        2460.00
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0012 303-60900               230.000  Mg  |      26.50000       6095.00|      23.00000       5290.00|      35.00000        8050.00
  COMPACTED AGGREGATE FOR BASE, 0         |                            |                            |
0013 402-05468              2808.000  Mg  |      44.00000     123552.00|      38.00000     106704.00|      36.00000      101088.00
  HMA BASE 25.0 mm, MAINLINE              |                            |                            |
0014 402-05474               780.000  Mg  |      41.50000      32370.00|      39.60000      30888.00|      37.00000       28860.00
  HMA INTERMEDIATE 19.0 mm, MAINLINE      |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   821,826.68                                                  ROUTE : NHS SR 63
     CALL ORDER   : 510                     CONTRACT ID : B -24465-A                   COUNTIES : VERMILLION
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1523985              |(2) 35-1111003              |(3) 37-1351053
                                          |WIRTZ & YATES, INC.         |WHITE CONSTRUCTION, INC.    |MACC OF ILLINOIS, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0015 402-05477               468.000  Mg  |      52.50000      24570.00|      47.75000      22347.00|      47.00000       21996.00
  HMA SURFACE 9.5 mm, MAINLINE            |                            |                            |
0016 406-05521              1148.000  m2  |       1.15000       1320.20|       1.20000       1377.60|       1.00000        1148.00
  ASPHALT FOR TACK COAT                   |                            |                            |
0017 601-01522                 4.000  EACH|    1300.00000       5200.00|    1275.00000       5100.00|    1175.00000        4700.00
  GUARDRAIL TRANSITION TYPE TGB           |                            |                            |
0018 601-94689                 2.000  EACH|    3696.00000       7392.00|    3550.00000       7100.00|    3300.00000        6600.00
  GUARDRAIL END TREATMENT, OS             |                            |                            |
0019 601-94690                 2.000  EACH|    3696.00000       7392.00|    3550.00000       7100.00|    3300.00000        6600.00
  GUARDRAIL END TREATMENT, MS             |                            |                            |
0020 601-99105               324.000  m   |      35.50000      11502.00|      34.25000      11097.00|      32.00000       10368.00
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                            |                            |
0021 602-06729                20.000  EACH|      10.00000        200.00|       8.00000        160.00|      10.00000         200.00
  BARRIER DELINEATOR                      |                            |                            |
0022 610-05527                93.000  Mg  |     110.00000      10230.00|     160.00000      14880.00|      96.00000        8928.00
  HMA FOR APPROACHES                      |                            |                            |
0023 610-06257               630.000  m2  |      52.59000      33131.70|      67.00000      42210.00|     100.00000       63000.00
  REINFORCED CONCRETE BRIDGE APPROACH,    |                            |                            |
  250 mm                                  |                            |                            |
0024 611-52817                 2.000  EACH|   80000.00000     160000.00|  124000.00000     248000.00|  142500.00000      285000.00
  TEMPORARY CROSSOVER, B                  |                            |                            |
0025 616-02320               346.000  m2  |       4.19000       1449.74|       3.80000       1314.80|       7.00000        2422.00
  GEOTEXTILES                             |                            |                            |
0026 616-05688               209.000  Mg  |      46.50000       9718.50|      64.65000      13511.85|      90.00000       18810.00
  RIPRAP, CLASS 1                         |                            |                            |
0027 616-06405                28.000  Mg  |      28.00000        784.00|      30.25000        847.00|      75.00000        2100.00
  RIPRAP, REVETMENT                       |                            |                            |
0028 621-01004                 2.000  EACH|     925.00000       1850.00|     900.00000       1800.00|     825.00000        1650.00
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0029 621-06559              6576.000  m2  |       0.58000       3814.08|       0.51000       3353.76|       0.47000        3090.72
  MULCHED SEEDING, R                      |                            |                            |
0030 702-51005                14.600  m3  |     520.55000       7600.03|     850.00000      12410.00|     785.00000       11461.00
  CONCRETE, A, SUBSTRUCTURE               |                            |                            |
0031 702-51110               146.000  kg  |       6.62000        966.52|       8.00000       1168.00|      30.00000        4380.00
  GRATES, BASINS, AND FITTINGS, CAST IRON |                            |                            |
0032 702-51863               472.000  EACH|       6.00000       2832.00|       8.00000       3776.00|      15.00000        7080.00
  FIELD DRILLED HOLE IN CONCRETE          |                            |                            |
0033 703-51030              9574.000  kg  |       1.40000      13403.60|       1.40000      13403.60|       2.50000       23935.00
  REINFORCING STEEL                       |                            |                            |
0034 703-51032             14883.000  kg  |       1.43000      21282.69|       1.60000      23812.80|       2.95000       43904.85
  REINFORCING STEEL, EPOXY COATED         |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   821,826.68                                                  ROUTE : NHS SR 63
     CALL ORDER   : 510                     CONTRACT ID : B -24465-A                   COUNTIES : VERMILLION
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1523985              |(2) 35-1111003              |(3) 37-1351053
                                          |WIRTZ & YATES, INC.         |WHITE CONSTRUCTION, INC.    |MACC OF ILLINOIS, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0035 703-97936               126.000  EACH|      13.00000       1638.00|      14.00000       1764.00|      30.00000        3780.00
  THREADED TIE BAR ASSEMBLY, EPOXY COATED |                            |                            |
0036 704-51002                57.500  m3  |     586.96000      33750.20|     820.00000      47150.00|     600.00000       34500.00
  CONCRETE, C, SUPERSTRUCTURE             |                            |                            |
0037 706-05732                 8.000  EACH|    1000.00000       8000.00|    1200.00000       9600.00|    2000.00000       16000.00
  CONCRETE BRIDGE RAILING TRANSITION, TBC |                            |                            |
0038 706-51020                 6.500  m3  |     523.00000       3399.50|     510.00000       3315.00|    1500.00000        9750.00
  CONCRETE, C, RAILING                    |                            |                            |
0039 706-51025                71.000  m   |     130.00000       9230.00|     125.00000       8875.00|     300.00000       21300.00
  CONCRETE, C, RAILING                    |                            |                            |
0040 707-05982               105.000  m   |     251.90000      26449.50|     280.00000      29400.00|     950.00000       99750.00
  STRUCTURAL MEMBERS, CONCRETE I-BEAM, I, |                            |                            |
  711 mm X 305 mm                         |                            |                            |
0041 708-51806                10.000  m2  |      36.00000        360.00|     122.00000       1220.00|    1500.00000       15000.00
  REPOINTING MASONRY                      |                            |                            |
0042 709-51821                        LUMP|    5200.00000       5200.00|    5200.00000       5200.00|    4860.00000        4860.00
  SURFACE SEAL                            |                            |                            |
0043 715-91361                 1.000  m   |     100.00000        100.00|      75.00000         75.00|     150.00000         150.00
  PIPE, PVC, 150 mm                       |                            |                            |
0044 722-51401                10.000  m2  |     162.00000       1620.00|     640.00000       6400.00|    2235.00000       22350.00
  BRIDGE DECK PATCHING, FULL DEPTH        |                            |                            |
0045 722-51842               426.000  m2  |      50.00000      21300.00|      51.00000      21726.00|     110.00000       46860.00
  BRIDGE DECK OVERLAY                     |                            |                            |
0046 722-51846                 3.200  m3  |     395.00000       1264.00|     395.00000       1264.00|     395.00000        1264.00
  BRIDGE DECK OVERLAY, ADDITIONAL         |                            |                            |
0047 722-51852                40.000  m2  |      64.50000       2580.00|     140.00000       5600.00|     200.00000        8000.00
  BRIDGE DECK PATCHING, PARTIAL DEPTH     |                            |                            |
0048 722-60824               419.000  m2  |       4.00000       1676.00|       8.00000       3352.00|      40.00000       16760.00
  SURFACE MILLING                         |                            |                            |
0049 727-90308                17.000  m   |     250.00000       4250.00|     215.00000       3655.00|     200.00000        3400.00
  EPOXY INJECTION, CRACK PREPARATION      |                            |                            |
0050 727-90309               200.000  L   |      28.00000       5600.00|      23.00000       4600.00|      22.00000        4400.00
  EPOXY INJECTION, EPOXY MATERIAL         |                            |                            |
0051 727-93560                        LUMP|    1000.00000       1000.00|     750.00000        750.00|     650.00000         650.00
  EPOXY INJECTION, FURNISHING EQUIPMENT   |                            |                            |
0052 801-06203               624.000  m   |       1.30000        811.20|       1.21000        755.04|       1.25000         780.00
  TEMPORARY PAVEMENT MARKING, 100 mm      |                            |                            |
0053 801-06207              7316.000  m   |       3.25000      23777.00|       3.10000      22679.60|       3.28000       23996.48
  TEMPORARY PAVEMENT MARKING, REMOVABLE,  |                            |                            |
  100 mm                                  |                            |                            |
0054 801-06605                 8.000  EACH|     150.00000       1200.00|      74.00000        592.00|     105.00000         840.00
  BARRICADE, IIIA                         |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   821,826.68                                                  ROUTE : NHS SR 63
     CALL ORDER   : 510                     CONTRACT ID : B -24465-A                   COUNTIES : VERMILLION
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : CRAWFORDSVILLE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1523985              |(2) 35-1111003              |(3) 37-1351053
                                          |WIRTZ & YATES, INC.         |WHITE CONSTRUCTION, INC.    |MACC OF ILLINOIS, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0055 801-06606                18.000  EACH|     200.00000       3600.00|     110.00000       1980.00|     115.00000        2070.00
  BARRICADE, IIIB                         |                            |                            |
0056 801-06640                39.000  EACH|     168.00000       6552.00|      42.00000       1638.00|      95.00000        3705.00
  CONSTRUCTION SIGN, A                    |                            |                            |
0057 801-06645                 2.000  EACH|      70.00000        140.00|      36.00000         72.00|      50.00000         100.00
  CONSTRUCTION SIGN, B                    |                            |                            |
0058 801-06710               300.000  DAY |      16.00000       4800.00|      15.50000       4650.00|      18.00000        5400.00
  FLASHING ARROW SIGN                     |                            |                            |
0059 801-06775                        LUMP|   12000.00000      12000.00|   13000.00000      13000.00|  150000.00000      150000.00
  MAINTAINING TRAFFIC                     |                            |                            |
0060 808-06711               447.000  m   |       0.48000        214.56|       0.47000        210.09|       1.00000         447.00
  LINE, PAINT, BROKEN, WHITE, 100 mm      |                            |                            |
0061 808-06713               189.000  m   |       0.48000         90.72|       0.47000         88.83|       0.82000         154.98
  LINE, PAINT, SOLID, WHITE, 100 mm       |                            |                            |
0062 808-06714              1740.000  m   |       0.48000        835.20|       0.47000        817.80|       0.82000        1426.80
  LINE, PAINT, SOLID, YELLOW, 100 mm      |                            |                            |
0063 808-06716              2140.000  m   |       1.05000       2247.00|       1.03000       2204.20|       1.57000        3359.80
  LINE, REMOVE                            |                            |                            |
0064 801-06586               690.000  m   |       2.00000       1380.00|       1.95000       1345.50|       2.50000        1725.00
  TEMPORARY PAVEMENT MARKING, 200 mm      |                            |                            |
     SECTION TOTALS                       |             $    814,485.10|             $    948,583.87|                $  1,440,693.63
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $    814,485.10|             $    948,583.87|                $  1,440,693.63
====================================================================================================================================
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   449,539.50                                                  ROUTE : CR 500E
     CALL ORDER   : 530                     CONTRACT ID : B -24595-A                   COUNTIES : ADAMS
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT
                                          CONTRACT TIME :   60  WORK DAYS
     CONTRACT DESCRIPTION :                RURAL                                     PROJECT(S) : 9901019

          SET-ASIDE :

     VENDOR RANKING :
  --------------------------------------------------------------------------------------------------------------------------
                                                                                                   TOTAL         % OVER
  RANK     VENDOR NO./NAME                                                                          BID           LOW BID
  --------------------------------------------------------------------------------------------------------------------------
   1   35-1058755     BAKER & SCHULTZ, INC.                                                  $    351,977.36     100.0000%
   2   35-1374866     PRIMCO, INC.                                                           $    363,000.00     103.1316%
   3   35-1817530     PIONEER ASSOCIATES, INC.                                               $    403,900.39     114.7518%
====================================================================================================================================
                                          |(1) 35-1058755              |(2) 35-1374866              |(3) 35-1817530
                                          |BAKER & SCHULTZ, INC.       |PRIMCO, INC.                |PIONEER ASSOCIATES, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
SECTION 0001   BRIDGE REPLACEMENT
                                          |                            |                            |
0001 105-06790                 8.000  MOS |     800.00000       6400.00|     900.00000       7200.00|    1130.00000        9040.00
  FIELD OFFICE, 27.9 m2                   |                            |                            |
0002 105-06845                        LUMP|    5100.00000       5100.00|    5580.56000       5580.56|    6500.00000        6500.00
  CONSTRUCTION ENGINEERING                |                            |                            |
0003 110-01001                        LUMP|   19000.00000      19000.00|   18150.00000      18150.00|   20500.00000       20500.00
  MOBILIZATION AND DEMOBILIZATION         |                            |                            |
0004 201-52370                        LUMP|    5000.00000       5000.00|    5445.00000       5445.00|    8500.00000        8500.00
  CLEARING RIGHT OF WAY                   |                            |                            |
0005 202-51330                        LUMP|   23850.00000      23850.00|   23291.46000      23291.46|   13750.00000       13750.00
  PRESENT STRUCTURE, REMOVE               |                            |                            |
0006 203-02000               513.000  m3  |      15.00000       7695.00|      15.00000       7695.00|       7.40000        3796.20
  EXCAVATION, COMMON                      |                            |                            |
0007 203-02070               200.000  m3  |      17.00000       3400.00|      17.00000       3400.00|      31.00000        6200.00
  BORROW                                  |                            |                            |
0008 203-51223               477.000  m3  |      15.00000       7155.00|      23.58000      11247.66|       4.25000        2027.25
  EXCAVATION, WATERWAY                    |                            |                            |
0009 205-02224               841.000  m   |       5.50000       4625.50|       5.25000       4415.25|       5.25000        4415.25
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  PERIMETER PROTECTION                    |                            |                            |
0010 205-02229                77.000  m   |      10.70000        823.90|      10.20000        785.40|      10.20000         785.40
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  STRAW BALE DITCH CHECK                  |                            |                            |
0011 205-02234                 4.000  EACH|      63.00000        252.00|      60.00000        240.00|      60.00000         240.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  CULVERT PIPE PROTECTION                 |                            |                            |
0012 205-02236                 4.000  EACH|      63.00000        252.00|      60.00000        240.00|      60.00000         240.00
  TEMPORARY EROSION AND SEDIMENT CONTROL, |                            |                            |
  DROP INLET PROTECTION                   |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   449,539.50                                                  ROUTE : CR 500E
     CALL ORDER   : 530                     CONTRACT ID : B -24595-A                   COUNTIES : ADAMS
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1058755              |(2) 35-1374866              |(3) 35-1817530
                                          |BAKER & SCHULTZ, INC.       |PRIMCO, INC.                |PIONEER ASSOCIATES, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0013 206-51225                32.000  m3  |      20.00000        640.00|      31.83000       1018.56|      25.00000         800.00
  EXCAVATION, DRY                         |                            |                            |
0014 211-02060               154.000  m3  |      25.00000       3850.00|      25.00000       3850.00|      48.15000        7415.10
  B BORROW FOR STRUCTURE BACKFILL         |                            |                            |
0015 213-52830                 6.600  m3  |     120.00000        792.00|     380.00000       2508.00|     215.00000        1419.00
  FLOWABLE MORTAR                         |                            |                            |
0016 303-04075                46.700  Mg  |      13.65000        637.46|      13.00000        607.10|      13.50000         630.45
  COMPACTED AGGREGATE FOR SURFACE, 0, 73  |                            |                            |
0017 303-52308               903.000  Mg  |      12.80000      11558.40|      12.20000      11016.60|      12.70000       11468.10
  COMPACTED AGGREGATE FOR BASE, 0, 53     |                            |                            |
0018 402-05474               153.800  Mg  |      41.50000       6382.70|      39.50000       6075.10|      41.05000        6313.49
  HMA INTERMEDIATE 19.0 mm, MAINLINE      |                            |                            |
0019 402-05477               125.000  Mg  |      44.10000       5512.50|      42.00000       5250.00|      43.60000        5450.00
  HMA SURFACE 9.5 mm, MAINLINE            |                            |                            |
0020 402-05483                29.400  Mg  |      61.45000       1806.63|      58.50000       1719.90|      60.75000        1786.05
  HMA BASE C25.0 mm, SHOULDER             |                            |                            |
0021 404-05511               164.000  m2  |       7.35000       1205.40|       7.00000       1148.00|       7.25000        1189.00
  SEAL COAT, 2                            |                            |                            |
0022 405-05518              1937.000  m2  |       1.45000       2808.65|       1.35000       2614.95|       1.40000        2711.80
  ASPHALT FOR PRIME COAT                  |                            |                            |
0023 406-05521              1667.000  m2  |       0.17000        283.39|       0.15000        250.05|       0.16000         266.72
  ASPHALT FOR TACK COAT                   |                            |                            |
0024 501-05090               175.400  m2  |      50.00000       8770.00|      65.00000      11401.00|      64.05000       11234.37
  CEMENT CONCRETE PAVEMENT, REINFORCED,   |                            |                            |
  250 mm                                  |                            |                            |
0025 601-01621                 3.000  EACH|    1660.00000       4980.00|    1580.00000       4740.00|    1580.00000        4740.00
  GUARDRAIL TERMINAL SYSTEM, W BEAM,      |                            |                            |
  CURVED                                  |                            |                            |
0026 601-01854                 4.000  EACH|     893.00000       3572.00|     850.00000       3400.00|     850.00000        3400.00
  GUARDRAIL TRANSITION, 3.810 m LONG      |                            |                            |
0027 601-04150                91.440  m   |     155.00000      14173.20|     148.00000      13533.12|     148.00000       13533.12
  GUARDRAIL, THRIE BEAM, 1.905 m SPACING  |                            |                            |
0028 601-06037                 1.000  EACH|     657.00000        657.00|     625.00000        625.00|     625.00000         625.00
  GUARDRAIL END TREATMENT, I              |                            |                            |
0029 601-99105                76.200  m   |      34.65000       2640.33|      33.00000       2514.60|      33.00000        2514.60
  GUARDRAIL, W BEAM, 1.905 m SPACING      |                            |                            |
0030 610-05527                26.000  Mg  |      45.15000       1173.90|      43.00000       1118.00|      44.65000        1160.90
  HMA FOR APPROACHES                      |                            |                            |
0031 611-06497                 1.000  EACH|     242.00000        242.00|     230.00000        230.00|     230.00000         230.00
  MAILBOX ASSEMBLY, SINGLE                |                            |                            |
0032 616-02320               860.000  m2  |       1.50000       1290.00|       2.46000       2115.60|       2.90000        2494.00
  GEOTEXTILES                             |                            |                            |
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                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   449,539.50                                                  ROUTE : CR 500E
     CALL ORDER   : 530                     CONTRACT ID : B -24595-A                   COUNTIES : ADAMS
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1058755              |(2) 35-1374866              |(3) 35-1817530
                                          |BAKER & SCHULTZ, INC.       |PRIMCO, INC.                |PIONEER ASSOCIATES, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0033 616-06405               682.000  Mg  |      16.90000      11525.80|      18.00000      12276.00|      18.85000       12855.70
  RIPRAP, REVETMENT                       |                            |                            |
0034 621-01004                 2.000  EACH|     735.00000       1470.00|     700.00000       1400.00|     700.00000        1400.00
  MOBILIZATION AND DEMOBILIZATION FOR     |                            |                            |
  SEEDING                                 |                            |                            |
0035 621-06545                 0.600  Mg  |     490.00000        294.00|     464.00000        278.40|     464.00000         278.40
  FERTILIZER                              |                            |                            |
0036 621-06548                 7.000  kg  |      46.20000        323.40|      44.00000        308.00|      44.00000         308.00
  SEED MIXTURE, CV                        |                            |                            |
0037 621-06553               114.000  kg  |       6.20000        706.80|       5.90000        672.60|       5.90000         672.60
  SEED MIXTURE, R                         |                            |                            |
0038 621-06565                 2.700  Mg  |     565.00000       1525.50|     539.00000       1455.30|     539.00000        1455.30
  MULCHING MATERIAL                       |                            |                            |
0039 621-06567                 2.000  kL  |       0.65000          1.30|       0.60000          1.20|       0.60000           1.20
  WATER                                   |                            |                            |
0040 621-06574                80.000  m2  |      22.85000       1828.00|      21.75000       1740.00|      21.75000        1740.00
  SODDING                                 |                            |                            |
0041 622-52436                 8.000  EACH|      23.65000        189.20|      22.50000        180.00|      22.50000         180.00
  SIGN, DO NOT MOW OR SPRAY               |                            |                            |
0042 701-01840                60.000  m   |     130.00000       7800.00|     160.00000       9600.00|     230.00000       13800.00
  PILE, REINFORCED CONCRETE, STEEL SHELL  |                            |                            |
  ENCASED, EPOXY COATED , 7.92 mm, 356 mm |                            |                            |
0043 701-04576               297.000  m   |      85.00000      25245.00|      95.00000      28215.00|     125.00000       37125.00
  PILE, CONCRETE, STEEL SHELL ENCASED,    |                            |                            |
  7.9 mm, 356 mm,                         |                            |                            |
0044 703-51030             20025.000  kg  |       1.10000      22027.50|       1.11000      22227.75|       1.25000       25031.25
  REINFORCING STEEL                       |                            |                            |
0045 703-51032             21032.000  kg  |       1.20000      25238.40|       1.23000      25869.36|       1.37000       28813.84
  REINFORCING STEEL, EPOXY COATED         |                            |                            |
0046 704-51002               196.900  m3  |     365.00000      71868.50|     360.00000      70884.00|     510.00000      100419.00
  CONCRETE, C, SUPERSTRUCTURE             |                            |                            |
0047 709-51821                        LUMP|    2200.00000       2200.00|    1595.88000       1595.88|    1940.00000        1940.00
  SURFACE SEAL                            |                            |                            |
0048 715-04612                20.000  m   |     180.00000       3600.00|     180.00000       3600.00|     132.00000        2640.00
  PIPE , 675 mm                           |                            |                            |
0049 715-05575                59.000  m   |      73.00000       4307.00|      73.00000       4307.00|      60.70000        3581.30
  PIPE, 375 mm                            |                            |                            |
0050 715-05577                11.000  m   |     120.00000       1320.00|     120.00000       1320.00|     115.00000        1265.00
  PIPE, 600 mm                            |                            |                            |
0051 715-46005                 3.000  EACH|     180.00000        540.00|     180.00000        540.00|     325.00000         975.00
  PIPE END SECTION, 375 mm                |                            |                            |



                                                INDIANA DEPARTMENT OF TRANSPORTATION                               DATE : 01/27/00
                                                                                                                   PAGE : 530 -4
                                                        TABULATION OF BIDS
     ENGINEER'S ESTIMATE: $   449,539.50                                                  ROUTE : CR 500E
     CALL ORDER   : 530                     CONTRACT ID : B -24595-A                   COUNTIES : ADAMS
     LETTING DATE : 01/19/00  10:00 AM      DISTRICT    : FT. WAYNE DISTRICT

          SET-ASIDE :

====================================================================================================================================
                                          |(1) 35-1058755              |(2) 35-1374866              |(3) 35-1817530
                                          |BAKER & SCHULTZ, INC.       |PRIMCO, INC.                |PIONEER ASSOCIATES, INC.
LINE NO / ITEM CODE / ALT                 |                            |                            |
ITEM DESCRIPTION           QUANTITY       |  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT|  UNIT PRICE          AMOUNT
------------------------------------------+----------------------------+----------------------------+-------------------------------
0052 715-46020                 2.000  EACH|     300.00000        600.00|     300.00000        600.00|     350.00000         700.00
  PIPE END SECTION, 600 mm                |                            |                            |
0053 715-46025                 1.000  EACH|     350.00000        350.00|     350.00000        350.00|     550.00000         550.00
  PIPE END SECTION, 675 mm                |                            |                            |
0054 720-45035                 1.000  EACH|    1500.00000       1500.00|    1500.00000       1500.00|    1185.00000        1185.00
  INLET, F7                               |                            |                            |
0055 720-45045                 2.000  EACH|    1400.00000       2800.00|    1400.00000       2800.00|    1420.00000        2840.00
  INLET, J10                              |                            |                            |
0056 721-43005                 1.000  EACH|     600.00000        600.00|     600.00000        600.00|     915.00000         915.00
  AUTOMATIC DRAINAGE GATE, 375 mm         |                            |                            |
0057 721-43025                 1.000  EACH|     800.00000        800.00|     800.00000        800.00|    1255.00000        1255.00
  AUTOMATIC DRAINAGE GATE, 675 mm         |                            |                            |
0058 801-04308                 4.000  EACH|     342.00000       1368.00|     495.00000       1980.00|     500.00000        2000.00
  ROAD CLOSURE SIGN ASSEMBLY              |                            |                            |
0059 801-06605                10.000  EACH|     132.00000       1320.00|      77.50000        775.00|      80.00000         800.00
  BARRICADE, IIIA                         |                            |                            |
0060 801-06606                12.000  EACH|     142.00000       1704.00|     106.00000       1272.00|     110.00000        1320.00
  BARRICADE, IIIB                         |                            |                            |
0061 801-06625                 7.000  EACH|     110.00000        770.00|      86.00000        602.00|      90.00000         630.00
  DETOUR ROUTE MARKER ASSEMBLY            |                            |                            |
0062 801-06640                 6.000  EACH|      79.00000        474.00|     138.50000        831.00|     140.00000         840.00
  CONSTRUCTION SIGN, A                    |                            |                            |
0063 808-06713               720.000  m   |       0.80000        576.00|       0.69000        496.80|       0.70000         504.00
  LINE, PAINT, SOLID, WHITE, 100 mm       |                            |                            |
0064 808-06714               720.000  m   |       0.80000        576.00|       0.69000        496.80|       0.70000         504.00
  LINE, PAINT, SOLID, YELLOW, 100 mm      |                            |                            |
     SECTION TOTALS                       |             $    351,977.36|             $    363,000.00|                $    403,900.39
------------------------------------------+----------------------------+----------------------------+-------------------------------
     CONTRACT TOTALS                      |             $    351,977.36|             $    363,000.00|                $    403,900.39
====================================================================================================================================




